
Design‐Builder completes the Design for an item or 
segment for early start of construction

MassDOT1 conducts an oversight meeting to review 
design submittal elements and discuss additional 
requirements of Early Release Package (QC Plans, 

Show Drawings, etc.)

Design‐Builder enters Design 
Submittal components in 

SharePoint submittal library

Enters Letter and 
Transmittal in SharePoint 

as required

MassDOT1 
performs a Design 
Review (30 Days)2

MassDOT provides 
comments to Design‐
Builder on Design 

Submittal

Design‐Builder resubmits the 
revised Design Documents to 

MassDOT

Comments? YESNO

Early Release Design 
Submission is Accepted

Early Release for 
Fabrication 
Package

Early Release for 
Construction 
Package

Design Package Includes:
Design Plans, Calculations, 
Reports, Special Provisions, 
List of Items and Quantities
(Refer to RFP Section 4.6)

Early Release for Fabrication 
Package Contains Approved: 

Design Plans, Special Provisions, 
Shop Drawings, Fabricators QSM, 

and QC Plan
(Refer to RFP Section 4.6.1)

1. For Federal Aid projects, FHWA shall be included in the review process.
2. Design Review should validate the element meets the intended purpose of the final project.
3. Upon submission of subsequent design submissions containing the specific work item, the Design Builder shall reconcile any previously issued Early
Release documents.

Design‐Builder commences with construction or 
fabrication while taking the responsibility to assure 

the work meets contract requirements.3

Early Release Submittals Process Flowchart

Design Builder obtains acceptance on all other 
applicable elements (Shop Drawings, QC Plans, 

Construction Submittals, etc.)

Design‐Builder enters Submittal components 
in SharePoint  (in the Early Release Library) 
and includes all appropriate Submittal 

metadata

MassDOT submits letter 
concurring with QC 

Administrator approving 
construction or fabrication

Early Release for Construction 
Package Contains Approved: 

Design Plans, Special Provisions, 
Shop Drawings, Erection/
Demolition Pans, Traffic 

Management Plans and QC Plans
(Refer to RFP Section 4.6.2)
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Includes letter from QC 
Administrator certifying element is 

ready for construction
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