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SECTION 00105 
INVITATION TO BID 

The Marshfield Select Board, Marshfield, MA (the Owner), requests sealed bids for Damons 
Point Pier Improvements, Contract 2027-HM-1. 

1. Sealed bids for General Contractor Work, endorsed “Damons Point Pier Improvements, 
Contract 2027-HM-1, Marshfield, MA” will be received at the office of the Select Board, 
870 Moraine Street, Marshfield, MA 02050, until 2:00 PM, on November 12, 2026.  
Immediately after, bids will be opened publicly and read aloud. 

2. The existing Damons Point Pier consists of a bituminous concrete road/drive that leads to 
a timber bulkhead.  The road/drive and bulkhead are surrounded by riprap stone 
revetment.  There is a concrete handicap ramp that leads to the existing 4-ft. wide by 40-
ft. long aluminum gangway which lands on three 10-ft. wide by 20-ft. long wood floats 
held in place with five pressure-treated pilings. 

3. The work includes, but is not necessarily limited to:  
a. Construction of a new steel-framed wood pier/deck off the existing concrete landing.  

The new steel-framed wood pier/deck will change the location and angle of the 
existing aluminum gangway. 

b. Replace five existing piles that hold the existing floats in place with five new 
Greenheart piles in the location shown on the plans.  Note that the new piles and 
existing floats will be in a slightly different location than the existing configuration. 

c. Construct a new pile-supported wood-framed deck off the existing wood bulkhead.  
The new deck will require the installation of twelve new Greenheart piles.   The new 
deck will be ‘L’ shaped with a ±35-ft. long by ±11.5-ft. wide main leg off the north 
end of the pier with a ±13.5-ft. by ±9.5-ft. leg off the east side of the pier.  

4. The entire project shall be completed by April 1, 2027.  The bidder, in submitting an 
offer, accepts the Contract Time period stated for performing the Work. 

5. There will be a non- mandatory pre-bid meeting at the project site, the north end of 
Damons Point Road, Marshfield, MA on Wednesday, November 4, 2026 at 1:00 PM.  All 
prospective bidders are encouraged to attend. 

6. The Town of Marshfield reserves the right to reject any and all bids should it be in the 
public interest to do so, or to delete or reduce the scope of any work in order to bring the 
cost within available funds. 

7. The successful General Bidder must furnish 100 percent (100%) Performance Bond and 
100 percent (100%) Labor and Materials Bond. 

8. MASSACHUSETTS GENERAL LAWS, CHAPTER 30S, 39M, AS AMENDED TO 
DATE APPLIES.  Contract 2027-HM-1 is subject to the minimum wage rates issued by 
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the Commissioner of Labor and Industries, in accordance with Chapter 149, Sections 26 
through 27D. 

9. Bid Documents may be obtained via email request to PGBEngineeringLLC@gmail.com

  All Bids shall be based on Select Board issued Contract Documents and any addenda to 
the Contract. 

A deposit of $50.00 (cash, company check or money order) is required for each hard 
copy set of Contract Documents obtained, made payable to PGB Engineering, LLC.  
Such deposit will be refunded if the documents are returned within 15 calendar days after 
Bid opening.  No deposit is required for emailed documents.  Requests for Documents to 
be mailed will be accepted if accompanied by a non-refundable payment of $25.00, made 
payable to PGB Engineering, LLC. 

10. Bid Security in the form of a certified check or bid bond, payable to the Owner, is 
required as follows: 

   General Bid: Five percent (5%) of the Bid amount for Bid Alternate A. 

 11. Each bidder agrees to waive any claim it has or may have against the Owner, the 
Engineer, or their respective employees arising out of or in connection with the 
administration, evaluation or recommendation of any bid. 

SELECT BOARD 
MARSHFIELD, MASSACHUSETTS 

END OF SECTION 

mailto:PGBEngineeringLLC@gmail.com
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SECTION 00200 
INSTRUCTIONS TO BIDDERS 

PART 1 SUMMARY 

1.01 DOCUMENT INCLUDES 

A. Part 2 - Invitation 
1. Bid Submission 
2. Intent 
3. Work Identified in Contract Documents 
4. Contract Time 
5. Pre-Bid Meeting 

B. Part 3 - Bid Documents and Contract Documents 
1. Definitions 
2. Contract Documents Identification 
3. Availability 
4. Examination 
5. Inquiries/Addenda 
6. Product/Assembly/System Substitutions 
7. Regulations 
8. Guarantee 

C. Part 4 - Site Assessment 
1. Site Examination 

D. Part 5 - Qualifications 
1. Evidence of Qualifications 
2. Subcontractors/Suppliers/Others 

E. Part 6 - Bid Submission 
1. Submission Procedure 
2. Comparison of Bids  
3. Bid Ineligibility 

F. Part 7 - Bid Enclosures/Requirements 
1. Security Deposit 
2. Performance Assurance 
3. Insurance 
4. Bid Form Requirements 
5. Bid Form Signature 
6. Additional Bid Information 
7. Selection and Award 
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G. Part 8 - Offer Acceptance/Rejection 
1. Bid Opening 
2. Duration of Offer 
3. Acceptance of Offer 

1.02 RELATED DOCUMENTS 

A. Document 00105 - Invitation to Bid 

B. Document 00411 - Bid Form – General Contract 

PART 2 INVITATION 

2.01 BID SUBMISSION 

A. General Bids, signed, sealed and executed will be received at the office of the 
Select Board, 870 Moraine Street, Marshfield, MA 02050, until 2:00 PM, on 
November 12, 2026.  Immediately after, bids will be opened publicly and read 
aloud. 

B. Offers submitted after the above time will be returned to bidder unopened. 

2.02 INTENT 

A. The intent of this Bid request is to obtain an offer to perform work to complete 
Damons Point Pier Improvements located in Marshfield, MA. 

2.03 WORK IDENTIFIED IN CONTRACT DOCUMENTS 

A. The existing Damons Point Pier consists of a bituminous concrete road/drive that 
leads to a timber bulkhead.  The road/drive and bulkhead are surrounded by riprap 
stone revetment.  There is a concrete handicap ramp that leads to the existing 4-ft. 
wide by 40-ft. long aluminum gangway which lands on three 10-ft. wide by 20-ft. 
long wood floats held in place with five pressure-treated pilings. 

B. The work includes, but is not necessarily limited to: 
a. Construction of a new steel-framed wood pier/deck off the existing concrete 

landing.  The new steel-framed wood pier/deck will change the location and 
angle of the existing aluminum gangway.  

b. Replace five existing piles that hold the existing floats in place with five new 
Greenheart piles in the location shown on the plans.  Note that the new piles 
and existing floats will be in a slightly different location than the existing 
configuration.  

c. Construct a new pile-supported wood-framed deck off the existing wood 
bulkhead.  The new deck will require the installation of twelve new Greenheart 
piles.   The new deck will be ‘L’ shaped with a ±35-ft. long by ±11.5-ft. wide 
main leg off the north end of the pier with a ±13.5-ft. by ±9.5-ft. leg off the 
east side of the pier. 
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2.04 CONTRACT TIME 

A. The entire project shall be completed by April 1, 2027.  The bidder, in submitting 
an offer, accepts the Contract Time period stated for performing the Work 

2.05 PRE-BID MEETING 

A. There will be a non- mandatory pre-bid meeting at the project site, the north end of 
Damons Point Road, Marshfield, MA on Wednesday, November 4, 2026 at 1:00 
PM.  All prospective bidders are encouraged to attend. 

PART 3 BID DOCUMENTS AND CONTRACT DOCUMENTS 

3.01 DEFINITIONS 

A. Bid Documents:  Contract Documents supplemented with Invitation to Bid, 
Instructions to Bidders, Bid Form and Bid security identified. 

B. Bid, Offer, or Bidding:  Act of submitting an offer.  

C. Bid Price, Bid Amount:  Monetary sum identified by the Bidder in the Bid Form. 

3.02 CONTRACT DOCUMENTS IDENTIFICATION 

A. The Contract Documents are identified as Contract 2027-HM-1, prepared by PGB 
Engineering, LLC, 49 Tupelo Road, Marshfield, MA 02050. 

3.03 AVAILABILITY 

A. Bid Documents may be obtained via email request to 
PGBEngineeringLLC@gmail.com. 

B. Hard copies of Bid Documents can be obtained by Bidders upon receipt of a 
refundable deposit, by cash, certified check or money order, in the amount of 
$50.00 per set, made payable to PGB Engineering, LLC.  No deposit is required 
for emailed documents.  

C. Deposit will be refunded if Bid Documents are returned complete, undamaged, 
unmarked and reusable, within 15 days of the Bid submission.  Failure to comply 
will result in forfeiture of deposit.  

D. Bid Documents are made available only for the purpose of obtaining offers for this 
project.  Their use does not grant a license for other purposes. 

E. Requests for Documents to be mailed will be accepted if accompanied by a non-
refundable payment of $25.00, made payable to PGB Engineering, LLC 

mailto:PGBEngineeringLLC@gmail.com
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3.04 EXAMINATION 

A. Bid Documents may be viewed at the office of PGB Engineering, LLC, 49 Tupelo 
Road, Marshfield, MA.  Office hours are Monday through Thursday, 8:00 AM to 
4:30 PM, Friday 8:00 AM to 12:00 PM. 

B. Upon receipt of Bid Documents verify documents are complete.  Notify Engineer 
if documents are incomplete. 

C. Immediately notify Engineer upon finding discrepancies or omissions in Bid 
Documents. 

3.05 INQUIRIES/ADDENDA 

A. Direct questions in writing to PGB Engineering, LLC, email: 
PGBEngineeringLLC@gmail.com. 

B. Addenda may be issued during bidding period.  Addenda become part of the 
Contract Documents.  Include resultant costs in the Bid Price. 

C. Verbal answers are not binding on any party. 

D. Submit clarification requests in writing not less than 7 days before date set for 
receipt of Bids.  Replies will be made by Addendum, a copy of which will be 
forwarded to known recipients. 

3.06 PRODUCT/ASSEMBLY/SYSTEM SUBSTITUTIONS 

A. Substitutions will not be considered prior to receipt of bids. 

B. Provide products as specified.  Substitutions may be submitted for consideration 
after contract award. 

3.07 REGULATIONS 

A. Applicable provisions of Massachusetts General Laws and Regulations and/or the 
United States Code and Code of Federal Regulations govern this Contract and any 
provision in violation of the foregoing shall be deemed null, void and of no effect.  
Where conflict between Code of Federal Regulations and State Laws and 
Regulations exist, the more stringent requirement shall apply. 

B. Minimum Wage Rates as determined by the Commissioner of Department of 
Workforce Development under the provision of the Massachusetts General Laws, 
Chapter 149, and Sections 26 to 27D, as amended, apply to this project.  It is the 
responsibility of the contractor, before bid opening, to request if necessary, any 
additional information on Minimum Wage Rates for those trades people who may 
be employed for the proposed work under this contract. 

mailto:PGBEngineeringLLC@gmail.com
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C. This project is subject to the Safety and Health Regulations of the U.S. Department 
of Labor set forth in Title 29 CFR, Part 1926 and to all subsequent amendments, 
and to the Massachusetts Department of Labor and Industries, Division of 
Industrial Safety ‘Rules and Regulations for the Prevention of Accidents in 
Construction Operations’ (Chapter 454 CMR 10.00 et seq.).  Contractors shall be 
familiar with the requirements of these regulations. 

3.08 GUARANTEE 

A. The contractor guarantees that the Work and Services to be performed under the 
Contract, and all workmanship, materials and equipment performed, furnished, 
used or installed in the construction of the same shall be free from defects and 
flaws, and shall be performed and furnished in strict accordance with the 
Drawings, Specifications, and other contract documents, that the strength of all 
parts of all manufactured equipment shall be adequate and as specified and that the 
performance test requirements of the Contract shall be fulfilled.  This guarantee 
shall be for a period of one year from and after the date of completion and 
acceptance of the Work as stated in the final estimate.  If part of the Work is 
accepted in accordance with that subsection of this AGREEMENT titled "Partial 
Acceptance", the guarantee for that part of the Work shall be for a period of one 
year from the date fixed for such acceptance. 

B. If at any time within the said period of guarantee any part of the Work requires 
repairing, correction or replacement, the Owner may notify the contractor in 
writing to make the required repairs, correction or Redevelopments.  If the 
Contractor neglects to commence making such repairs, corrections or 
Redevelopments to the satisfaction of the Owner within seven (7) days from the 
date of receipt of such notice, or having commenced fails to prosecute such Work 
with diligence, the Owner may employ other persons to make said repairs, 
correction or Redevelopments, and charge the costs, including compensation for 
additional professional services, to the Contractor. 

PART 4 SITE ASSESSMENT 

4.01 SITE EXAMINATION 

A. Contact Owner at the following address and phone number in order to arrange date 
and time to visit project site: 

Marshfield Harbormaster 
100 Central Street,  
Marshfield, MA 02020 
(781) 834-9238 
Attn.: Mr. Michael DiMeo, Harbormaster 

B. Bidders are required to submit their Bids, upon the following express conditions 
which shall apply to and be deemed a part of every Bid received, viz.: 
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Bidders must satisfy themselves by personal examination of the site of the Work, 
and by such other means as they may wish, as to the actual conditions there 
existing, the character and requirements of the Work, the difficulties attendant 
upon its execution, and the accuracy of all estimated quantities stated in the Bid, 
and neither the Engineer nor the Owner makes any warranty or representation as to 
any of said matters or as to the accuracy of the methods by which any descriptions 
or estimates have been obtained. 

C. All information given on the Drawings or in the other Contract Documents relating 
to subsurface and other conditions, natural phenomena, existing pipes, and other 
structures is from the best sources at present available to the Owner.  All such 
information is furnished only for the information and convenience of Bidders and 
is not guaranteed nor is the quality of the sources of such information guaranteed. 

It is agreed and understood that the Owner and Engineer do not warrant or 
guarantee that the subsurface or other conditions, natural phenomena, existing 
pipes or other structures encountered during construction will be the same as, or 
similar to, those indicated on the Drawings or in the other Contract Documents. 

It is agreed further and understood that no Bidder or Contractor shall use or be 
entitled to use any of the information made available to him or obtained in any 
examination made by him in any manner as a basis of or ground for any claim or 
demand against the Owner or the Engineer, arising from or by reason of any 
variance which may exist between the information made available and the actual 
subsurface or other conditions, natural phenomena, existing pipes or other 
structures actually encountered during  the construction work, except as may 
otherwise by expressly provided for in the Contract Documents. 

PART 5 QUALIFICATIONS 

5.01 EVIDENCE OF QUALIFICATIONS 

A. The Owner reserves the right to reject any Bid of a Bidder who cannot satisfy the 
Owner that the Bidder’s obligation to perform any work on other projects might 
reasonably be expected to delay completion of the work under this Contract 
beyond the Contract completion date. 

B. No award will be made to any Bidder who cannot satisfy the Owner that he has 
sufficient ability and experience in this class of work and sufficient capital and 
plant to enable him to prosecute and complete the Work successfully within the 
time named.  The Owner’s decision or judgment on these matters shall be final, 
conclusive and binding. 

C. The Owner may make such investigations as it deems necessary, and the Bidder 
shall furnish to the Owner, under oath if so required, all such information relating 
to the ability and experience of the Bidder as the Owner may request.   
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THE OWNER RESERVES THE RIGHT TO REJECT ANY BID OF A BIDDER 
WHO HAS PERFORMED SIMILAR WORK IN AN UNSATISFACTORY 
MANNER OR WHO CANNOT SATISFY THE OWNER THAT HE HAS 
SUFFICIENT EXPERIENCE TO SUCCESSFULLY COMPLETE THE 
PROJECT. 

5.02 SUBCONTRACTORS/SUPPLIERS/OTHERS 

A. The Owner reserves the right to reject a proposed Subcontractor, supplier or other 
for reasonable cause. 

PART 6 BID SUBMISSION 

6.01 SUBMISSION PROCEDURE 

A. Bidders shall be solely responsible for delivery of bids in manner and time 
prescribed. 

B. Submit one copy of the complete BID FORM, Pages 00411-1 through 00411-12 
containing the executed offer on Bid Forms provided, signed and sealed with 
required security in a closed opaque envelope, clearly identified with bidder’s 
name, project name and Owner’s name on the outside. 

C. An abstract summary of submitted bids will be made available to all bidders 
following bid opening. 

6.02 COMPARISON OF BIDS 

A. Bids will be compared on the total price bid for the work, based on the quantities 
and unit and lump-sum prices stated in the bid form. 

B. In the event that there is a discrepancy in the bid between the lump-sum or unit 
price written in words and figures, the price written in words will govern. 

6.03 BID INELIGIBILITY 

A. Bids that are unsigned, improperly signed or sealed, conditional, illegible, obscure, 
contain arithmetical errors, erasures, alternations, or irregularities of any kind, may 
at the Owner’s discretion, be declared unacceptable. 

B. The Owner reserves the right to reject any bid in the event that any bid item is 
obviously unbalanced, or appears to the Owner to be so unbalanced, as to affect or 
to be liable to affect adversely any interest of the Owner. 

C. Any bid which does not comply with the statues of Massachusetts General Laws 
regulating competitive bidding need not be accepted.  The OWNER may reject 
every such bid, 
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PART 7 BID ENCLOSURES/REQUIREMENTS 

7.01 SECURITY DEPOSIT 

A. Bids shall be accompanied by a security deposit as follows: 

B. Bid Bond on a standard surety company form or certified check of a sum no less 
than 5 percent of the Bid Price for Bid Alternate A, payable to the Town of 
Marshfield.  

C. The security deposit will be returned after delivery to the Owner of the required 
Performance and Payment Bonds by the accepted Bidder. 

D. After a bid has been accepted, security deposits will be returned to the respective 
Bidders. 

E. If no contract is awarded, security deposits will be returned. 

7.02 PERFORMANCE ASSURANCE 

A. Accepted Bidder:  Provide 100 percent (100%) Performance Bond and 100 percent 
(100%) Labor and Materials Bonds from a company, which has an A.M. Best 
Rating of A.  

7.03 INSURANCE 

A. The General Contractor will not be permitted to start any work until he has 
submitted certificates covering all insurances called for under that subsection of 
the Agreement, titled “Insurance”. 

7.04 BID FORM REQUIREMENTS 

A. Complete requested information in the Bid Form. 

B. Materials and equipment purchased for permanent installation in this project will 
be exempt from the State Sales and Use Tax.  The exemption certificate number 
will be furnished to the Contractor.  Each bidder shall take this exemption into 
account in calculating his Bid for the Work. 

7.05 BID FORM SIGNATURE 

A. Sign Bid Form, as follows: 
1. Sole Proprietorship:  Signature of sole proprietor in the presence of a 

witness who will also sign.  Insert the words “Sole Proprietor” under the 
signature.  Affix seal. 

2. Partnership:  Signature of all partners in the presence of a witness who will 
also sign.  Insert the word “Partner” under each signature.  Affix seal with 
each signature. 
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3. Corporation:  Signature of a duly authorized signing officer in their normal 
signature.  Insert the officer’s capacity in which the signing officer acts, 
under each signature.  Affix the corporate seal.  If the bid is signed by 
officials other than the president and secretary of the company, or the 
president/secretary/treasurer of the company, submit a copy of the by-law 
resolution of their board of directors authorizing them to do so, with the 
Bid Form in the bid envelope. 

4. Joint Venture:  Signature of each party of the joint venture under their 
respective seals in a manner appropriate to such party as described above, 
similar to requirements for partnerships. 

7.06 ADDITIONAL BID INFORMATION 

A. The general contractor shall apply for and obtain all permits as required by the 
Town of Marshfield. The Town waives all fees for such Town permits.

7.07 SELECTION AND AWARD 

A. The Owner intends to award Contract 2027-HM-1 to the qualified bidder with the 
lowest price for Alternate A.  Should there not be sufficient funds for Alternate A, 
the Owner intends to award Contract 2027-HM-1 to the qualified bidder with the 
lowest price for Alternate B.  The selection of the Alternate to be awarded is based 
on available funding and is solely the Owner’s choice; no bidder shall have any 
claim against the Owner resulting from its selection. 

B. The Owner may reject any and all bids, which include, for any item, a unit or 
lump-sum price that is abnormally high or low. 

PART 8 OFFER ACCEPTANCE/REJECTION 

8.01 BID OPENING 

A. Bids will be opened publicly and read aloud.  Bidders may be present. 

8.02 DURATION OF OFFER 

A. The time period for holding bids is 30 days after the opening of bids 

8.03 ACCEPTANCE OF OFFER 

A. The Owner reserves the right to accept or reject any or all offers. 

B. The Engineer, on behalf of the Owner and after acceptance by the Owner, will 
issue to the successful Bidder a written Bid Acceptance. 

END OF SECTION 
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SECTION 00411  
BID FORM  

To:   Town of Marshfield, MA  

Project:  Damons Point Pier Improvements, Contract No. 2027-HM-1 

Date:   

Submitted by:   
(full name)  

(full address) 

The Owner intends to award Contract 2027-HM-1 to the qualified bidder with the 
lowest price for Alternate A.  Should there not be sufficient funds for Alternate A, the 
Owner intends to award Contract 2027-HM-1 to the qualified bidder with the lowest 
price for Alternate B.  The selection of the Alternate to be awarded is based on 
available funding and is solely the Owner’s choice; no bidder shall have any claim 
against the Owner resulting from its selection. 

The Owner reserves the right to reject any bid in the event that any bid is obviously 
unbalanced or appears to the Owner to be so unbalanced as to affect or to be liable to 
affect adversely any interests of the Owner. 

 In the event of a discrepancy in any bid item between the amount written in words and 
the amount written in figures, the amount written in words shall govern. 

 The Owner reserves the right to reject any or all bids if it deems it to be in his best 
interest to do so. 

The undersigned states that no officer, agent or employee of the Owner directly or 
indirectly has a financial interest in the Bid.  
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1.  OFFER  

BID ALTERNATE A 

 Having examined the Place of the Work and all matters referred to in the Instructions to 
Bidders and the Contract Documents prepared by PGB Engineering, LLC, Engineer for the 
above-mentioned project, we, the undersigned, hereby offer to enter into a Contract to 
perform the Work for the TOTAL SUM PRICE for Items 1 through 4, inclusive, of: 

  …………………………………………………………. Dollars 

  and ………………………………. cents ($……………………) $………………….. 

BID ALTERNATE B – Eliminates Item 4. 

 Having examined the Place of the Work and all matters referred to in the Instructions to 
Bidders and the Contract Documents prepared by PGB Engineering, LLC, Engineer for the 
above-mentioned project, we, the undersigned, hereby offer to enter into a Contract to 
perform the Work for the TOTAL SUM PRICE for Items 1 through 3, inclusive, of: 

  …………………………………………………………. Dollars 

  and ………………………………. cents ($……………………) $………………….. 

Item Estimated Brief description, unit or lump-sum 
No. Quantity price bid in both words and figures Total in Figures 

1 5 Remove and replace existing float support 
each  pile, per each,  

………………………………… dollars 

and …………………….... cents ($………)  $…………………… 

2 Lump sum Construct steel-framed deck / pier,  
the lump sum price of, 

………………………………… dollars 

and …………………….... cents ($………)  $…………………… 
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Item Estimated Brief description, unit or lump-sum 
No. Quantity price bid in both words and figures Total in Figures 

12  Furnish & install Greenheart deck support 
each  pile, per each, 

………………………………… dollars 

and …………………….... cents ($………)  $…………………… 

4 Lump sum Construct ‘L’ shaped wood-framed deck,  
the lump sum price of, 
………………………………… dollars 

and …………………….... cents ($………)  $…………………… 

We have included the security deposit or Bid Bond in the form of a bid bond, or cash, or a 
certified check, or a treasurer’s or cashier’s check issued by, a responsible bank or trust 
company, payable to the Owner, in the amount of Five percent (5%) of the General Bid 
Amount for BID ALTERNATE A.  

2. ACCEPTANCE  

This offer shall be open to acceptance and is irrevocable for thirty days from the bid closing 
date.  

The time period for holding bids, where Federal approval is not required is 30 days, 
excluding Saturdays, Sundays and legal holidays.  After the opening of bids and where  
Federal approval is required, the time period for holding bids is 30 days, excluding 
Saturdays, Sundays and legal holidays, after Federal approval.  
If the Owner accepts this bid within the time period stated above, we will:  

- Execute the Agreement within fourteen days of receipt of Notice of Award.  

- Furnish the required 100 percent (100%) Performance and 100 percent (100%) Labor and 
Materials Bonds within fourteen days of receipt of Notice of Award in the form described 
in Supplementary Conditions.  

- If this bid is accepted within the time stated, and we fail to provide the required bonds, 
the security deposit shall be forfeited as damages to the Owner by reason of our 
failure, limited in amount to the lesser of the face value of the security deposit or the 
difference between this bid and the bid upon which a Contract is signed.  

In the event our bid is not accepted within the time stated above, the required security 
deposit will be returned to the undersigned, in accordance with the provisions of the 
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Instructions to Bidders; unless a mutually satisfactory arrangement is made for its 
retention and validity for an extended period of time.  

3. CONTRACT TIME  

 If this Bid is accepted, we will complete the work by November 30, 2026.   

4. BIDDING LAWS. 

 Bids for this contract are subject to MASSACHUSETTS GENERAL LAWS, CHAPTER 30, 
Sect. 39M, AS AMENDED TO DATE, APPLIES.  Contract No. 2027-HM-1 is subject to 
the minimum wage rates issued by the Commissioner of Department of Labor and Industries, 
in accordance with MGL Chapter 149, Sections 26 to 27D, as amended, apply to this project.  
It is the responsibility of the Contractor, before bid opening, to request, if necessary, any 
additional information on minimum wage rates for those trades people who may be 
employed for the proposed work under this contract. 

5. ADDENDA  

The following Addenda have been received. The modifications to the Bid Documents noted 
below have been considered and all costs are included in the Bid Price.  

 Addendum #   Dated   

 Addendum #   Dated   

 Addendum #   Dated   

6. LIQUIDATED DAMAGES  

 Liquidated damages specified in this contract are $500 per day for each calendar day beyond 
the contract completion date that work remains incomplete.   Completion date is 90 calendar 
days after the date of the Notice of Award. 

7. APPLICABLE GENERAL LAWS AND REGULATIONS  

Applicable provisions of Massachusetts General Laws and Regulations and/or the United 
Stated Code and Code of Federal Regulations govern this Contract and any provision 
violation of the foregoing shall be deemed null, void and of no effect.  Where conflict 
between Code of Federal Regulations and State Laws and Regulations exist, the more 
stringent requirement shall apply.  
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8. CERTIFICATION STATEMENTS  

The undersigned certifies under penalties of perjury that this bid is in all respects bona fide, 
fair and made without collusion or fraud with any other person.  As used in this paragraph the 
work “person” shall mean any natural person, joint venture/partnership, corporation or other 
business or legal entity.  

The undersigned further certifies, under penalties of perjury, and pursuant to G.L. c.62c, 
s.49A, that he has complied with all laws of the Commonwealth of Massachusetts relating 
to the payment of taxes.   

The undersigned certifies under penalties of perjury that there have been no substantial 
changes in his financial position or business organization other than those changes noted 
within the application since the applicant’s most recent pre-qualification statement and that 
the bid is in all respects bona fide, fair and made without collusion or fraud with any other 
person. “Person” shall mean any natural person, joint venture, partnership, corporation or 
other business or legal entity which sells material, equipment or supplies used in or for, or 
engages in the performance of, the same or similar construction, reconstruction, 
installation, demolition, maintenance or repair work or any part thereof.  

The undersigned hereby certifies that he is able to furnish labor that can work in harmony 
with all other elements of labor employed or to be employed on the work, either by him or by 
others, and that he will comply fully with all laws and regulations applicable to awards made 
subject to section forty-four A.  

The undersigned further certifies under penalty of perjury that the said undersigned is not 
presently debarred from doing public construction work in the Commonwealth under the 
provisions of Section twenty-nine F of Chapter twenty-nine, or any other applicable 
debarment provisions of any other Chapter of the General Laws or any rule or regulation 
promulgated thereunder.  
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9.  BID FORM SIGNATURES  

 The Corporate Seal of  

 (Bidder - print the full name of your firm)  

  (Bidder’s address, city, state, zip)  

 was hereunto affixed in the presence of:  

  (Authorized signing officer and Title)  

(Seal)  

 (Authorized signing officer and Title)  

If the Bid is a joint venture or partnership, add additional forms of execution for each member of 
the joint venture/partnership in the appropriate form or forms as above.  
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The Bidder is requested to state below all work of a similar character to that included in the 
proposed Contract he has done within the last five years and to give references that will enable 
the Owner to judge his experience, skill, and business standing.  List shall include at least five 
similar projects completed by the Bidder along with references and the dates of completion. 

(Add supplementary page if necessary) 

Have you ever failed to complete any work awarded to you?  If so, state where, when and why. 

 (Add supplementary page if necessary)  
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AFFIDAVIT 

State of    ) 

) ss      2026 

(Bid Opening Date) 

The undersigned being duly sworn, deposes and says that he is the   
sole owner, partner, president, treasurer, or other duly authorized agent or official of 

(Name of bidder as appearing in submitted proposal)  

for work in    or   
 (City/Town)                

and certifies that of his own knowledge, said bidder has not either directly or indirectly, entered 
into any agreement, participated in any collusion, or otherwise taken any action in restraint of 
free competitive bidding in connection with this contract. 

(Signature and title of person making affidavit) 

Sworn to before me this 

 day of    2026 

Notary Public 
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CERTIFICATION TO PAYMENT OF TAXES 

Pursuant to G.L. c.62C, para. 49A, I hereby certify under the penalties of perjury that  

(Name of Bidder) 

has filed all State tax returns, paid all State taxes required under law and complied with all laws 
of the Commonwealth of Massachusetts relating to the payment of taxes. 

Signed under the penalties of perjury 

Signature of Authorized Representative 

Date 
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OSHA 10 COURSE

Pursuant to M.G.L. CH30 S39M(c) 

Under the provisions of M.G.L. CH30 S39M(c), “any person submitting a bid for, or signing a 
contract to work on” any public works or public building, estimated to be worth more than 
$10,000, must certify that “all employees to be employed at the worksite” have successfully 
completed a 10 hour course in construction safety approved by the United States Occupational 
Safety and Health Administration (OSHA), referred to as the OSHA 10 course.  In order to 
demonstrate compliance, the Act requires persons to submit documentation of successful 
completion of the OSHA 10 course with the submission of the first prevailing wage certified 
payroll report (CPR) for each employee.  The Attorney General's Office (AGO) is responsible 
for enforcement of the Act and is authorized to undertake two actions to remedy violations of 
the Act.  First, the AGO can institute proceedings in Superior Court to restrain the awarding of 
and performance of contracts, and second, it may remove employees who do not have OSHA 10 
training from the worksite. 

The Act requires “all employees to be employed at the worksite” to have the appropriate 
OSHA 10 training.  In enforcing the Act, the AGO will require two categories of employees to 
have OSHA 10 training.  The first category includes any employee who is entitled to receive the 
prevailing wage while on the worksite as determined by the Division of Occupational Safety.  See 
M.G.L. CH149 S26-27D and 27F.  The second category includes any other employee of any 
entity that is required to pay the prevailing wage at the worksite.  Generally, supervisors (with 
the exception of so-called “working foremen”) are not entitled to receive the prevailing wage 
and therefore serve an example of employees who fall into this second category.  Employees 
who fall into one of these two categories and work on a public works or public building 
worksite shall be required to have the OSHA 10 training (the “Covered Employees”).  Examples 
of individuals who are not Covered Employees are truck drivers and individuals delivering 
materials provided they are not entitled to the prevailing wage while on the worksite. 

In summary, all employees to be employed at the worksite shall have successfully completed a course 
in construction safety approved by the United States Occupational Safety and Health 
Administration that is at least 10 hours in duration at the time that the employee begins work.  
Employers shall submit documentation of successful completion of OSHA 10 course with the 
submission of the first certified payroll for each employee.  An OSHA Completion Card or 
copy thereof will be accepted as documentation. 

Pursuant to M.G.L CH30 S39M as amended and this bid proposal, I certify under the penalties of 
perjury that all employees to be employed at the worksite will have successfully completed the 
“OSHA 10” training, 10 hour course in construction safety approved by the Division of 
Occupational Safety prior to commencement of work at the project site. 

_________________________________________________ 
Signature of Individual or Corporate Officer
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TOWN OF MARSHFIELD MINORITY – FEMALE REPORT

The following information is required of all bidders: 

Business Name:  _________________________________________________  

Are you a certified minority business enterprise? _____________  

Check: Prime Contractor:  ______ Sub-Contractor: ______  

Do you have an affirmative action plan? ______________  

Percent of Workforce – Minority __________ %  

Percent of Workforce – Female  __________ %  

END OF SECTION  
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SECTION 00440 
NOTICE OF AWARD 

TO:    

Project Description: DAMONS POINT PIER IMPROVEMENTS, MARSHFIELD, MA, 
CONTRACT 2027-HM-1 

You are hereby notified that your Bid has been accepted for the TOTAL SUM PRICE of  

$     . 

You are required by the Information for Bidders to execute the Agreement and furnish the 
required CONTRACTOR’S Performance Bond, Payment Bond and certificates of insurance 
within fourteen (14) calendar days from the date of this Notice to you. 

If you fail to execute said Agreement and to furnish said Bonds within the fourteen (14) calendar 
days from the date of this Notice, said OWNER will be entitled to consider all your rights arising 
out of the OWNER’S acceptance of your Bid as abandoned and as a forfeiture of your Bid 
Security.  The OWNER will be entitled to such other rights as may be granted by law. 

You are required to return an acknowledged ACCEPTANCE OF NOTICE to the OWNER. 

Dated this     day of  , 2026. 

FOR THE OWNER:

Select Board 
Marshfield, MA 
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ACCEPTANCE OF NOTICE 

Receipt of the Notice of Award is hereby acknowledged by:  

this the     day of   , 2026. 

By      

Title     

END OF SECTION 
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SECTION 00500 
AGREEMENT 

DAMONS POINT PIER IMPROVEMENTS 

CONTRACT 2027-HM-1 

THIS AGREEMENT, executed this                   day of                        in the year Two Thousand 

Twenty-Six (herein referred to as the “AGREEMENT”) by and between the Town of Marshfield, 

MA, acting by and through its Select Board, duly authorized therefor, which acts solely for said 

Town without personal liability to its members, party of the first part, and   

party of the second part. 

WITNESSETH, that the parties to these presents, each in consideration of the undertakings, 

promises, and agreements on the part of the other herein contained, have undertaken, promised, 

and agreed and do hereby undertake, promise, and agree, the party of the first part for itself, its 

successors and assigns, and the party of the second part for himself and his heirs, executors, 

administrators, successors and assigns, as follows: 
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A1 DEFINITIONS 

Wherever the words hereinafter defined or pronouns used in their stead occur in the Contract 
Documents, they shall have the following meanings: 

The word “Owner” shall mean the party of the first part above designated. 

The word “Contractor” shall mean the party of the second part above designated. 

The word “Engineer” shall mean that person duly appointed by the Owner to undertake the 
duties and powers herein assigned to the Engineer, acting either directly or through duly 
authorized representatives. 

The word “Work” shall mean furnishing, installing, removing, altering and constructing 
equipment and structures as shown or specified by the Drawings and Specifications. 

The words “herein”, “hereinafter”, “hereunder” and words of like import shall be deemed to refer 
to the Contract Documents. 

A2 THE CONTRACT DOCUMENTS 

All divisions of this document, the Drawings, and all Addenda and amendments to any of the 
foregoing collectively constitute the Contract Documents, and are sometimes herein referred to 
as the “Contract”. 

The Contract Documents are complementary, and what is called for by any one shall be as 
binding as if called for by all.  In the event of any conflict or inconsistency between the 
provisions of the SPECIAL CONDITIONS and the provisions of any of the other Contract 
Documents, the provisions of the SPECIAL CONDITIONS shall prevail.  In the event of conflict 
or inconsistency between the provisions of the AGREEMENT and the provisions of the Contract 
Documents other than the SPECIAL CONDITIONS, the provisions of the AGREEMENT shall 
prevail. 

A3 OBLIGATIONS AND LIABILITY OF CONTRACTOR 

The Contractor shall supervise and direct the work using his best skill and attention.  The 
Contractor shall be solely responsible for and have control over construction means, methods, 
techniques, sequences and procedures and for coordinating all portions of the work under the 
Contract. 

The Contractor shall do all the work and perform and furnish all the labor, services, materials, 
equipment, plant, machinery, apparatus, appliances, tools, supplies and all other things (except as 
otherwise expressly provided herein) necessary and as herein specified for the proper 
performance and completion of the Work in the manner and within the time hereinafter 
specified, in strict accordance with the Contract Documents, in conformity with the directions 
and to the satisfaction of the Engineer, and at the prices herein agreed upon therefore. 
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All parts of the Work and all fixtures, equipment, apparatus and other items indicated on the 
Drawings and not mentioned in the Specifications, or vice versa, and all work and material usual 
and necessary to make the Work complete in all its parts, including all incidental work necessary 
to make it complete and satisfactory and ready for use and operation, whether or not they are 
indicated on the Drawings or mentioned in the Specifications, shall be furnished and executed 
the same as if they were called for both by the Drawings and by the Specifications. 

The Contractor shall coordinate his operations with those of any other contractors who may be 
employed on other work of the Owner, shall avoid interference therewith, and shall cooperate in 
the arrangements for storage of materials and equipment. 

The Contractor shall conduct his work so as to interfere as little as possible with private business 
and public travel.  Wherever and whenever necessary or required, he shall maintain fences, 
furnish watchmen, maintain lights, and take such other precautions as may be necessary to 
protect life and property. 

The Contractor shall have complete responsibility for the Work and the protection thereof, and 
for preventing injuries to persons and damage to the Work and property and utilities on or about 
the Work, until final completion and acceptance thereof.  He shall in no way be relieved of his 
responsibility by any right of the Engineer to give permission or directions relating to any part of 
the Work, by any such permission or directions given, or by failure of the Engineer to give such 
permission or directions.  The Contractor shall bear all costs, expenses, losses and damages on 
account of the quantity or character of the Work or the nature of the land (including but not 
limited to subsurface conditions) in or under or on which the Work is done being different from 
that indicated or shown in the Contract Documents or from what was estimated or expected, or 
on account of the weather, elements, or other causes.  The Contractor shall indemnify and save 
harmless the Owner and the Engineer and their officers, agents and employees, from and against 
any and all claims, demands, suits, proceedings, liabilities, judgments, awards, losses, damages, 
costs and expenses, including attorneys' fees, of whatever kind, directly or indirectly arising out 
of, relating to or in connection with the Work, whether or not due or claimed to be due in whole 
or in part to the active, passive or concurrent negligence or fault of the Contractor, his officers, 
agents, Engineer or any of their respective officers, agents or employees and/or any other person 
or persons, and whether or not such claims, demands, suits or proceedings are just, unjust, 
groundless, false or fraudulent; and the Contractor shall and does hereby assume and agree to 
pay for the defense of all such claims, demands, suits and proceedings, including, if demanded in 
writing at any time by the Owner or Engineer, counsel chosen by the Owner or Engineer separate 
from the counsel chosen by the Contractor; provided, however, that the Contractor shall not be 
required to indemnify the Engineer, his officers, agents or employees, against any such damages 
occasioned solely by the negligence or fault of the Engineer; and provided further, that the 
Contractor shall not be required to indemnify the Owner, his officers, agents or employees, 
against any such damages occasioned solely by faults of the Owner. 

The Contractor shall conduct his operations so as not to damage existing structures of work 
installed either by him or by other contractors.  In case of any such damage resulting from his 
operations, he shall repair and make good as new the damaged portions at his own expense with 
the consent of the damaged party.  In the event that consent is not given, the Contractor shall 
continue solely liable for the damage caused. 

The Contractor shall be as fully responsible to the Owner for the acts and omissions of his 
subcontractors, their officers, agents and employees as he is for his own acts and omissions and 
those of his own officers, agents and employees. 
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Should the Contractor sustain any loss, damage or delay through any act or omission of any other 
contractor or any subcontractor of any such other contractor, the Contractor shall have no claim 
against the Owner or Engineer therefore, other than for an extension of time, but shall have 
recourse solely to such other contractor or subcontractor. 

If any other contractor or any subcontractor of any such other contractor shall suffer or claim to 
have suffered loss, damage or delay by reason of the acts or omissions of the Contractor or of 
any of his subcontractors, the Contractor agrees to assume the defense against any such claim 
and to reimburse such other contractor or subcontractor for such loss or damage. The Contractor 
agrees to and does hereby indemnify and save harmless the Owner and Engineer from and 
against any and all claims by such other contractors or subcontractors alleging such loss, damage 
or delay and from and against any and all claims, demands, suits, proceedings, liabilities, 
judgments, awards, losses, damages, costs and expenses, including attorneys' fees, arising out of, 
relating to or resulting from such claims. 

The Contractor shall promptly pay all federal, state and local taxes which may be assessed 
against him in connection with the Work or his operations under the AGREEMENT and/or the 
other Contract Documents, including, but not limited to, taxes attributable to the purchase of 
material and equipment, to the performance of services, and the employment of persons in the 
prosecution of the Work. 

The Contractor shall not participate in or corporate with an international boycott, as defined in 
Section 999(b)(3) and (4) of the Internal Revenue Code of 1954, as amended, or engage in 
conduct declared to be unlawful by Section 2 of Chapter 151E of the Massachusetts General 
Laws. 

A4 AUTHORITY OF THE ENGINEER  

The Engineer shall be the sole judge of the intent and meaning of the Drawings and 
Specifications and his decisions thereon and his interpretation thereof shall be final, conclusive 
and binding on all parties.  No party shall be entitled to rely on any such interpretation nor shall 
the Engineer be bound by any such interpretation except if it is in writing.  The Engineer shall 
promptly, on the request of any affected party, put any such interpretation in writing. 

The Engineer shall be the Owner's representative during the life of the Contract and he shall have 
all the rights of the Owner to observe the Work in progress.  He shall have authority (l) to act on 
behalf of the Owner to the extent expressly provided in the Contract or otherwise in writing; and 
(2) to determine the amount, quality, acceptability and fitness of all work, materials and 
equipment required by the Contract. 

The Contractor shall proceed without delay to perform the work as directed, instructed, 
determined or decided by the Engineer and shall comply promptly with such directions, 
instructions, determinations or decisions.  If the Contractor has any objection thereto, he may 
require that any such direction, instruction, determination or decision be put in writing and 
within ten (10) days after receipt of any such writing he may file a written protest with the 
Owner stating clearly and in detail his objections, the reasons therefore, and the nature and 
amount of additional compensation, if any, to which he claims he will be entitled thereby.  A 
copy of such protest shall be filed with the Engineer at the same time it is filed with the Owner.  
Unless the Contractor files such written protest with the Owner and Engineer within such ten 
(10) day period, he shall be deemed to have waived all grounds for protest of such direction, 
instruction, determination, or decision and all claims for additional compensation or damages 
occasioned thereby, and shall further be deemed to have accepted such direction, instruction, 
determination, or decision as being fair, reasonable, and finally determinative of his obligations 
and rights under the Contract. 
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The Engineer shall not be responsible for the construction means, controls, techniques, 
sequences, procedures, or safety procedures of the Contractor, his employees, subcontractors or 
suppliers. 

A5 SAFETY 

The Contractor shall be responsible for jobsite safety, including safety programs and safety 
procedures.  Neither the Owner nor the Engineer assumes responsibility for such programs or 
procedures. 

A6 SUPERVISION OF WORK   

The Contractor shall give the work the constant attention necessary to ensure the expeditious and 
orderly progress thereof and shall cooperate with the Engineer in every possible way. 

At all times, the Contractor shall have as his agent on the Work a competent superintendent 
capable of reading and thoroughly understanding the Drawings and Specifications, with full 
authority to execute the directions of the Engineer regarding the same without delay and to 
supply promptly such labor, services, materials, equipment, plant, apparatus, appliances, tools, 
supplies and other items as may be required. 

A7 INSURANCE   

Before starting and until final completion and acceptance of the Work and expiration of the 
guarantee period provided for in the AGREEMENT, the Contractor shall procure and maintain 
insurance of the types specified in paragraphs (a) to (d), inclusive, below, and to the limits for 
this insurance specified under SPECIAL CONDITIONS.  All insurance shall be obtained from 
companies with an A.M. Best Co. rating of A. 

Insurance shall be in such form as will protect the Contractor from all claims and liability for 
damages of any kind, which may arise from operations under the Contract, whether such 
operations be by himself, his subcontractors, or by any one directly or indirectly employed or 
engaged by him. 

The following types of insurance shall be provided: 

(a) Workmen’s Compensation and Employer’s Liability Insurance. 

(b) General Liability Insurance including: 
(i) Bodily Injury Liability (including Personal Injury) Insurance for Operations and 

Completed Operations and Contractor’s Protective Bodily Injury Insurance. 
(ii) Property Damage Liability Insurance (including Broad Form Property Damage 

Liability Coverage) for Operations and Completed Operations and Contractor's 
Protective Property Damage Insurance, each including coverage for injury to or 
destruction of wires, conduits, pipes, mains, tanks, tunnels, or any similar property, 
and the collapse of, or structural injury to, any building or structure except those on 
which work under the Contract is being done.  Blasting and explosion coverage shall 
be obtained if there is a need for blasting under the Contract and no blasting shall be 
performed until such insurance has been secured. 

(c) Insurance to cover liability for Bodily Injury and Property Damage resulting from the use 
of owned, non-owned, and hired motor vehicles while such vehicles are being operated in 
connection with the prosecution of the Work. 



#109 - Damons Point Pier Improvements Agreement 
00500-8

(d) Contractual Liability Insurance covering the liability assumed by the Contractor under 
the subsection titled OBLIGATIONS AND LIABILITY OF CONTRACTOR of this 
AGREEMENT. 

All policies shall be so written that 1) the Owner will be notified in writing of cancellation or 
restrictive amendment at least 30 days prior to the effective date of such cancellation or 
amendment, and 2) the Owner will be designated as an additional insured on the General 
Liability Policy. 

Certificates from the Contractor's insurance carriers stating the coverages provided, the limits of 
liability, and expiration dates shall be filed in duplicate with the Owner before operations are 
begun. 

The Contractor shall furnish renewal certificates to the Owner at least thirty (30) days prior to the 
expiration date of any of the initial insurances. 

The Contractor shall also furnish such other insurance as may be called for by the SPECIAL 
CONDITIONS. 

No insurance required or furnished hereunder shall in any way relieve the Contractor of or 
diminish any of his responsibilities, obligations and liabilities under the Contract. 

A8 PATENTS  

The Contractor shall indemnify and save harmless the Owner and Engineer and all persons 
acting for or on behalf of the Owner and Engineer from all claims and liability of any nature or 
kind, and all damages, costs and expenses, including attorney's fees, arising from or occasioned 
by an infringement or alleged infringement of any patents or patent rights or any trademark or 
copyright or any alleged unfair competition relating to any invention, process, material, 
equipment, article, or apparatus, or any part thereof, furnished and installed by the Contractor, or 
arising from or occasioned by the use or manufacture thereof, including their use by the Owner. 

A9 COMPLIANCE WITH LAWS 

The Contractor shall keep himself fully informed of all applicable Federal, State and local laws, 
ordinances, rules and regulations affecting those engaged or employed on the Work, the 
materials and equipment used in the Work or the conduct of the Work, and of all orders, decrees 
and other requirements of bodies or tribunals having any jurisdiction or authority over the same.  
If any discrepancy or inconsistency is discovered in the Drawings, Specifications or other 
Contract Documents in relation to any such law, ordinance, rule, regulation, order, decree or 
other requirement, the Contractor shall forthwith report the same to the Engineer in writing.  The 
Contractor shall at all times observe and comply with, and cause all his agents, employees and 
subcontractors to observe and comply with all such laws, ordinances, rules, regulations, orders, 
decrees and other requirements, and he shall protect, indemnify and save harmless the Owner 
and Engineer, their officers, agents and employees, from and against any and all claims, 
demands, suits, proceedings, liabilities, judgments, penalties, losses, damages, costs, and 
expenses, including attorney's fees, arising from or based upon any violation or claimed violation 
of any such law, ordinance, rule, regulation, order, decree or other requirement, whether 
committed by the Contractor or any of his agents, employees or subcontractors. 
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A10 PROVISIONS REQUIRED BY LAW DEEMED INSERTED   

Each and every provision of law and clause required by law to be inserted in the Contract shall 
be deemed to be inserted herein, the Contract shall be read and enforced as though they were 
included herein and such provision shall prevail over any inconsistent language herein.  If 
through mistake or otherwise any such provision is not inserted then upon the application of 
either party, the Contract shall forthwith be physically amended to make such insertion. 

A11 PERMITS 

The Contractor shall, at his own expense, take out and maintain all necessary permits from the 
county, municipal, or other public authorities; shall give all notices required by law; and shall 
post all bonds and pay all fees and charges incident to the due and lawful prosecution of the 
Work 

A12 NOT TO SUBLET OR ASSIGN 

The Contractor shall constantly give his personal attention to the faithful prosecution of the 
Work, shall keep the same under his personal control, shall not assign the Contract or sublet the 
Work or any part thereof without the previous written consent of the Owner, and shall not assign 
any of the moneys payable under the Contract, or his claim thereto, unless by and with the like 
written consent of the Owner and the Surety on the Contract Bonds.  Any assignment or 
subletting in violation hereof shall be void and unenforceable. 

A13 DELAY BY OWNER   

The Owner may delay the beginning of the work or any part thereof if the necessary lands or 
rights-of-way for such work shall not have been obtained.  The Contractor shall have no claim 
for additional compensation or damages on account of such delay, subject to Section 00700, of 
the SPECIAL CONDITIONS. 

A14 TIME FOR COMPLETION 

The rate of progress shall be such that the Work shall be performed and completed in accordance 
with the Contract before the expiration of the time limit stipulated under Section 00200 
“INSTRUCTIONS TO BIDDERS”, except as otherwise expressly provided. 

No extension of time will be given for ordinary or foreseeable delays, inclement weather, or 
accidents and the occurrence of such will not relieve the Contractor of completing the Work 
within the stipulated time limit.  No extension of time will be given, or if given will be valid, 
unless based on a written application stating all grounds on which the Contractor relies and 
delivered to the Engineer promptly upon the occurrence of such grounds as the application states, 
and in any event prior to the stipulated time for completion of the Work. 

If delays are caused by acts of God, acts of government, unavoidable strikes, extra work, or other 
causes or contingencies clearly beyond the control or responsibility of the Contractor, the 
Contractor shall be entitled to so much additional time to perform and complete the Work as the  
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Engineer shall certify in writing to be just.1   The Contractor agrees that he shall not have or 
assert any claim for, nor shall he be entitled to any additional compensation or damages on 
account of such delays. 

The time in which the Work is to be performed and completed is of the essence of the 
AGREEMENT. 

A15 LIQUIDATED DAMAGES   

If the Contractor fails to complete the Work satisfactorily on or before the date of completion 
fixed herein or as duly extended by written certification of the Engineer, the Contractor agrees 
that the Owner shall deduct from the payments due the Contractor each month the sum set forth 
under Section 00700, for each calendar day of delay which sum is agreed upon not as a penalty, 
but as fixed and liquidated damages for each day of such delay.  If the payments due the 
Contractor are less than the amount of such liquidated damages, said damages shall be deducted 
from any other moneys due or to become due the Contractor, and, in case such damages shall 
exceed the amount of all moneys due or to become due the Contractor, the Contractor or his 
Surety shall pay the balance to the Owner. 

A16 NIGHT AND SUNDAY WORK 

No work shall be done at night or on Sunday except (1) usual protective work, such as pumping 
and the tending of lights, (2) work done in case of emergency threatening injury to persons or 
property, or (3) if all of the conditions set forth in the next paragraph below are met. 

No work other than that included in (1) and (2) above shall be done at night except when (a), in 
the sole judgment of the Engineer, the work will be of advantage to the Owner and can be 
performed satisfactorily at night, (b) the work will be done by a crew organized for regular and 
continuous night work, and (c) the Engineer has given written permission for such night work. 

A17 EMPLOY COMPETENT PERSONS 

The Contractor shall employ only competent persons on the Work and shall not employ persons 
or means which may cause strikes, work stoppages or any disturbances by working people 
employed by the Contractor, any subcontractor, the Owner, the Engineer or any other contractor.  

A18 EMPLOY SUFFICIENT LABOR AND EQUIPMENT    

If in the sole judgment of the Engineer the Contractor is not employing sufficient labor, plant, 
equipment or other means to complete the Work within the time specified, the Engineer may, 
after giving written notice, require the Contractor to employ such additional labor, plant, 
equipment and other means as the Engineer deems necessary to enable the Work to progress 
properly. 

1 This paragraph will be interpreted to include delays in receipt of equipment provided that the Contractor placed 

his order and submitted shop drawings for such equipment promptly after execution of the Contract, that he has 
shown due diligence in following the progress of the order, and that the time required for delivery is in accordance 
with conditions generally prevailing in the industry.
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A19 INTOXICATING CHEMICALS   

The Contractor shall not sell and shall neither permit nor suffer the introduction or use of 
intoxicating chemicals upon or about the Work. 

A20 ACCESS TO WORK   

The Owner, the Engineer, the Commonwealth of Massachusetts representatives, and their 
officers, agents, and employees may at any and all times and for any and all purposes, enter upon 
the Work and the site thereof and the premises used by the Contractor, and the Contractor shall at 
all times provide safe and proper facilities thereof.  

A21 EXAMINATION OF WORK   

The Engineer shall be furnished by the Contractor with every reasonable facility for examining 
and inspecting the Work and for ascertaining that the Work is being performed in accordance 
with the requirements and intent of the Contract, even to the extent of requiring the uncovering 
or taking down portions of finished work by the Contractor. 

Should the work thus uncovered or taken down prove satisfactory, the cost of uncovering or 
taking down and the replacement thereof shall be considered as extra work unless the original 
work was done in violation of the Contract in point of time or in the absence of the Engineer or 
his inspector and without his written authorization, in which case said cost shall be borne by the 
Contractor.  Should the work uncovered or taken down prove unsatisfactory, said cost shall 
likewise be borne by the Contractor. 

A22 DEFECTIVE WORK   

The inspection of the Work shall not relieve the Contractor of any of his obligations to perform 
and complete the Work as required by the Contract. Defective work shall be corrected and 
unsuitable materials, equipment, apparatus and other items shall be replaced by the Contractor, 
notwithstanding that such work, materials, equipment, apparatus and other items may have been 
previously overlooked or accepted or estimated for payment.  If the Work or any part thereof 
shall be found defective at any time before the final acceptance of the Work, the Contractor shall 
forthwith make good such defect in a manner satisfactory to the Engineer; if any material, 
equipment, apparatus or other items brought upon the site for use or incorporation in the Work, 
or selected for the same, is condemned by the Engineer as unsuitable or not in conformity with 
the Specifications or any of the other Contract Documents, the Contractor shall forthwith remove 
such materials, equipment, apparatus and other items from the site of the Work and shall at his 
own cost and expense make good and replace the same and any material furnished by the Owner 
which shall be damaged or rendered defective by the handling or improper installation by the 
Contractor, his agents, employees or subcontractors. 

A23 PROTECTION AGAINST WATER, STORM OR ADVERSE WEATHER  

The Contractor shall take all precautions necessary to prevent damage to the Work by storms, by 
water entering the site of the Work directly or through the ground and by adverse weather.  In 
case of damage by storm, water or adverse weather, the Contractor shall, at his own cost and 
expense, make such repairs or replacement or rebuild such parts of the Work as the Engineer 
may require in order that the finished Work may be completed as required by the Contract. 
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The Contractor shall provide for protection against weather in accordance with MGL C. 149, SS 
44F and 44G. 

A24 MISTAKES OF CONTRACTOR 

The Contractor shall promptly correct and make good any and all defects, damages, omissions or 
mistakes for which he and/or his agents, employees or subcontractors are responsible, and he 
shall pay to the Owner all costs, expenses, losses, and damages resulting there from or by reason 
thereof as determined by the Engineer. 

A25 RIGHT TO MATERIALS 

Nothing in the Contract shall be construed as vesting in the Contractor any right of property in 
the materials, equipment, apparatus and other items furnished after they have been installed or 
incorporated in or attached or affixed to the Work or the site, but all such materials, equipment, 
apparatus and other items shall, upon being so installed, incorporated, attached or affixed, 
become the property of the Owner. 

A26 CHANGES 

The Owner may make changes in the Work and in the Drawings and Specifications therefore by 
making alterations therein, additions thereto or omissions there from.  All work resulting from 
such changes shall be performed and furnished under and pursuant to the terms and conditions of 
the Contract.  If such changes result in an increase or decrease in the Work to be done hereunder, 
or increase or decrease the quantities thereof, adjustment in compensation shall be made 
therefore at the unit prices stipulated in the Contract for such work, except that if unit prices are 
not stipulated for such work, compensation for additional or increased work shall be made as 
provided hereinafter under the subsection titled EXTRA WORK; and for eliminated or decreased 
work the Contractor shall allow the Owner a reasonable credit as determined by the Engineer.  
All decisions with respect to any such changes shall be made by the Engineer and shall be 
conclusive and binding upon the Contractor. 

Except in an emergency endangering life or property, no change shall be made unless in 
pursuance of a written order from the Engineer authorizing the change, and no claim for 
additional compensation shall be valid unless the change is so ordered. 

The Contractor agrees that he shall neither have nor assert any claim for or be entitled to any 
additional compensation for damages or for loss of anticipated profits on work that is eliminated. 

A27 EXTRA WORK 

The Contractor shall perform any extra work (work in connection with the Contract but not 
provided for herein) when and as ordered in writing by the Engineer, at the unit prices stipulated 
in the Contract for such work or, if none are so stipulated, either (a) at the price agreed upon 
before such work is commenced and named in the written order for such work, or (b) if the 
Engineer so elects, for the reasonable cost of such work, as determined by the Contractor and 
approved by the Engineer, plus a percentage of such cost, as set forth below.  No extra work 
shall be paid for unless specifically ordered as such in writing by the Engineer. 

The cost of extra work done under (b) above shall include the reasonable cost to the Contractor 
of materials used and equipment installed, common and skilled labor, and foremen, and the fair 
rental of all machinery and equipment used on the extra work for the period of such use. 
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At the request of the Engineer, the Contractor shall furnish itemized statements of the cost of the 
extra work ordered as above and give the Engineer access to all records, accounts, bills and 
vouchers and correspondence relating thereto. 

The Contractor may include in the cost of extra work the amounts of additional premiums, if any, 
(other than premiums on bonds) paid on the required insurance on account of such extra work, of 
Social Security or other direct assessments under the Contractor's payroll by Federal or other 
properly authorized public agencies, and of other approved assessments when such assessments 
are not normally included in payments made by the Contractor directly to his employees, but in 
fact are, and are customarily recognized as, part of the cost of doing work. 

The fair rental for all machinery and equipment shall be based upon the most recent edition of 
“Compilation of Rental Rates for Construction Equipment,” published by the Associated 
Equipment Distributors, or a similar publication approved by the Engineer.  Rental for 
machinery and equipment shall be based upon an appropriate fraction of the approved monthly 
rate schedule.  If said extra work requires the use of machinery or equipment not already on the 
site of the Work the actual cost of transportation, not exceeding a distance of 100 miles, of such 
machinery or equipment to and from the Work shall be added to the fair monthly rental provided, 
however, that this shall not apply to machinery or equipment already required to be furnished 
under the terms of the Contract. 

The Contractor shall not include in the cost of extra work any cost or rental of small tools, 
buildings, or any portion of the time of the Contractor, his superintendent, or his office and 
engineering staff. 

To the cost of extra work done by the Contractor's own forces under (b) above (determined as 
stated above), the Contractor shall add 15 percent to cover his overhead, use of capital, the 
premium on the Bonds as assessed upon the amount of this extra work, and profit. 

In the case of extra work done under (b) above by a subcontractor, the subcontractor shall 
compute, as above, his cost for the extra work, to which he shall add 15 percent as in the case of 
the Contractor, and the Contractor shall be allowed an additional 15 percent of the 
subcontractor’s cost for the extra work to cover the costs of the Contractor's overhead, use of 
capital, and the premium on the Bonds as assessed upon the amount of this extra work, and 
profit. Said subcontractor's cost must be reasonable and approved by the Engineer. 

If extra work is done under (b) above, the Contractor and/or subcontractor shall keep daily 
records of such extra work.  The daily record shall include the names of persons employed, the 
nature of the work performed, and hours worked, materials and equipment used, if any, in the 
prosecution of such extra work.  This daily record, to constitute verification that the work was 
done, must be signed by the Contractor's authorized representative.  A separate daily record shall 
be submitted for each Extra Work Order. 

A28 EXTENSION OF TIME ON ACCOUNT OF EXTRA WORK 

When extra work is ordered at any time during the progress of the Work which in the sole 
judgment of the Engineer unavoidably increases the time for the completion of the Work, an 
extension of time shall be granted as hereinbefore provided under CONTRACT TIME. 
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A29 CHANGES NOT TO AFFECT BONDS 

It is distinctly agreed and understood that any changes made in the Work or the Drawings or 
Specifications therefore (whether such changes increase or decrease the amount thereof or the 
time required for its performance) or any changes in the manner or time of payments made by 
the Owner to the Contractor, or any other modifications of the Contract, shall in no way annul, 
release, diminish or affect the liability of the Surety on the CONTRACT BONDS given by the 
Contractor, it being the intent hereof that notwithstanding such changes the liability of the Surety 
on said bonds continue and remain in full force and effect. 

A30 CLAIMS FOR DAMAGES 

If the Contractor makes claim for any damages alleged to have been sustained by breach of 
contract or otherwise, he shall, within ten (10) days after occurrence of the alleged breach or 
within ten (10) days after such damages are alleged to have been sustained, whichever date is the 
earlier, file with the Engineer a written, itemized statement in triplicate of the details and amount 
of the alleged damages. The Contractor agrees that unless such statement is made and filed as so 
required, his claim for damages shall be deemed waived, invalid and unenforceable, and that he 
shall not be entitled to any compensation for any such alleged damages.  Within ten (10) days 
after the timely filing of such statement, the Engineer shall file with the Owner one copy of the 
statement, together with his recommendations for action by the Owner. 

The Contractor shall not be entitled to claim any additional compensation for damages by reason 
of any direction, instruction, determination or decision of the Engineer, nor shall any such claims 
be considered, unless the Contractor shall have complied in all respects with the third paragraph 
of that subsection above of this AGREEMENT titled AUTHORITY OF THE ENGINEER 
including, but not limited to the filing of a written protest in the manner and within the time 
therein provided. 

A31 ABANDONMENT OF WORK OR OTHER DEFAULT 

If the Work shall be abandoned, or any part thereof shall be sublet without previous written 
consent of the Owner, or the Contract or any moneys payable hereunder shall be assigned 
otherwise than as herein specified, or if at any time the Engineer shall certify in writing that the 
conditions herein specified as to rate of progress are not being complied with or that the Work or 
any part thereof is being unnecessarily or unreasonably delayed or that the Contractor has 
violated or is in default under any of the provisions of the Contract, or if the Contractor becomes 
bankrupt or insolvent or goes or is put into liquidation or dissolution, either voluntarily, or 
petitions for an arrangement or reorganization under the Bankruptcy Act, or makes a general 
assignment for the benefit of creditors or otherwise acknowledges insolvency, the happening of 
any of which shall be and constitute a default under the Contract, the Owner may notify the 
Contractor in writing, with a copy of such notice mailed to the Surety, to discontinue all work or 
any part thereof; thereupon the Contractor shall discontinue such Work forthwith or such part 
thereof as the Owner may designate, and the Owner may, upon giving such notice, by contract or 
otherwise as it may determine, complete the Work or such part thereof and charge the entire cost 
and expense of so completing the Work or such part thereof to the Contractor.  In addition to the 
said entire cost and expense of completing the Work the Owner shall be entitled to 
reimbursement from the Contractor and the Contractor agrees to pay to the Owner any losses, 
damages, costs and expenses, including attorney’s fees, sustained or incurred by the Owner by  
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reason of any of the foregoing causes.  For the purposes of such completion the Owner may for 
itself or for any contractors employed by the Owner take possession of and use or cause to be 
used any and all materials, equipment, plant, machinery, appliances, tools, supplies and such 
other items of every description that may be found or located at the site of the Work. 

All costs, expenses, losses, damages, attorneys’ fees and any and all other charges incurred by 
the Owner under this subsection shall be charged against the Contractor and deducted by the 
Owner out of any moneys due or payable or to become due or payable under the Contract to the 
Contractor; in computing the amounts chargeable to the Contractor, the Owner shall not be held 
to a basis of the lowest prices for which the completion of the Work or any part thereof might 
have been accomplished, but all sums actually paid or obligated therefore to effect its prompt 
completion shall be charged to and against the account of the Contractor. In case the costs, 
expenses, losses, damages, attorneys’ fees and other charges, together with all payments 
theretofore made to or for the account of the Contractor, are less than the sum which would have 
been payable under the Contract if the Work had been properly performed and completed by the 
Contractor, the Contractor shall be entitled to receive the difference; in case such costs, 
expenses, losses, damages, attorneys’ fees and other charges, together with all payments 
theretofore made to or for the account of the Contractor, shall exceed the said sum, the 
Contractor shall pay the amount of the excess to the Owner. 

A32 PRICES FOR WORK 

The Owner shall pay and the Contractor shall receive the prices stipulated in the BID FORM 
made a part hereof as full compensation for everything performed and furnished and for all risks 
and obligations undertaken by the Contractor under and as required by the Contract. 

A33 MONEYS MAY BE RETAINED 

The Owner may at any time retain from any moneys which would otherwise be payable 
hereunder so much thereof as the Owner may deem necessary to complete the Work hereunder 
and to reimburse it for all costs, expenses, losses, damage and damages chargeable to the 
Contractor hereunder. 

A34 USE OR PARTIAL PAYMENT NOT ACCEPTANCE 

It is agreed that this is an entire contract for one whole and complete Work or result and that 
neither the Owner’s entrance upon or use of the Work, or any part thereof nor any partial 
payments by the Owner shall constitute an acceptance of the Work or any part thereof before its 
entire completion and final acceptance. 

A35 PERIODIC ESTIMATES 

Once a month, except as hereinafter provided, the Contractor shall make an estimate in writing to 
the Owner, in a format designated by the Engineer, of the total amount and value of the work 
done to the first of the month.  The estimate shall be reviewed and recommended for payment by 
the Engineer before submittal to the Owner.  Submittal without the Engineer's recommendation 
shall be considered not in the required form.  The Owner shall retain a percentage of such 
estimated value, as set forth under SPECIAL CONDITIONS, as part security for fulfillment of 
the Contract by the Contractor and shall deduct from the balance all previous payments made to 
the Contractor, all sums chargeable against the Contractor and all sums to be retained under the 
provisions of the Contract.  The Owner shall pay monthly to the Contractor the balance not  
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deducted and/or retained as aforesaid, except that payment may be withheld at any time if, in the 
sole judgment of the Engineer, the Work is not proceeding in accordance with the Contract.  If 
the Owner deems it expedient to do so, it may cause estimates and payments to be made more 
frequently than once in each month.  No periodic estimate or payment need be made when, in the 
sole judgment of the Engineer, the total value of the work done since the last estimate amounts to 
less than the amount set forth under SPECIAL CONDITIONS. 

Estimates of lump-sum items shall be based on a schedule dividing each such item into its 
appropriate component parts together with a quantity and a unit price for each part so that the 
sum of the products of prices and quantities will equal the Contract price for the item.  This 
schedule shall be submitted by the Contractor for and must have the approval of the Engineer 
before the first estimate becomes due. 

If the Engineer determines that the progress of the Work will be benefited by the delivery to the 
site of certain materials and equipment, when available, in advance of actual requirement 
therefore and if such materials and equipment are delivered and properly stored and protected, 
the cost to the Contractor or subcontractor as established by invoices or other suitable vouchers 
satisfactory to the Engineer, less the retained percentages as above provided, may be included in 
the periodic estimates; provided always that there be duly executed and delivered by the 
Contractor to the Engineer at the same time a Bill of Sale in form satisfactory to the Owner, 
transferring and assigning to the Owner full ownership and title to such materials or equipment.  
Prior to the subsequent payment estimate, the Contractor shall demonstrate that suppliers of such 
materials and equipment have been properly paid. 

A36 FINAL ESTIMATE AND PAYMENT 

Within sixty-five days after (a) the Contractor fully completes the Work or substantially 
completes the Work so that the value of the work remaining to be done is, in the estimate of the 
Owner, less than one percent of the original contract price, or (b) the Contractor substantially 
completes the Work and the Owner takes possession for occupancy, whichever occurs first, the 
Owner shall pay the Contractor the entire balance due on the contract as determined by the 
Engineer less (1) a retention based on its estimate of the fair value of its claims against the 
Contractor and of the cost of completing the incomplete and unsatisfactory items of work and 
less (2) a retention for direct payments to subcontractors.  The Engineer also shall fix the date of 
completion of the work and incorporate the same into the final estimate. 

All quantities shown on periodic estimates and all prior payments shall be subject to correction 
in the final estimate and payment. 

The Contractor’s acceptance of such final payment shall constitute a waiver of all claims by the 
Contractor against the Owner, the Engineer and any agent, servant or employee of either, except 
for such claims as have previously been made in writing, and submitted to the Engineer. 

A37 LIENS 

If at any time any notices of lien are filed for labor performed or materials or equipment 
manufactured, furnished, or delivered to or for the Work, the Contractor shall, at its own cost and 
expense, promptly discharge, remove or otherwise dispose of the same, and until such discharge, 
removal or disposition, the Owner shall have the right to retain from any moneys payable 
hereunder an amount which, in its sole judgment, it deems necessary to satisfy such liens and pay 
the costs and expenses, including attorneys' fees, of defending any actions brought to enforce the 
same, or incurred in connection therewith or by reason thereof. 
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A38 CLAIMS 

If at any time there be any evidence of any claims for which the Contractor is or may be liable or 
responsible hereunder, the Contractor shall promptly settle or otherwise dispose of the same, and 
until such claims are settled or disposed of, the Owner may retain from any moneys which would 
otherwise be payable hereunder so much thereof as, in its sole judgment, it may deem necessary 
to settle or otherwise dispose of such claims and to pay the costs and expenses, including 
attorneys’ fees, of defending any actions brought to enforce such claims, or incurred in 
connection therewith or by reason thereof. 

A39 APPLICATION OF MONEYS RETAINED 

The Owner may apply any moneys retained hereunder to reimburse itself for any and all costs, 
expenses, losses, damage and damages, liabilities, suits, judgments and awards incurred, suffered 
or sustained by the Owner and chargeable to the Contractor hereunder or as determined 
hereunder. 

A40 NO WAIVER 

Neither the inspection by the Owner or the Engineer, nor any order, measurement, approval, 
determination or decision or certificate by the Engineer, nor any order by the Owner for the 
payment of money, nor any payment for or use, occupancy, possession or acceptance of the 
whole or any part of the Work by the Owner, nor any extension of time, nor any other act or 
omission of the Owner or of the Engineer shall constitute or be deemed to be an acceptance of 
any defective or improper work, materials, or equipment; nor operate as a waiver of any 
requirement or provision of the Contract, nor of any remedy, power or right herein reserved to 
the Owner, nor of any right to damages for breach of contract.  Any and all rights and/or 
remedies provided for in the Contract are intended and shall be construed to be cumulative; and, 
in addition to each and every other right and remedy provided for herein or by law, the Owner 
shall be entitled as of right to an injunction against any breach or threatened breach of the 
Contract by the Contractor, by his subcontractors or by any other person or persons. 

A41 LIABILITY OF OWNER 

No person, firm or corporation, other than the Contractor, who signed this Contract as such, shall 
have any interest herein or right hereunder.  No claim shall be made or be valid either against the 
Owner or any employee, servant or agent of the Owner or the Engineer and neither the Owner 
nor any employee, servant or agent of the Owner or the Engineer shall be liable for or be held to 
pay any money except as herein provided.  The acceptance by the Contractor of the payment as 
fixed in the final estimate shall operate as and shall be a full and complete release of the Owner 
and of every employee, servant or agent of the Owner or the Engineer of and from any and all 
claims, demands, damages and liabilities of, by or to the Contractor for anything done or 
furnished for or arising out of or relating to or by reason of the Work except the claim against the 
Owner for the unpaid balance, if any there be, of the amounts retained as herein provided. 

A42 GUARANTEE 

The Contractor guarantees that the Work and services to be performed under the Contract, and 
all workmanship, materials and equipment performed, furnished, used or installed in the 
construction of the same, shall be free from defects and flaws, and shall be performed and 
furnished in strict accordance with the Drawings, Specifications, and other Contract Documents,  
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that the strength of all parts of all manufactured equipment shall be adequate and as specified and 
that the performance test requirements of the Contract shall be fulfilled.  This guarantee shall be 
for a period of one year from and after the date of completion and acceptance of the Work as 
stated in the final estimate. 

If part of the Work is accepted in accordance with that subsection of this Agreement titled 
“Partial Acceptance”, the guarantee for that part of the Work shall be for a period of one year 
from the date fixed for such acceptance. 

If at any time within the said period of guarantee, any part of the Work requires repairing, 
correction or replacement, the Owner may notify the Contractor in writing to make the required 
repairs, correction or replacements.  If the Contractor neglects to commence making such repairs, 
corrections or replacements to the satisfaction of the Owner within ten (10) days from the date of 
receipt of such notice, or having commenced fails to prosecute such Work with diligence, the 
Owner may employ other persons to make said repairs, correction or replacements, including 
compensation for additional professional services, shall be paid by the Contractor. 

Nothing contained in the Section shall be construed as a limitation as to any and all rights the 
Owner may have against the Contractor for any neglect or for any breach of this AGREEMENT. 

A43 RETURN OF DRAWINGS 

All Drawings furnished by the Owner or the Engineer to the Contractor may be used only in 
connection with the prosecution of the Work and shall be returned by the Contractor upon 
completion of the Work. 

A44 LEGAL ADDRESS OF CONTRACTOR 

The Contractor’s business address and his office at or near the site of the Work are both hereby 
designated as places to which communications shall be delivered.  The depositing of any letter 
notice, or other communication in a postpaid wrapper, directed to the Contractor’s business 
address, in a post office box regularly maintained by the Post Office Department or the delivery 
at either designated address of any letter, notice, or other communication by mail or otherwise 
shall be deemed sufficient service thereof upon the Contractor, and the date of such service shall 
be the date of receipt.  The first-named address may be changed at any time by an instrument in 
writing, executed and acknowledged by the Contractor, and delivered to the Engineer.  Service 
of any notice, letter, or other communication upon the Contractor personally shall likewise be 
deemed sufficient service. 

A45 HEADINGS 

The headings or titles of any section, subsection, paragraph, provision, or part of the Contract 
Documents shall not be deemed to limit or restrict the content, meaning or effect of such section, 
subsection, paragraph, provision or part. 

A46 MODIFICATION OR TERMINATION 

Except as otherwise expressly provided herein, the Contract may not be modified or terminated 
except in writing signed by the parties hereto. 
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A47 LIMITATION OF LIABILITY OF ENGINEER 

Neither the Engineer’s authority to act under any section of this Agreement or under any other 
provision in the Contract Documents, nor any decision made by the Engineer to either exercise 
or not exercise such authority shall give rise to any duty or responsibility of the Engineer to the 
Contractor, to any subcontractor, manufacturer, fabricator, supplier, or distributor, or to any of 
their agents, employees, or any other person performing any of the work. 

A48 NON-DISCRIMINATION AND EQUAL EMPLOYMENT OPPORTUNITY 

Discriminatory employment practices by contractors, subcontractors and suppliers of goods and 
services based on race, color, religion, national origin, ancestry, age or sex are prohibited.  
Contractors and suppliers of goods and services shall give written notice of their commitment to 
non-discrimination to any labor union, association or brotherhood with which they have a 
collective bargaining or other agreement. 
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IN WITNESS HEREOF, the parties of this AGREEMENT have hereunto set their hands and 
seals as of the day and year first above written. 

FOR THE TOWN OF MARSHFIELD, MA 

By:   

Select Board  (Party of the First Part) 

and:   

 (Party of the Second Part) 

APPROVED AS TO FORM 

Town Counsel Date 

PROCUREMENT: 

Town Administrator 

CERTIFICATE PURSUANT TO GL C44 & 31C 

In accordance with M.G.L. C44, Section 31C, this is to certify that an appropriation in the 
amount of this contract is available therefore and that the Select Board has been authorized to 
execute the contract and approve all requisitions and change orders. 

By:  
       Town Accountant 
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CERTIFICATE OF ACKNOWLEDGMENT 
OF CONTRACTOR IF A CORPORATION 

For AGREEMENT 

State of                                      ) 

            )ss: 

County of                                        ) 

 On this                                                  day of                                            , 2026, before me 

personally came       to me known, who 

being by me duly sworn, did depose and say as follows: 

 That he resides at   

and is the   

of   

the corporation described in and which executed the foregoing instrument; that he knows the 

corporate seal of said corporation; that the seal affixed to the foregoing instrument is such 

corporate seal and it was so affixed by order of the Board of Directors of said corporation; and 

that by the like order he signed thereto his name and official designation. 

Notary Public                                        (Seal) 

My commission expires  

END OF SECTION 
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SECTION 00610 
CONTRACT BONDS 

PERFORMANCE BOND: 

(NOTE:  This Bond is issued simultaneously with the attached Labor and Materials Bond in 
favor of the Owner.) 

KNOW ALL MEN BY THESE PRESENTS:  That we 

(an individual, a partnership, a corporation) 

duly organized under the Laws of the State (or Commonwealth) of  

                                                                                                     , and having a usual place of 

business at                                                                                                       , as Principal, and 

                                                                                                                   a corporation duly  

organized under the Laws of the State (or Commonwealth) of    

and duly authorized to do business in the State (or Commonwealth) of                                         ,  

and having a usual place of business at                                                                                          ,  

as Surety are holden and stand firmly bound and obligated unto the Town of Marshfield, MA as  

obligee, in the sum of   

lawful money of the United States of America, to and for the true payment whereof we bind  

ourselves and, each of us, our heirs, executors, administrators, successors, and assigns, jointly  

and severally, firmly by these presents. 
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WHEREAS, the Principal, by means of a written AGREEMENT (which together with the 
Contract Documents in said AGREEMENT referred to are collectively sometimes referred to as  

the “CONTRACT”) dated     has entered 
into a contract with the said obligee for Damons Point Pier Improvements, Contract 2027-HM-1, 
a copy of which AGREEMENT is attached hereto and by reference made a part hereof. 

NOW THEREFORE, THE CONDITION of this obligation is such that if the Principal shall well 
and truly keep and fully and faithfully perform all of the terms and conditions of said 
AGREEMENT and of the “Contract Documents” referred to in said AGREEMENT (which 
collectively are hereinafter and in said AGREEMENT sometimes referred to as the “Contract”) 
and all modifications thereof on the Principal’s part to be performed, this obligation shall be 
void; otherwise it shall remain in full force and effect. 

Wherever the said Principal shall be, and declared by the Owner to be, in default under the said 
Contract, the Owner having performed the Owner’s obligations thereunder, the Surety, for value 
received, shall promptly remedy the default, or, at the option of the Owner, shall promptly 

(a) Complete the said AGREEMENT and/or Contract in accordance with its terms and 
conditions, or 

(b) Obtain a bid or bids for submission to and the approval of the Owner for completing the 
said AGREEMENT and/or Contract and any modifications thereof in accordance with 
the terms and conditions thereof, and upon determination by the Owner and the Surety of 
the lowest responsible and acceptable bidder, arrange for a contract between such bidder 
and the Owner, and make available to the Owner as the Work progresses (even though 
there should be a default or a succession of defaults under the contract or contracts of 
completion arranged under this paragraph) sufficient funds to pay the cost of completion 
less a sum that shall be equal to the difference between the Contract price as fixed and 
provided in said AGREEMENT and/or Contract or any modifications thereof to be paid 
thereunder to the Principal and the amount previously paid by the Owner to and/or for the 
account of and/or chargeable against the Principal, but not exceeding (including other 
costs and damages for which the Surety may be liable hereunder) the amount set forth in 
the first paragraph hereof. 

The Surety, for value received, agrees further that no changes in, omissions from, or alterations, 
modifications or additions to the terms and provisions of said AGREEMENT and/or Contract or 
the Work to be performed thereunder, and that no extensions of time given or changes made in 
the manner or time of making payments thereunder, shall in any way affect the Surety’s 
obligations on this Bond, and the Surety hereby waives notice of any such changes, omissions, 
alterations, modifications, additions or extensions. 

No right of action shall accrue on this Bond to or for the use of any persons other than the Owner 
named herein or the heirs, executors, administrators, successors and assigns of the Owner. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals to counterparts of this  

Bond, this                                         day of                                      , in the year Two Thousand  

Twenty-Six. 

SEAL
Principal 

SEAL
Principal

SEAL 
Surety 

SEAL 
Surety 

(NOTE: 
If the Principal (Contractor) is a partnership, the Bond should be signed by each of the partners. 

If the Principal (Contractor) is a Corporation, the Bond should be signed in its correct corporate 
name by its duly authorized officer or officers. 

If this Bond is signed on behalf of the Surety by an attorney-in-fact, there should be attached to it 
a duly certified copy of his power of attorney showing his authority to sign such Bonds. 

There should be executed an appropriate number of counterparts of the Bond corresponding to 
the number of counterparts of the AGREEMENT.) 
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LABOR AND MATERIALS BOND:

(NOTE:  This Bond is issued simultaneously with the attached Performance Bond in favor of the 
Owner.) 

KNOW ALL MEN BY THESE PRESENTS: 

That we,    
(an individual, a partnership, a corporation) 

duly organized under the Laws of the State (or Commonwealth) of                                              ,  

and having a usual place of business at  

as Principal, and  

a corporation duly organized under the Laws of the State (or Commonwealth) of  

                                                                                                                                and duly  

authorized to do business in the State (or Commonwealth) of                                                  and  

having a usual place of business at   

as Surety, are holden and stand firmly bound and obligated unto the Town of Marshfield, MA, as  

obligee, in the sum of   
lawful money of the United States of America, to and for the true payment whereof we bind 
ourselves and, each of us, our heirs, executors, administrators, successors, and assigns, jointly 
and severally, firmly by these presents. 

WHEREAS, the Principal, by means of a written AGREEMENT (which together with the 
Contract Documents in said AGREEMENT referred to are collectively sometimes referred to as  

the “Contract”) dated                                                                                                          has 
entered into a contract with the said obligee for Damons Point Pier Improvements, Contract 
2027-HM-1, a copy of which AGREEMENT is attached hereto and by reference made a part 
hereof. 
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NOW THEREFORE, THE CONDITION of this obligation is such, that if the Principal shall 
promptly make payments to all claimants as hereinafter defined, for all labor performed or 
furnished and for all materials and equipment furnished for or used in or in connection with the 
Work called for by said AGREEMENT and/or Contract and any modifications thereof, including 
lumber used but not incorporated in said Work, and for the rental or hire of vehicles, tools and 
other appliances and equipment furnished for or used in connection with said Work, this 
obligation shall be void; otherwise it shall remain in full force and effect, subject, however, to 
the following conditions: 

1. A claimant is defined as one having a direct contract with the Principal or with a 
subcontractor of the Principal for labor, materials and/or equipment used or reasonably 
required for use in the performance of the said Work, labor and materials being construed 
to include that part of water, gas, power, light, heat, oil, gasoline, telephone service or 
rental of equipment directly applicable to the said AGREEMENT and/or Contract and 
any modifications thereof. 

2. The above named Principal and Surety hereby jointly and severally agree with the Owner 
that every claimant as herein defined, who has not been paid in full before the expiration 
of a period of ninety (90) days after the date on which the last of such claimant's work or 
labor was done or performed, or materials or equipment were furnished by such claimant, 
may sue on this bond for the use of such claimant, prosecute the suit to final judgment for 
such sum or sums as may be justly due claimant, and have execution thereon.  The Owner 
shall not be liable for the payment of any costs or expenses of any such suit. 

3. No suit or action shall be commenced hereunder by any claimant, 
(a) Unless claimant, other than one having a direct contract with the Principal, shall have 

given written notice to any two of the following: The Principal, the Owner, or the 
Surety above named, within ninety (90) days after such claimant did or performed the 
last of the work or labor, or furnished the last of the materials or equipment for which 
said claim is made, stating with substantial accuracy the amount claimed and the 
name of the party to whom the materials or equipment were furnished, or for whom 
the work or labor was done or performed.  Such notice shall be served by mailing the 
same by registered mail or certified mail, postage prepaid, in an envelope addressed 
to the Principal, Owner or Surety at any place where an office is regularly maintained 
for the transaction of business, or served in any manner in which legal process may be 
served in the state in which the said Work is located, save that such service need not 
be made by a public officer; 

(b) After the expiration of one (1) year following the date on which the Principal ceased 
work on said AGREEMENT and/or Contract and any modifications thereof, it being 
understood, however, that if any limitation embodied in this bond is prohibited by any 
law controlling the construction hereof, such limitation shall be deemed to be 
amended so as to be equal to the minimum period of limitation permitted by such law. 

(c) Other than in a state court of competent jurisdiction in and for the county or other 
political subdivision of the state in which the said Work, or any part thereof, is 
situated, or in the United States District Court for the district in which the said Work, 
or any part thereof, is situated, and not elsewhere. 
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4. The amount of this bond shall be reduced by and to the extent of any payment or 
payments made in good faith hereunder, inclusive of the payment by Surety of 
mechanics' liens which may be filed of record against said AGREEMENT and/or 
Contract or said Work, whether or not claim for the amount of such lien be presented 
under and against this bond. 

The Surety, for value received, agrees further that no changes in, omissions from, or alterations, 
modifications or additions to the terms and provisions of said AGREEMENT and/or Contract or 
the Work to be performed thereunder, and that no extensions of time given or changes made in 
the manner of time of making payments thereunder, shall in any way affect the Surety's 
obligations on this Bond, and the Surety hereby waives notice of any such changes, omissions, 
alterations, modifications, additions or extensions. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals to counterparts of this  

Bond, this                                         day of                                      , in the year Two Thousand  

Twenty-Six. 

SEAL
Principal 

SEAL
Principal

SEAL 
Surety 

SEAL 
Surety 

(NOTE: 
If the Principal (Contractor) is a partnership, the Bond should be signed by each of the partners. 

If the Principal (Contractor) is a Corporation, the Bond should be signed in its correct corporate 
name by its duly authorized officer or officers. 

If this Bond is signed on behalf of the Surety by an attorney-in-fact, there should be attached to it 
a duly certified copy of his power of attorney showing his authority to sign such Bonds. 

There should be executed an appropriate number of counterparts of the Bond corresponding to 
the number of counterparts of the AGREEMENT.) 
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CERTIFICATE OF ACKNOWLEDGMENT OF CONTRACTOR IF A CORPORATION 
FOR CONTRACT BONDS 

State of                                                                     ) 

                                                                    ) 

County of                                                                      ) 

On this                                   day of                                                               , 2026, 

before me personally came   

to me known, who being by me duly sworn, did depose and say as follows: 

That he resides at   

and is the   

of    

the corporation described in and which executed the foregoing instrument; that he knows the 

corporate seal of said corporation; that the seal affixed to the foregoing instrument is such 

corporate seal and it was so affixed by order of the Board of Directors of said corporation; and 

that by the like order he signed thereto his name and official designation. 

SEAL 
Notary Public                      

My commission expires    
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SECTION 00680 
NOTICE TO PROCEED 

To:   Date:    

Work:  Damons Point Pier Improvements, 
Contract 2027-HM-1, Marshfield, MA 

 You are hereby notified to commence Work in accordance with the Agreement dated  

, 2026, and you are to complete the Work by April 1, 2027. 

FOR THE TOWN OF MARSHFIELD, MA 

Select Board 

ACCEPTANCE OF NOTICE 

Receipt of the above NOTICE TO PROCEED 
Is hereby acknowledged by: 

This the   day of 

, 2026 

By:    

Title:    

END OF SECTION 
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SECTION 00700 
SPECIAL CONDITIONS 

SC1 CONFLICT OR INCONSISTENCY 
If there be any conflict or inconsistency between the provisions of the SPECIAL CONDITIONS 
and the provisions of the other Contract Documents, the provisions of the SPECIAL 
CONDITIONS shall prevail.  If there be any conflict or inconsistency between the provisions of 
the AGREEMENT and the provisions of any of the Contract Documents other than the 
SPECIAL CONDITIONS, the provisions of the AGREEMENT shall prevail. 

SC2 AMOUNT OF LIQUIDATED DAMAGES   
The amount of liquidated damages for delay to be assessed under that Subsection of the 
AGREEMENT entitled LIQUIDATED DAMAGES shall be $500 for each calendar day of 
delay. 

SC3 PERCENTAGE OF PERIODIC ESTIMATES TO BE RETAINED 
The percentage of estimated value to be retained under that Subsection of the AGREEMENT 
entitled PERIODIC ESTIMATES shall be five percent. 

SC4 AMOUNT OF MINIMUM PERIODIC ESTIMATES 
No periodic estimate or payment need be made when, in the judgment of the Engineer, the total 
value of the work done since the last estimate amounts to less than $10,000 as set forth in that 
Subsection of the AGREEMENT entitled PERIODIC ESTIMATES. 

SC5 LIMITS FOR INSURANCE 
The limits for the various types of insurance required under that Subsection of the 
AGREEMENT entitled INSURANCE shall be not less than: 

 (a) For Workmen’s Compensation and Employers’ Liability Insurance, as required by the 
provisions of MGL C. 149, S 34A. 

  For Employers Liability Insurance, $500,000 on account of each accident, $500,000
disease each employee, and $500,000 disease policy limit. 

(b) For general liability for bodily injury (including accidental death) and property damage 
combined, the combined single limit of $1,000,000 for any one occurrence and 
$3,000,000 aggregate of all occurrences. 

(c) For liability for property damage and bodily injury combined covering the operation of 
motor vehicles, the combined single limit of $1,000,000. 

(d) For Owner’s Protective Public Liability and Property Damage Insurance, $1,000,000 for 
one occurrence and $3,000,000 aggregate for all occurrences. 

(e) Builders’ Risk Insurance as described below. 

(f) For umbrella for excess liability endorsement not less than $3,000,000. 
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(g) For all liability other an as indicated above, the amounts required under (b) and (c) above. 

The umbrella limit specified may be used to meet the underlying policy limits.  However, excess 
liability limits over and above these stated amounts are recommended. 

All subcontractors, where applicable, shall adhere to these limits. 

All certificates shall provide for at least thirty (30) days notice to the Owner on cancellation of 
material change. 

The Contractor shall procure and maintain Builders’ Risk Insurance covering loss by fire and 
extended coverage in the completed value form in the amount of the total insurable value of all 
structures, materials and equipment to be built and installed.  The policy shall indicate the 
Owner, the Contractor, and all Subcontractors as the named insured with loss payable to the 
Owner as Trustee.  The policy shall provide for a 30-day notice to the Owner of cancellation of 
restrictive amendment.  A copy of the policy shall be furnished to the Owner and a Certificate of 
Insurance shall be furnished to the Engineer. 

The Builders’ Risk Insurance shall be obtained before the work is started and shall be maintained 
until the date of completion of the Work as stated in the final estimate, or until the Owner 
occupies or otherwise takes possession of the structure, whichever occurs first. 

The Owner shall be named as an additional insured on the certificate of insurance to be provided 
by the Contractor and on all certificates of insurance of subcontractors hired by the Contractor. 

SC6 EXCERPTS FROM MASSACHUSETTS STATUTES 
In addition to the requirements as set forth under COMPLIANCE WITH LAWS in the 
AGREEMENT, particular attention is directed to certain stipulations of Chapter 149 of the 
General Laws of Massachusetts, as amended to date as follows: 

Section 25.  “Every employee in public work shall lodge, board, and trade where and with whom 
he elects; and no person or his agents or employees under contract with the commonwealth, a 
county, city or town, or with a department, board, commission or officer acting therefor, for the 
doing of public work shall directly or indirectly require, as a condition of employment therein, 
that the employee shall lodge, board or trade at a particular place or with a particular person.  
This section shall be made a part of the contract for such employment.” 

Section 26.  “In the employment of mechanics and apprentices, teamsters, chauffeurs and 
laborers in the construction of public works by the commonwealth, or by a county, town or 
district, or by persons contracting or subcontracting for such works, preference shall first be 
given to citizens of the commonwealth who have been residents of the commonwealth for at 
least six months at the commencement of their employment who are male veterans as defined in 
clause Forty-third of section seven of chapter four, and who are qualified to perform the work to 
which the employment relates; and secondly, to citizens of the commonwealth generally who 
have been residents of the commonwealth for at least six months at the commencement of their 
employment, and if they cannot be obtained in sufficient numbers, then to citizens of the United 
States, and every contract for such work shall contain a provision to this effect.” 
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“Each county, town or district in the construction of public works, or persons contracting or 
subcontracting for such works, shall give preference to veterans and citizens who are residents of 
such county, town or district.  The rate per hour of the wages paid to said mechanics and 
apprentices, teamsters, chauffeurs and laborers in the construction of public works shall not be 
less than the rate or rates of wages to be determined by the commissioner as hereinafter 
provided; provided, that the wages paid to laborers employed on said works shall not be less than 
those paid to laborers in the municipal service of the town or towns where said works are being 
constructed; provided, further, that where the same public work is to be constructed in two or 
more towns, the wages paid to laborers shall not be less than those paid to laborers in the 
municipal service of the town paying the highest rate; provided, further, that if, in any of the 
towns where the works are to be constructed, a wage rage or wage rates have been established in 
certain trades and occupations by collective agreements or understandings in the private 
construction industry between organized labor and employers, the rate or rates to be paid on said 
works shall not be less than the rates so established; provided further, that in towns where no 
such rate or rates have been so established, the wages paid to mechanics, teamsters, chauffeurs 
and laborers on public works, shall not be less than the wages paid to the employees in the same 
trades and occupations by private employers engaged in the construction industry.  This section 
shall also apply to regular employees of the commonwealth or of a county, town or district, when 
such employees are employed in the construction, addition to or alteration of public buildings for 
which special appropriations of more than one thousand dollars are provided.  Payments by 
employers to health and welfare plans, pension plans and supplementary unemployment benefit 
plans under collective bargaining agreements or understandings between organized labor and 
employers shall be included for the purpose of establishing minimum wage rates as herein 
provided. 

Permanent and temporary laborers employed by the state department of public works and by the 
metropolitan district commission shall receive such salary or compensation as may be fixed 
under and in accordance with sections forty-five to fifty inclusive of chapter thirty.” 

Section 34.  “Every contract, except for the purchase of material or supplies, involving the 
employment of laborers, workmen, mechanics, foremen or inspectors, to which the 
commonwealth or any county or any town, subject to section thirty, is a party, shall contain a 
stipulation that no laborer, workman, mechanic, foreman or inspector working within the 
commonwealth, in the employ of the contractor, subcontractor or other person doing or 
contracting to do the whole or a part of the work contemplated by the contract, shall be required 
or permitted to work more than eight hours in any one day or more than forty-eight hours in any 
one week, or more than six days in any one week, except in cases of emergency, or in case any 
towns subject to section thirty-one is a party to such a contract, more than eight hours in any one 
day, except as aforesaid...” 

 “Provided, that in contracts entered into by the department of public works for the construction 
of highways there may be inserted in said stipulation a provision that said department, or any 
contractor or subcontractor for said department, may employ laborers, workmen, mechanics, 
foremen and inspectors for more than eight hours in any one day in such construction or 
reconstruction when, in the opinion of the commissioner of labor and industries, public necessity 
so requires.  Every such contract not containing the aforesaid stipulation shall be null and void.” 

Section 34A.  “Every   contract for the construction, alteration, maintenance, repair or demolition 
of or addition to, any public building or other public works for the commonwealth or any 
political subdivision thereof shall contain stipulations requiring that the contractor shall, before 
commencing performance of such contract, provide by insurance for the payment of 
compensation and the furnishing of other benefits under chapter one hundred and fifty-two to all 
persons to be employed under the contract, and that the contractor shall continue such insurance  
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in full force and effect during the term of the contract.  No officer or agent contracting in behalf 
of the commonwealth or any political subdivision thereof shall award such a contract until he has 
been furnished with sufficient proof of compliance with the aforesaid stipulations.  Failure to 
provide and continue in force such insurance as aforesaid shall be deemed a material breach of 
the contract and shall operate as an immediate termination thereof.  No cancellation of such 
insurance, whether by the insurer or by the insured, shall be valid unless written notice thereof is 
given by the party proposing cancellation to the other party and to the officer or agent who 
awarded the contract at least fifteen days prior to the intended effective date thereof, which date 
shall be expressed in said notice.  Notice of cancellation sent by the party proposing cancellation 
by registered mail, postage prepaid, with a return receipt of the addressee requested, shall be a 
sufficient notice...” 

“An affidavit of any officer, agent or employee of the insurer or of the insured, as the case may 
be, duly authorized for the purpose, that he has so sent such notice addressed as aforesaid shall 
be prima facie evidence of the sending thereof as aforesaid.  This section shall apply to the legal 
representative, trustee in bankruptcy, receiver, assignee, trustee and the successor in interest of 
any such contractor.  The superior court shall have jurisdiction in equity to enforce this section.” 

“Whoever violates any provision of this section shall be punished by a fine of not more than one 
hundred dollars or by imprisonment for six months, or both; and, in addition, any contractor who 
violates any provision of this section shall be prohibited from contracting, directly or indirectly,  
with the commonwealth or any political subdivision thereof, for the construction, alteration, 
demolition, maintenance or repair of, or addition to, any public works or public building for a 
period of two years from the date of conviction of said violation.” 

Section 34B.  “Every contract for the construction, alteration, maintenance, repair of demolition 
of, or addition to, any public works for the commonwealth or any political subdivision thereof 
shall contain stipulations requiring that the contractor shall pay to any reserve police officer 
employed by him in any city or town the prevailing rate of wage paid to regular police officers 
employed by him in such city or town.” 

Attention is also directed to Chapter 30, Section 39F, 39I, 39J, 39K, 39L, 39M, 39N, 39O, 39P 
and 39R of the General Laws as amended to date: 

Section 39F. (1) Every contract awarded pursuant to sections forty-four A to L, inclusive, of 
chapter one hundred and forty-nine shall contain the following subparagraphs (a) through (i) and 
every contract awarded pursuant to section thirty-nine M of chapter thirty shall contain the 
following subparagraphs (a) through (h) and in each case those subparagraphs shall be binding 
between the general contractor and each subcontractor.  

 (a) Forthwith after the general contractor receives payment on account of a periodic 
estimate, the general contractor shall pay to each subcontractor the amount paid for the 
labor performed and the materials furnished by that subcontractor, less any amount 
specified in any court proceedings barring such payment and also less any amount 
claimed due from the subcontractor by the general contractor.  

 (b) Not later than the sixty-fifth day after each subcontractor substantially completes his 
work in accordance with the plans and specifications, the entire balance due under the 
subcontract less amounts retained by the awarding authority as the estimated cost of 
completing the incomplete and unsatisfactory items of work, shall be due the 
subcontractor; and the awarding authority shall pay that amount to the general contractor.  
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  The general contractor shall forthwith pay to the subcontractor the full amount received 
from the awarding authority less any amount specified in any court proceedings barring 
such payment and also less any amount claimed due from the subcontractor by the 
general contractor.  

 (c)  Each payment made by the awarding authority to the general contractor pursuant to 
subparagraphs (a) and (b) of this paragraph for the labor performed and the materials 
furnished by a subcontractor shall be made to the general contractor for the account of 
that subcontractor; and the awarding authority shall take reasonable steps to compel the 
general contractor to make each such payment to each such subcontractor. If the 
awarding authority has received a demand for direct payment from a subcontractor for 
any amount which has already been included in a payment to the general contractor or 
which is to be included in a payment to the general contractor for payment to the 
subcontractor as provided in subparagraphs (a) and (b), the awarding authority shall act 
upon the demand as provided in this section.  

 (d) If, within seventy days after the subcontractor has substantially completed the subcontract 
work, the subcontractor has not received from the general contractor the balance due 
under the subcontract including any amount due for extra labor and materials furnished to 
the general contractor, less any amount retained by the awarding authority as the 
estimated cost of completing the incomplete and unsatisfactory items of work, the 
subcontractor may demand direct payment of that balance from the awarding authority.  

The demand shall be by a sworn statement delivered to or sent by certified mail to the 
awarding authority, and a copy shall be delivered to or sent by certified mail to the 
general contractor at the same time. The demand shall contain a detailed breakdown of 
the balance due under the subcontract and also a statement of the status of completion of 
the subcontract work. Any demand made after substantial completion of the subcontract 
work shall be valid even if delivered or mailed prior to the seventieth day after the 
subcontractor has substantially completed the subcontract work. Within ten days after the 
subcontractor has delivered or so mailed the demand to the awarding authority and 
delivered or so mailed a copy to the general contractor, the general contractor may reply 
to the demand. The reply shall be by a sworn statement delivered to or sent by certified 
mail to the awarding authority and a copy shall be delivered to or sent by certified mail to 
the subcontractor at the same time. The reply shall contain a detailed breakdown of the 
balance due under the subcontract including any amount due for extra labor and materials 
furnished to the general contractor and of the amount due for each claim made by the 
general contractor against the subcontractor.  

 (e) Within fifteen days after receipt of the demand by the awarding authority, but in no event 
prior to the seventieth day after substantial completion of the subcontract work, the 
awarding authority shall make direct payment to the subcontractor of the balance due 
under the subcontract including any amount due for extra labor and materials furnished to 
the general contractor, less any amount (i) retained by the awarding authority as the 
estimated cost of completing the incomplete or unsatisfactory items of work, (ii) 
specified in any court proceedings barring such payment, or (iii) disputed by the general  
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  contractor  in the sworn reply; provided, that the awarding authority shall not deduct from 
a direct payment any amount as provided in part (iii) if the reply is not sworn to, or for 
which the sworn reply does not contain the detailed breakdown required by subparagraph 
(d). The awarding authority shall make further direct payments to the subcontractor 
forthwith after the removal of the basis for deductions from direct payments made as 
provided in parts (i) and (ii) of this subparagraph.  

 (f) The awarding authority shall forthwith deposit the amount deducted from a direct 
payment as provided in part (iii) of subparagraph (e) in an interest-bearing joint account 
in the names of the general contractor and the subcontractor in a bank in Massachusetts 
selected by the awarding authority or agreed upon by the general contractor and the 
subcontractor and shall notify the general contractor and the subcontractor of the date of 
the deposit and the bank receiving the deposit. The bank shall pay the amount in the 
account, including accrued interest, as provided in an agreement between the general 
contractor and the subcontractor or as determined by decree of a court of competent 
jurisdiction.  

 (g) All direct payments and all deductions from demands for direct payments deposited in an 
interest-bearing account or accounts in a bank pursuant to subparagraph (f) shall be made 
out of amounts payable to the general contractor at the time of receipt of a demand for 
direct payment from a subcontractor and out of amounts which later become payable to 
the general contractor and in the order of receipt of such demands from subcontractors. 
All direct payments shall discharge the obligation of the awarding authority to the general 
contractor to the extent of such payment.  

 (h) The awarding authority shall deduct from payments to a general contractor amounts 
which, together with the deposits in interest-bearing accounts pursuant to subparagraph 
(f), are sufficient to satisfy all unpaid balances of demands for direct payment received 
from subcontractors. All such amounts shall be earmarked for such direct payments, and 
the subcontractors shall have a right in such deductions prior to any claims against such 
amounts by creditors of the general contractor.  

 (i)  If the subcontractor does not receive payment as provided in subparagraph (a) or if the 
general contractor does not submit a periodic estimate for the value of the labor or 
materials performed or furnished by the subcontractor and the subcontractor does not 
receive payment for same when due less the deductions provided for in subparagraph (a), 
the subcontractor may demand direct payment by following the procedure in 
subparagraph (d) and the general contractor may file a sworn reply as provided in that 
same subparagraph. A demand made after the first day of the month following that for 
which the subcontractor performed or furnished the labor and materials for which the 
subcontractor seeks payment shall be valid even if delivered or mailed prior to the time 
payment was due on a periodic estimate from the general contractor. Thereafter the 
awarding authority shall proceed as provided in subparagraph (e), (f), (g) and (h).  
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(2) Any assignment by a subcontractor of the rights under this section to a surety company 
furnishing a bond under the provisions of section twenty-nine of chapter one hundred forty-
nine shall be invalid. The assignment and subrogation rights of the surety to amounts 
included in a demand for direct payment which are in the possession of the awarding 
authority or which are on deposit pursuant to subparagraph (f) of paragraph (1) shall be 
subordinate to the rights of all subcontractors who are entitled to be paid under this section 
and who have not been paid in full.  

(3) “Subcontractor” as used in this section (i) for contracts awarded as provided in sections forty-
four A to forty-four H, inclusive, of chapter one hundred forty-nine shall mean a person who 
files a sub-bid and receives a subcontract as a result of that filed sub-bid or who is approved 
by the awarding authority in writing as a person performing labor or both performing labor 
and furnishing materials pursuant to a contract with the general contractor, (ii) for contracts 
awarded as provided in paragraph (a) of section thirty-nine M of chapter thirty shall mean a 
person approved by the awarding authority in writing as a person performing labor or both 
performing labor and furnishing materials pursuant to a contract with the general contractor, 
and (iii) for contracts with the commonwealth not awarded as provided in forty-four A to 
forty-four H, inclusive, of chapter one hundred forty-nine shall also mean a person 
contracting with the general contractor to supply materials used or employed in a public 
works project for a price in excess of five thousand dollars.  

(4) A general contractor or a subcontractor shall enforce a claim to any portion of the amount of 
a demand for direct payment deposited as provided in subparagraph (f) of paragraph 1 by a 
petition in equity in the superior court against the other and the bank shall not be a necessary 
party. A subcontractor shall enforce a claim for direct payment or a right to require a deposit 
as provided in subparagraph (f) of paragraph 1 by a petition in equity in the superior court 
against the awarding authority and the general contractor shall not be a necessary party.  

 Upon motion of any party the court shall advance for speedy trial any petition filed as 
provided in this paragraph. Sections fifty-nine and fifty-nine B of chapter two hundred thirty-
one shall apply to such petitions. The court shall enter an interlocutory decree upon which 
execution shall issue for any part of a claim found due pursuant to sections fifty-nine and 
fifty-nine B and, upon motion of any party, shall advance for speedy trial the petition to 
collect the remainder of the claim. Any party aggrieved by such interlocutory decree shall 
have the right to appeal therefrom as from a final decree. The court shall not consolidate for 
trial the petition of any subcontractor with the petition of one or more subcontractors or the 
same general contract unless the court finds that a substantial portion of the evidence of the 
same events during the course of construction (other than the fact that the claims sought to be 
consolidated arise under the same general contract) is applicable to the petitions sought to be 
consolidated and that such consolidation will prevent unnecessary duplication of evidence. A 
decree in any such proceeding shall not include interest on the disputed amount deposited in 
excess of the interest earned for the period of any such deposit. No person except a 
subcontractor filing a demand for direct payment for which no funds due the general 
contractor are available for direct payment shall have a right to file a petition in court of 
equity against the awarding authority claiming a demand for direct payment is premature and 
such subcontractor must file the petition before the awarding authority has made a direct 
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payment to the subcontractor and has made a deposit of the disputed portion as provided in 
part (iii) of subparagraph (e) and in subparagraph (f) of paragraph (1).  

 (5) In any petition to collect any claim for which a subcontractor has filed a demand for direct 
payment the court shall, upon motion of the general contractor, reduce by the amount of any 
deposit of a disputed amount by the awarding authority as provided in part (iii) of 
subparagraph (e) and in subparagraph (f) of paragraph (1) any amount held under a trustee 
writ or pursuant to a restraining order or injunction.  

  (1) Every contract awarded pursuant to sections forty-four A to L, inclusive, of chapter one 
hundred and forty-nine shall contain the following subparagraphs (a) through (i) and 
every contract awarded pursuant to section thirty-nine M of chapter thirty shall contain 
the following subparagraphs (a) through (h) and in each case those subparagraphs shall 
be binding between the general contractor and each subcontractor. 

(a) Forthwith after the general contractor receives payment on account of a periodic 
estimate, the general contractor shall pay to each subcontractor the amount paid for the 
labor performed and the materials furnished by that subcontractor, less any amount 
specified in any court proceedings barring such payment and also less any amount 
claimed due from the subcontractor by the general contractor. 

(b) Not later than the sixty-fifth day after each subcontractor substantially completes his 
work in accordance with the plans and specifications, the entire balance due under the 
subcontract less amounts retained by the awarding authority as the estimated cost of 
completing the incomplete and unsatisfactory items of work, shall be due the 
subcontractor; and the awarding authority shall pay that amount to the general 
contractor.  The general contractor shall forthwith pay to the subcontractor the full 
amount received from the awarding authority less any amount specified in any court 
proceedings barring such payment and also less any amount claimed due from the 
subcontractor by the general contractor. 

(c) Each payment made by the awarding authority to the general contractor pursuant to 
subparagraphs (a) and (b) of this paragraph for the labor performed and the materials 
furnished by a subcontractor shall be made to the general contractor for the account of 
that subcontractor; and the awarding authority shall take reasonable steps to compel the 
general contractor to make each such payment to each such subcontractor.  If the 
awarding authority has received a demand for direct payment from the subcontractor 
for any amount which has already been included in a payment to the general contractor 
or which is to be included in a payment to the general contractor for payment to the 
subcontractor as provided in subparagraphs (a) and (b), the awarding authority shall act 
upon the demand as provided in this section. 

(d) If, within seventy days after the subcontractor has substantially completed the 
subcontract work, the subcontractor has not received from the general contractor the 
balance due under the subcontract including any amount due for extra labor and 
materials furnished to the general contractor, less any amount retained by the awarding 
authority as the estimated cost of completing the incomplete and unsatisfactory items 
of work, the subcontractor may demand direct payment of that balance from the 
awarding authority.  The demand shall be by a sworn statement delivered to or sent by 
certified mail to the awarding authority, and a copy shall be delivered to or sent by 
certified mail to the general contractor at the same time.  The demand shall contain a 
detailed breakdown of the balance due under the subcontract and also a statement of 
the  



#109 - Damons Point Pier Improvements   Special Conditions 
00700-9 

  status of completion of the subcontract work.  Within ten days after the subcontractor 
has delivered or so mailed the demand to the awarding authority and delivered or so 
mailed a copy to the general contractor, the general contractor may reply to the 
demand. The reply shall be by a sworn statement delivered to or sent by certified mail 
to the warding authority and a copy shall be delivered to or sent by certified mail to the 
subcontractor at the same time.  The reply shall contain a detailed breakdown of the 
balance due under the subcontract including any amount due for extra labor and 
materials furnished to the general contractor and of the amount due for each claim 
made by the general contractor against the subcontractor. 

(e) Within fifteen days after receipt of the demand by the awarding authority, but in no 
event prior to the seventieth day after substantial completion of the subcontract work, 
the awarding authority shall make direct payment to the subcontractor of the balance 
due under the subcontract including any amount due for extra labor and materials 
furnished to the general contractor, less any amount (i) retained by the awarding 
authority as the estimated cost of completing the incomplete or unsatisfactory items of 
work, (ii) specified in any court proceedings barring such payment, or (iii) disputed by 
the general contractor in the sworn reply; provided, that the awarding authority shall 
not deduct from a direct payment any amount as provided in part (iii) if the reply is not 
sworn to, or for which the sworn reply does not contain the detailed breakdown 
required by subparagraph (d).  The awarding authority shall make further direct 
payments to the subcontractor forthwith after the removal of the basis for deductions 
from direct payments made as provided in parts (i) and (ii) of this subparagraph. 

(f) The awarding authority shall forthwith deposit the amount deducted from a direct 
payment as provided in part (iii) of subparagraph (e) in an interest-bearing joint 
account in the names of the general contractor and the subcontractor in a bank in 
Massachusetts selected by the awarding authority or agreed upon by the general 
contractor and the subcontractor and shall notify the general contractor and the 
subcontractor of the date of the deposit and the bank receiving the deposit.  The bank 
shall pay the amount in the account, including accrued interest, as provided in an 
agreement between the general contractor and the subcontractor or as determined by 
decree of a court of competent jurisdiction. 

(g) All direct payments and all deductions from demands for direct payments deposited in 
an interest-bearing account or accounts in a bank pursuant to subparagraph (f) shall be 
made out of amounts payable to the general contractor at the time of receipt of a 
demand for direct payment from a subcontractor and out of amounts which later 
become payable to the general contractor and in the order of receipt of such demands 
from subcontractors.  All direct payments shall discharge the obligation of the 
awarding authority to the general contractor to the extent of such payment. 

(h) The awarding authority shall deduct from payments to a general contractor amounts 
which, together with the deposits in interest-bearing accounts pursuant to subparagraph 
(f), are sufficient to satisfy all unpaid balances of demands for direct payment received 
from subcontractors. All such amounts shall be earmarked for such direct payments, 
and the subcontractors shall have a right in such deductions prior to any claims against 
such amounts by creditors of the general contractor. 

(i) If the subcontractor does not receive payment as provided in subparagraph (a) or if the 
general contractor does not submit a periodic estimate for the value of the labor and 
materials performed or furnished by the subcontractor and the subcontractor does not 
receive payment for same when due less the deductions provided for in subparagraph  
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  (a), the subcontractor may demand direct payment by following the procedure in  
   subparagraph (d) and the general contractor may file a sworn reply as provided in that 

same subparagraph.  A demand made after the first day of the month following that for 
which the subcontractor performed or furnished the labor and materials for which the 
subcontractor seeks payment shall be valid even if delivered or mailed prior to the time 
payment was due on a periodic estimate from the general contractor.  Thereafter the 
awarding authority shall proceed as provided in subparagraph (e), (f), (g) and (h). 

(2) Any assignment by a subcontractor of the rights under this section to a surety company 
furnishing a bond under the provisions of section twenty-nine of chapter one hundred 
forty-nine shall be invalid.  The assignment and subrogation rights of the surety to 
amounts included in a demand for direct payment which are in the possession of the 
awarding authority or which are on deposit pursuant to subparagraph (f) of paragraph (1) 
shall be subordinate to the rights of all subcontractors who are entitled to be paid under 
this section and who have not been paid in full. 

 (3) “Subcontractor” as used in this section (i) for contracts awarded as provided in sections 
forty-four A to forty-four L, inclusive, of chapter one hundred forty-nine shall mean a 
person who files a sub-bid and receives a subcontract as a result of that filed sub-bid or 
who is approved by the awarding authority in writing as a person performing labor or  

  both performing labor and furnishing materials pursuant to a contract with the general 
contractor, (ii) for contracts awarded as provided in paragraph (a) of section thirty-nine M 
of chapter thirty shall mean a person approved by the awarding authority in writing as a 
person performing labor or both performing labor and furnishing materials pursuant to a 
contract with the general contractor, and (iii) for contracts with the commonwealth not 
awarded as provided in sections forty-four A to forty-four L, inclusive, of chapter one 
hundred forty-nine shall also mean a person contracting with the general contractor to 
supply materials used or employed in a public works project for a price in excess of ten 
thousand dollars. 

(4) A general contractor or a subcontractor shall enforce a claim to any portion of the amount 
of a demand for direct payment deposited as provided in subparagraph (f) of paragraph 1 
by a petition in equity in the superior court against the other and the bank shall not be a 
necessary party.  A subcontractor shall enforce a claim for direct payment or a right to 
require a deposit as provided in subparagraph (f) of paragraph 1 by a petition in equity in 
the superior court against the awarding authority and the general contractor shall not be a 
necessary party.  Upon motion of any party the court shall advance for speedy trial any 
petition filed as provided in this paragraph.  Sections fifty-nine and fifty-nine B of 
chapter two hundred thirty-one shall apply to such petitions.  The court shall enter an 
interlocutory decree upon which execution shall issue for any part of a claim found due 
pursuant to sections fifty-nine and fifty-nine B and, upon motion of any party, shall 
advance for speedy trial the petition to collect the remainder of the claim.  Any party 
aggrieved by such interlocutory decree shall have the right to appeal therefrom as from a 
final decree.  The court shall not consolidate for trial the petition of any subcontractor 
with the petition of one or more subcontractors or the same general contract unless the 
court finds that a substantial portion of the evidence of the same events during the course 
of construction (other than the fact that the claims sought to be consolidated arise under 
the same general contract) is applicable to the petitions sought to be consolidated and that 
such consolidation will prevent unnecessary duplication of evidence.  A decree in any 
such proceeding shall not include interest on the disputed amount deposited in excess of 
the interest earned for the period of any such deposit.  No person except a subcontractor 
filing a demand for direct payment for which no funds due the general contractor are 
available for direct payment shall have a right to file a petition in court of equity against  
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 the awarding authority claiming a demand for direct payment is premature and such 
subcontractor must file the petition before the awarding authority has made a direct 
payment to the subcontractor and has made a deposit of the disputed portion as provided 
in part (iii) of subparagraph (e) and in subparagraph (f) of paragraph (1). 

 (5) In any petition to collect any claim for which a subcontractor has filed a demand for 
direct payment the court shall, upon motion of the general contractor, reduce by the 
amount of any deposit of a disputed amount by the awarding authority as provided in part 
(iii) of subparagraph (e) and in subparagraph (f) of paragraph (1) any amount held under 
a trustee writ or pursuant to a restraining order or injunction. 

Section 39I. Every contractor having a contract for the construction, alteration, maintenance, 
repair or demolition of, or addition to, any public building or public works for the 
commonwealth, or of any political subdivision thereof, shall perform all the work required by 
such contract in conformity with the plans and specifications contained therein. No willful and 
substantial deviation from said plans and specifications shall be made unless authorized in 
writing by the awarding authority or by the engineer or architect in charge of the work who is 
duly authorized by the awarding authority to approve such deviations. In order to avoid delays in 
the prosecution of the work required by such contract such deviation from the plans or 
specifications may be authorized by a written order of the awarding authority or such engineer or 
architect so authorized to approve such deviation. Within thirty days thereafter, such written 
order shall be confirmed by a certificate of the awarding authority stating: (1) If such deviation 
involves any substitution or elimination of materials, fixtures or equipment, the reasons why 
such materials, fixtures or equipment were included in the first instance and the reasons for 
substitution or elimination, and, if the deviation is of any other nature, the reasons for such 
deviation, giving justification therefor; (2) that the specified deviation does not materially injure 
the project as a whole; (3) that either the work substituted for the work specified is of the same 
cost and quality, or that an equitable adjustment has been agreed upon between the contracting 
agency and the contractor and the amount in dollars of said adjustment; and (4) that the deviation 
is in the best interest of the contracting authority.  

Such certificate shall be signed under the penalties of perjury and shall be a permanent part of 
the file record of the work contracted for.  

Whoever violates any provision of this section willfully and with intent to defraud shall be 
punished by a fine of not more than five thousand dollars or by imprisonment for not more than 
six months, or both.  

Section 39J. Notwithstanding any contrary provision of any contract for the construction, 
reconstruction, alteration, remodeling, repair or demolition of any public building or public 
works by the commonwealth, or by any county, city, town, district, board, commission or other 
public body, when the amount of the contract is more than five thousand dollars in the case of 
the commonwealth and more than two thousand dollars in the case of any county, city, town, 
district, board, commission or other public body, a decision, by the contracting body or by any 
administrative board, official or agency, or by any architect or engineer, on a dispute, whether of 
fact or of law, arising under said contract shall not be final or conclusive if such decision is made 
in bad faith, fraudulently, capriciously, or arbitrarily is unsupported by substantial evidence, or is 
based upon error of law.  
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Section 39K.  “Every contract for the construction, reconstruction, alteration, remodeling, repair 
or demolition of any public building by the commonwealth, or by any county, city, town, district, 
board, commission or other public body, when the amount is more than five thousand dollars in 
the case of the commonwealth and more than two thousand dollars in the case of any county, 
city, town, district, board, commission or other public body, shall contain the following 
paragraph: - Within fifteen days (twenty-four days in the case of the commonwealth) after 
receipt from the contractor, at the place designated by the awarding authority if such a place is so 
designated, of a periodic estimate requesting payment of the amount due for the preceding 
month, the awarding authority will make a periodic payment to the contractor for the work 
performed during the preceding month and for the materials not incorporated in the work but 
delivered and suitably stored at the site (or at some location agreed upon in writing) to which the 
Contractor has title or to which a subcontractor has title and has authorized the contractor to 
transfer title to the awarding authority, less (1) a retention based on its estimate of the fair value 
of its claims against the contractor and less (2) a retention for direct payments to subcontractors 
based on demands for same in accordance with the provisions of section thirty-nine F, and less  
(3) a retention not exceeding five percent of the approved amount of the periodic payment.  After 
the receipt of a periodic estimate requesting final payment and within sixty-five days after (a) the 
contractor fully completes the work or substantially completes the work so that the value of the 
work remaining to be done is, in the estimate of the awarding authority, less than one percent of 
the original contract price, or (b) the contractor substantially completes the work and the 
awarding authority takes possession for occupancy, whichever occurs first, the awarding 
authority shall pay the contractor the entire balance due on the contract less (1) a retention based 
on its estimate of the fair value of its claims against the contractor and of the cost of completing 
the incomplete and unsatisfactory items of work and less (2) a retention for direct payments to 
subcontractors based on demands for same in accordance with the provisions of section 
thirty-nine F, or based on the record of payments by the contractor to the subcontractors under  
this contract if such record of payment indicates that the contractor has not paid subcontractors 
as provided in section thirty-nine F.  If the awarding authority fails to make payments as herein 
provided, there shall be added to each such payment daily interest at the rate of three percentage 
points above the rediscount rate then charged by the Federal Reserve Bank of Boston 
commencing on the first day after said payment is due and continuing until the payment is 
delivered or mailed to the contractor; provided, that no interest shall be due, in any event, on the 
amount due on a periodic estimate for final payment until fifteen days (twenty-four days in the 
case of the commonwealth) after receipt of such a periodic estimate from the contractor, at the 
place designated by the awarding authority if such a place is so designated.  The contractor 
agrees to pay to each subcontractor a portion of any such interest paid in accordance with the 
amount due each subcontractor. 

The awarding authority may make changes in any periodic estimate submitted by the contractor 
and the payment due on such periodic estimate shall be computed in accordance with the 
changes so made, but such changes or any requirement for a corrected periodic estimate shall not 
affect the due date for the periodic payment or the date for the commencement of interest charges 
on the amount of the periodic payment computed in accordance with the changes made, as 
provided herein; provided, that the awarding authority may, within seven days after receipt, 
return to the contractor for correction, any periodic estimate which is not in the required form or 
which contains computations not arithmetically correct and, in that event, the date of receipt of 
such periodic estimate shall be the date of receipt of a periodic estimate received on a Saturday 
shall be the first working day thereafter.  The provisions of section thirty-nine G shall not apply 
to any contract for the construction, reconstruction, alteration, remodeling, repair or demolition 
of any public building to which this section applies. 

All periodic estimates shall be submitted to the awarding authority, or to its designee as set forth 
in writing to the contractor, and the date of receipt by the awarding authority or its designee shall 
be marked on the estimate.  



#109 - Damons Point Pier Improvements   Special Conditions 
00700-13 

All periodic estimates shall contain a separate item for each filed subtrade and a column listing 
the amount paid to each filed subcontractor as of the date the periodic estimate is files. The 
person making payment for the awarding authority shall add the daily interest provided for 
herein to each payment for each day beyond the due date based on the date of receipt on the 
estimate. 

Section 39L. The commonwealth and every county, city, town, district, board, commission or 
other public body which, as the awarding authority, requests proposals, bids or sub-bids for any 
work in the construction, reconstruction, alteration, remodeling, repair or demolition of any 
public building or other public works (1) shall not enter into a contract for such work with, and 
shall not approve as a subcontractor furnishing labor and materials for a part of any such work, a 
foreign corporation which has not filed with such awarding authority a certificate of the state 
secretary stating that such corporation has complied with sections three and five of chapter one 
hundred and eighty-one and the date of such compliance, and (2) shall report to the state 
secretary and to the department of corporations and taxation any foreign corporation performing 
work under such contract or subcontract, and any person, other than a corporation, performing 
work under such contract or subcontract, and residing or having a principal place of business 
outside the commonwealth.  

Section 39M. Specifications for such contracts, and specifications for contracts awarded pursuant 
to the provisions of said sections forty-four A to forty-four L of said chapter one hundred and 
forty-nine, shall be written to provide for full competition for each item of material to be 
furnished under the contract; except, however, that said specifications may be otherwise written 
for sound reasons in the public interest stated in writing in the public records of the awarding 
authority or promptly given in writing by the awarding authority to anyone making a written 
request therefor, in either instance such writing to be prepared after reasonable investigation. 
Every such contract shall provide that an item equal to that named or described in the said 
specifications may be furnished; and an item shall be considered equal to the item so named or 
described if (1) it is at least equal in quality, durability, appearance, strength and design, (2) it 
will perform at least equally the function imposed by the general design for the public work 
being contracted for or the material being purchased, and (3) it conforms substantially, even with 
deviations, to the detailed requirements for the item in the said specifications. For each item of 
material the specifications shall provide for either a minimum of three named brands of material 
or a description of material which can be met by a minimum of three manufacturers or 
producers, and for the equal of any one of said named or described materials. 

Section 39N. Every contract subject to section forty-four A of the chapter one hundred and 
forty-nine or subject to section thirty-nine M chapter thirty shall contain the following paragraph 
in its entirety and an awarding authority may adopt reasonable rules or regulations in conformity 
with that paragraph concerning the filing, investigation and settlement of such claims. 

If, during the progress of the work, the contractor or the awarding authority discovers that the 
actual subsurface or latent physical conditions encountered at the site differ substantially or 
materially from those shown on the plans or indicated in the contract documents either the 
contractor or the contracting authority may request an equitable adjustment in the contract price 
of the contract applying to work affected by the differing site conditions.  A request for such an 
adjustment shall be in writing and shall be delivered by the party making such claim to the other 
party as soon as possible after such conditions are discovered.  Upon receipt of such a claim from 
a contractor, or upon its own initiative, the contracting authority shall make an investigation of 
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such physical conditions, and, if they differ substantially or materially from those shown on the 
plans or indicated in the contract documents or from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in the plans and contract documents 
and are of such a nature as to cause an increase or decrease in the cost of performance of the 
work or a change in the construction methods required for the performance of the work which 
results in an increase or decrease in the cost of the work, the contracting authority shall make an 
equitable adjustment in the contract price and the contract shall be modified in writing 
accordingly. 

Section 39O.  Every contract subject to the provisions of section thirty-nine M of this chapter or 
subject to section forty-four A of chapter one hundred forty-nine shall contain the following 
provisions (a) and (b) in their entirety and, in the event a suspension, delay, interruption or 
failure to act of the awarding authority increases the cost of performance to any subcontractor, 
that subcontractor shall have the same rights against the general contractor for payment for an 
increase in the cost of his performance as provisions (a) and (b) give the general contractor 
against the awarding authority, but nothing in provisions (a) and (b) shall in any way change, 
modify or alter any other rights which the general contractor or the subcontractor may have 
against each other. 

(a) The awarding authority may order the general contractor in writing to suspend, delay, or 
interrupt all or any part of the work for such period of time as it may determine to be 
appropriate for the convenience of the awarding authority; provided however, that if there 
is a suspension, delay or interruption for fifteen days or more or due to a failure of the 
awarding authority to act within the time specified in this contract, the awarding authority 
shall make an adjustment in the contract price for any increase in the cost of performance 
of this contract but shall not include any profit to the general contractor on such increase; 
and provided further, that the awarding authority shall not make any adjustment in the 
contract price under this provision for any suspension, delay, interruption or failure to act 
to the extent that such is due to any cause for which this contract provides for an equitable 
adjustment of the contract price under any other contract provisions. 

(b) The general contractor must submit the amount of a claim under provision (a) to the 
awarding authority in writing as soon as practicable after the end of the suspension, delay, 
interruption or failure to act and, in any event, not later than the date of final payment 
under this contract and, except for costs due to a suspension order, the awarding authority 
shall not approve any costs in the claim incurred more than twenty days before the general 
contractor notified the awarding authority in writing of the act or failure to act involved in 
the claim. 

Section 39P. Every contract subject to section thirty-nine M of this chapter or section forty-four 
A of chapter one hundred forty-nine which requires the awarding authority, any official, its 
architect or engineer to make a decision on interpretation of the specifications, approval of 
equipment, material or any other approval, or progress of the work, shall require that the decision 
be made promptly and, in any event, no later than thirty days after the written submission for 
decision; but if such decision requires extended investigation and study, the awarding authority, 
the official, architect or engineer shall, within thirty days after the receipt of the submission, give 
the party making the submission written notice of the reasons why the decision cannot be made 
within the thirty day period and the date by which the decision will be made.  

Section 39R. (a) The words defined herein shall have the meaning stated below whenever they 
appear in this section:  



#109 - Damons Point Pier Improvements   Special Conditions 
00700-15 

 (1) “Contractor” means any person, corporation, partnership, joint venture, sole 
proprietorship, or other entity awarded a contract pursuant to sections thirty-eight A½ to 
thirty-eight O, inclusive, of chapter seven and any contract awarded or executed pursuant 
to section eleven C of chapter twenty-five A, section thirty-nine M of chapter thirty, or 
sections forty-four A to forty-four H, inclusive, of chapter one hundred and forty-nine, 
which is for an amount or estimated amount greater than one hundred thousand dollars.  

(2) “Contract” means any contract awarded or executed pursuant to sections thirty-eight A½ 
to thirty-eight O, inclusive, of chapter seven and any contract awarded or executed 
pursuant to section eleven C of chapter twenty-five A, section thirty-nine M of chapter 
thirty, or sections forty-four A through forty-four H, inclusive, of chapter one hundred 
and forty-nine, which is for amount or estimated amount greater than one hundred 
thousand dollars.  

 (3) “Records” means books of original entry, accounts, checks, bank statements and all other 
banking documents, correspondence, memoranda, invoices, computer printouts, tapes, 
discs, papers and other documents or transcribed information of any type, whether 
expressed in ordinary or machine language.  

 (4) “Independent Certified Public Accountant” means a person duly registered in good 
standing and entitled to practice as a certified public accountant under the laws of the 
place of his residence or principal office and who is in fact independent. In determining 
whether an accountant is independent with respect to a particular person, appropriate 
consideration should be given to all relationships between the accountant and that person 
or any affiliate thereof. Determination of an accountant's independence shall not be 
confined to the relationships existing in connection with the filing of reports with the 
awarding authority.  

 (5) “Audit”, when used in regard to financial statements, means an examination of records by 
an independent certified public accountant in accordance with generally accepted 
accounting principles and auditing standards for the purpose of expressing a certified 
opinion thereon, or, in the alternative, a qualified opinion or a declination to express an 
opinion for stated reasons.  

 (6) “Accountant’s Report”, when used in regard to financial statements, means a document 
in which an independent certified public accountant indicates the scope of the audit 
which he has made and sets forth his opinion regarding the financial statements taken as a 
whole with a listing of noted exceptions and qualifications, or an assertion to the effect 
that an overall opinion cannot be expressed. When an overall opinion cannot be 
expressed the reason therefor shall be stated. An accountant's report shall include as a 
part thereof a signed statement by the responsible corporate officer attesting that 
management has fully disclosed all material facts to the independent certified public 
accountant, and that the audited financial statement is a true and complete statement of 
the financial condition of the contractor.  

 (7) “Management”, when used herein, means the chief executive officers, partners, principals 
or other person or persons primarily responsible for the financial and operational policies 
and practices of the contractor.  
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 (8) Accounting terms, unless otherwise defined herein, shall have a meaning in accordance 
with generally accepted accounting principles and auditing standards.  

 (b) Subsection (a)(2) hereof notwithstanding, every agreement or contract awarded or executed 
pursuant to sections thirty-eight A½ to thirty-eight O, inclusive, of chapter seven, or eleven C 
of chapter twenty-five A, and pursuant to section thirty-nine M of chapter thirty or to section 
forty-four A through H, inclusive, of chapter one hundred and forty-nine, shall provide that:  

 (1) The contractor shall make, and keep for at least six years after final payment, books, 
records, and accounts which in reasonable detail accurately and fairly reflect the 
transactions and dispositions of the contractor, and  

 (2) Until the expiration of six years after final payment, the office of inspector general, and 
the deputy commissioner of capital planning and operations shall have the right to 
examine any books, documents, papers or records of the contractor or of his 
subcontractors that directly pertain to, and involve transactions relating to, the contractor 
or his subcontractors, and  

 (3) If the agreement is a contract as defined herein, the contractor shall describe any change 
in the method of maintaining records or recording transactions which materially affect 
any statements filed with the awarding authority, including in his description the date of 
the change and reasons therefor, and shall accompany said description with a letter from 
the contractor's independent certified public accountant approving or otherwise 
commenting on the changes, and  

 (4) If the agreement is a contract as defined herein, the contractor has filed a statement of 
management on internal accounting controls as set forth in paragraph (c) below prior to 
the execution of the contract, and  

 (5) If the agreement is a contract as defined herein, the contractor has filed prior to the 
execution of the contracts and will continue to file annually, an audited financial 
statement for the most recent completed fiscal year as set forth in paragraph (d) below.  

(c) Every contractor awarded a contract shall file with the awarding authority a statement of 
management as to whether the system of internal accounting controls of the contractor and its 
subsidiaries reasonably assures that:  

 (1) Transactions are executed in accordance with management's general and specific 
authorization 

 (2) Transactions are recorded as necessary  

i. To permit preparation of financial statements in conformity with generally accepted 
accounting principles, and  

ii. To maintain accountability for assets;  

 (3) Access to assets is permitted only in accordance with management's general or specific 
authorization; and  
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 (4) The recorded accountability for assets is compared with the existing assets at reasonable 
intervals and appropriate action was taken with respect to any difference.  

Every contractor awarded a contract shall also file with the awarding authority a statement 
prepared and signed by an independent certified public accountant, stating that he has examined 
the statement of management on internal accounting controls, and expressing an opinion as to  

 (1) Whether the representations of management in response to this paragraph and paragraph 
(b) above are consistent with the result of management's evaluation of the system of 
internal accounting controls; and  

 (2) Whether such representations of management are, in addition, reasonable with respect to 
transactions and assets in amounts, which would be material when measured in relation to 
the applicant's financial statements.  

(d) Every contractor awarded a contract by the commonwealth or by any political subdivision 
thereof shall annually file with the commissioner of capital planning and operations during 
the term of the contract a financial statement prepared by an independent certified public 
accountant on the basis of an audit by such accountant. The final statement filed shall include 
the date of final payment. All statements shall be accompanied by an accountant's report. 
Such statements shall be made available to the awarding authority upon request.  

(e) The office of inspector general, the commissioner for capital planning and operations and any 
other awarding authority shall enforce the provisions of this section. The commissioner of 
capital planning and operations may after providing an opportunity for the inspector general 
and other interested parties to comment, promulgate pursuant to the provisions of chapter 
thirty A such rules, regulations and guidelines as are necessary to effectuate the purposes of 
this section. Such rules, regulations and guidelines may be applicable to all awarding 
authorities. A contractor's failure to satisfy any of the requirements of this section may be 
grounds for debarment pursuant to section forty-four C of chapter one hundred and forty-
nine.  

(f) Records and statements required to be made, kept or filed under the provisions of this section 
shall not be public records as defined in section seven of chapter four and shall not be open to 
public inspection; provided, however, that such records and statements shall be made 
available pursuant to the provisions of clause (2) of paragraph (b).  

Section 34. Every contract, except for the purchase of material or supplies, involving the 
employment of laborers, workmen, mechanics, foremen or inspectors, to which the 
commonwealth or any county or any town, subject to section thirty, is a party, shall contain a 
stipulation that no laborer, workman, mechanic, foreman or inspector working within the 
commonwealth, in the employ of the contractor, sub-contractor or other person doing or 
contracting to do the whole or a part of the work contemplated by the contract, shall be required 
or permitted to work more than eight hours in any one day or more than forty-eight hours in any 
one week, or more than six days in any one week, except in cases of emergency, or, in case any 
town subject to section thirty-one is a party to such a contract, more than eight hours in any one 
day, except as aforesaid; provided, that in contracts entered into by the department of highways 
for the construction or reconstruction of highways there may be inserted in said stipulation a 
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provision that said department, or any contractor or sub-contractor for said department, may 
employ laborers, workmen, mechanics, foremen and inspectors for more than eight hours in any 
one day in such construction or reconstruction when, in the opinion of the commissioner of labor 
and industries, public necessity so requires. Every such contract not containing the aforesaid 
stipulation shall be null and void.  

Section 44J.  

(1) No public agency or authority of the commonwealth or any political subdivision thereof shall 
award any contract for which competitive bids are required pursuant to section forty-four A 
of this chapter or section thirty-nine M of chapter thirty, or for which competitive proposals 
are required pursuant to subsection (4) of section forty-four E of this chapter or section 
eleven C of chapter twenty-five A, unless a notice inviting bids or proposals therefor shall 
have been posted no less than one week prior to the time specified in such notice for the 
receipt of said bids or proposals in a conspicuous place in or near the offices of the awarding 
authority, and shall have remained posted until the time so specified, and unless such notice 
shall also have been published at least once not less than two weeks prior to the time so 
specified in the central register published by the secretary of state pursuant to section twenty 
A of chapter nine and in a newspaper of general circulation in the locality of the proposed 
project. Said notice shall also be published at such other times and in such other newspapers 
or trade periodicals as the commissioner of capital planning and operations may require, 
having regard to the locality of the work involved.  

(2) Said notice shall specify the time and place where plans and specifications of the proposed 
work may be had; the time and place of submission of general bids; and the time and place 
for opening of the general bids. For contracts subject to the provisions of sections forty-four 
A to H, inclusive, of this chapter, said notice shall also specify the time and place for 
submission of filed sub-bids, where required pursuant to section forty-four F; and the time 
and place for opening of said filed sub-bids.  

 Said notice shall also provide sufficient facts concerning the nature and scope of such 
project, the type and elements of construction, and such other information as will assist 
applicants in deciding to bid on such contract.  

(3) No contract or preliminary plans and specifications shall be split or divided for the purpose of 
evading the provisions of this section.  

(4) General bids and filed sub-bids for any contract subject to this section shall be in writing and 
shall be opened in public at the time and place specified in the posted or published notice, 
and after being so opened shall be open to public inspection.  

(5) The provisions of this section shall not apply to any transaction between the commonwealth 
and any public service corporation.  

 (6) The provisions of this section may be waived in cases of extreme emergency involving the 
health and safety of the people and their property, upon the written approval of said 
commissioner. The written approval shall contain a description of the circumstances and the 
reasons for the commissioner's determination.  
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 (7) Whoever violates any provision of this section shall be punished by a fine of not more than 
ten thousand dollars or by imprisonment in the state prison for not more than three years or in 
a jail or house of correction for not more than two and one-half years, or by both said fine 
and imprisonment; and in the event of final conviction, said person shall be incapable of 
holding any office of honor, trust or profit under the commonwealth or under any county, 
district of municipal agency.  

 Each and every person who shall cause or conspire to cause any contract or preliminary plans 
and specifications to be split or divided for the purpose of evading the provisions of this 
section shall forfeit and pay to the commonwealth, a political subdivision thereof or other 
awarding authority subject to this section, the sum of not more than five thousand dollars 
and, in addition, such person or persons shall pay, apportioned among them, double the 
amount of damages which the commonwealth or political subdivision thereof or other 
awarding authority may have sustained by reason of the doing of such act, together with the 
costs of the action.  

 (8) If an awarding authority rejects all general bids or does not receive any general bids, and 
advertises for a second opening of general bids with the original filed sub-bids as set forth in 
subsection (1) of section forty-four E the notice for receipt of such general bids may be 
published in the central register and elsewhere as required not less than one week prior to the 
time specified for such second opening of general bids.  

Attention is also directed to Chapter 82, Section 40 of the General Laws as amended to date: 

Section 40. No person shall, except in an emergency, contract for, or make an excavation, which 
shall include, but not be limited to, the discharge of explosives and the demolition of any 
structure but which shall not be deemed to include gardening or tilling the soil in the case of 
privately owned land, in any public way, any public utility company right of way or easement, or 
any privately owned land under which any public utility company, municipal utility department, 
natural gas pipeline company, or cable television company maintains underground facilities, 
including pipes, mains, wires or conduits, unless at least seventy-two hours, exclusive of 
Saturdays, Sundays and legal holidays, but not more than thirty days, before the proposed 
excavation is to be made such person has given an initial notice in writing of the proposed 
excavation to such natural gas pipeline companies, public utility companies, cable television 
companies and municipal utility departments as supply gas, electricity, telephone or cable 
television service in or to the city or town where such excavation is to be made. Such notice shall 
set forth the name of the street or the route number of said way and a reasonably accurate 
description of the location in said way or on private property the excavation is to be made. In 
addition, such initial notice shall indicate whether any such excavation will involve blasting and, 
if so, the date on which the specific location at which such blasting is to occur; provided, 
however, that in no event shall any excavation by blasting take place unless written notice 
thereof, either in the initial notice or a subsequent notice, accurately specifying the date and 
location of such blasting shall have been given and received at least twenty-four hours in 
advance, except in the case of an unanticipated obstruction requiring blasting when such notice 
should not be less than four hours in advance to such natural gas pipeline companies, public 
utility companies, cable television companies and municipal utility departments as supply gas, 
electricity, telephone or cable television services in or to the city or town where such excavation 
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by blasting is to be made. If any such notice cannot be given as aforesaid because of an 
emergency, it shall be given as soon as may be practicable. Copies of such notices together with 
a statement certifying that they have been mailed or delivered to such cable television companies 
and public utility companies as required by this section shall be filed with the officer or board 
having charge of any such public way before a permit to excavate or to blast may be approved or 
issued, except in case of an emergency.  

Where an excavation is to be made by a contractor as part of the work required by a contract 
with the commonwealth or with any political subdivision thereof or other public agency, for the 
construction, reconstruction, relocation or improvement of a public way or for the installation of 
a railway track, conduit, sewer or water main, such contractor shall be deemed to have complied 
with the requirements of this section by giving such notices as required by this section setting 
worth the location and the approximate time required to perform the work involved to each of 
said companies.  

Within seventy-two hours, exclusive of Saturdays, Sundays and legal holidays, from the time 
said initial notice is received or at such time as said company and the excavator agree in writing, 
said company shall respond to the original written notice or to subsequent oral or written notice 
by designating at the locus, the location of pipes, mains, wires or conduits, in that portion of the 
public way, public utility company right-of-way or easement or privately owned land in which 
the excavation is to be made; provided, however, that in the event that the excavator has given 
notice of proposed excavation as aforesaid at a locus at which because of its length or size the 
company cannot reasonably designate the location of all such pipes, mains, wires or conduits 
within such seventy-two hour period, then the excavator shall notify the company of the portion 
of the locus in which excavation is to be first made and the company shall designate the location 
of such pipes, mains, wires or conduits in such portion within seventy-two hours and shall 
designate the location of the pipes, mains, wires or conduits in the remaining portion of the locus 
within a reasonable time thereafter; and the providing of such designation by the company shall 
constitute prima facie evidence of an exercise of reasonable precaution by the company as 
required by this section. After a company has designated the location of such pipes, mains, wires 
and conduits at the locus of the excavation in accordance with the provisions of this section, the 
excavator shall be responsible for maintaining the designation markings at such locus, unless the 
said excavator requests re-marking at the locus due to the obliteration, destruction or other 
removal of such markings and the company shall then have twenty-four hours following the 
receipt of such request to re-mark such locus.  

Any such excavation shall be performed in such manner, and such reasonable precautions taken 
to avoid damage to the pipes, mains, wires or conduits in use under the surface of said public 
way, public utility company right-of-way or easement, or privately owned land, including, but 
not limited to, any substantial weakening of structural or lateral support of such pipe, main, wire, 
or conduit, penetration or destruction of any pipe, main, wire or the protective coating thereof, or 
the severance of any pipe, main or conduit.  

When any damage of any such pipe, main, wire or conduit or its protective coating occurs, the 
public utility company, natural gas pipeline company, cable television company or municipal 
utility department shall be notified immediately by the person or public agency responsible for 
the excavation causing the damage.  
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The making of an excavation without providing any or all notice or notices required by this 
section with respect to any proposed excavation which results in any damage to a pipe, main, 
wire or conduit or its protective coating shall be prima facie evidence in any legal or 
administrative proceeding that such damage was caused by the negligence of such person.  

Notice to the public utility underground plant damage prevention system pursuant to section 
seventy-six D of chapter one hundred and sixty-four, which notice is given during normal 
business hours each day of the year exclusive of Saturdays, Sundays and legal holidays, and 
which notice is given with the time periods established in this section, shall constitute 
compliance with the written notice requirements of this section.  

Nothing contained in this section shall be construed to affect or impair local ordinances or by-
laws requiring permits to be obtained before excavation in a public way, except that, 
notwithstanding any contrary provision of local ordinances or by-laws, no permit to excavate in a 
public way shall be approved or issued by the officer or board having charge of any such way, 
except in any emergency, until such time as copies of such notices to public utility companies 
and cable television companies are filed with said officer or board by the applicant for a permit 
as required by this section and copies of such notices are served by said officer or board upon the 
appropriate water and sewer department.  

Any person, contractor or company found by the department of telecommunications and energy, 
after a hearing, to have violated any provision of this section shall forfeit to the commonwealth 
the sum of two hundred dollars for the first offense and not less than five hundred nor more than 
one thousand dollars for any subsequent offense.  

SC7 MINIMUM WAGE RATES   
A schedule of minimum wage rates excerpted from that “Mechanics, Teamsters, Chauffeurs, and 
Laborers” issued for this contract by the Commissioner of Labor and Industries of Massachusetts 
in accordance with General Laws, Chapter 149, Sections 26 to 27D, as amended, is attached at 
the end of this Section.  It is the responsibility of the Contractor, before bid opening, to request if 
necessary, any additional information on minimum wage rates for those trades people who may 
be employed for the proposed work under this contract. 

In accordance with the MGL c149, s27B, the Contractor shall maintain a true and accurate 
record of all persons employed on the project for which the attached rates have been provided.  
The Payroll Form included indicates all the information required to be kept by law.  Every 
contractor or subcontractor is required to keep these records and preserve them for a period of 
three years from the date of completion of the contract. 

Every contractor and subcontractor is required to submit a copy of weekly payroll records to the 
awarding authority.  This is required to be done on a weekly basis. 

Each such contractor or subcontractor shall furnish to the Executive Office of Labor, within 
fifteen days after completion of its portion of the work, a statement, executed by the contractor or 
subcontractor on the attached Statement of Compliance Form. 
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SC8 TIME FOR DECISIONS 
All decisions concerning the interpretation of the specifications, approval of equipment, material 
or any other approval, or progress of the work, shall be made within thirty (30) days of the time  
the Owner or the Engineer receives from the Contractor, a written request for any such decision; 
provided that if any such decision requires further investigation and study by the Engineer, then 
in such case, the Owner or the Engineer shall within thirty (30) days after receipt of the written 
request for such decision give the party making such request written notice of the reason or 
reasons why such decision cannot be made within the thirty (30) day period and the date by 
which such decision will be made. 

SC9 STANDARDS 
Wherever the manufacturer of equipment or materials is referenced to a standard, the latest 
edition to the standard shall apply. 

SC10 SPECIAL REQUIREMENTS 
The Contractor shall provide the telephone number(s) of a responsible member(s) of his 
organization whose duty it shall be to take immediate action to correct unsafe or hazardous 
conditions.  This person(s) is/are to be available 24 hrs. per day. 

SC11 RIGHT-TO-KNOW LAW 
The Contractor shall maintain documentation to indicate that he is in conformance with 105 
CMR 670.000, the Right-to-Know Law, as promulgated by the Dept. of Public Health; with 310 
CMR 33.00.  Implementation of M.G.L. Chapter 111F, Employee and Community “Right-to-
Know” as promulgated by the Department of Environmental Protection; and with 441 CMR 
21.00 “Right-to-Know” M.G.L. Chapter 111F as promulgated by the Department of Labor and  
Industries, Division of Industrial Safety.  The documentation shall include all pertinent Material 
Safety Data Sheets (MSDS) where such MSDS are available, letters to manufacturers indicating 
he has made a diligent effort to obtain the MSDS, personnel listings and any other documents or 
reports required by the regulations.  In addition, in compliance with the regulations, all materials 
covered by the regulations shall be properly labeled. 

SC12 SAFETY AND HEALTH REGULATIONS 
This project is subject to all Safety and Health Regulations promulgated by the U.S. Department 
of Labor including, but not limited to, rules and regulations of the Occupational Safety and 
Health Administration (OSHA).  Contractors are urged to make themselves familiar with the 
requirements of these regulations. 

The Contractor shall be solely responsible for safety precautions and programs in connection 
with the work.  The Contractor shall take all necessary precautions and provide all necessary 
safeguards to prevent personal injury and property damage.  The Contractor shall provide 
protection for all persons including but not limited to his employees and other employees of 
other contractors or subcontractors; members of the public; and employees, agents and 
representatives of the Owner, the Engineer, and regulatory agencies that may be on or about the 
Work.  The Contractor shall provide protection for all public and private property including but 
not limited to structures, pipe and utilities, above and below ground. 
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The Contractor shall provide and maintain all necessary safety equipment such as fences, 
barriers, signs, lights, walkways, guards and fire prevention and fire-fighting equipment and shall 
take such other action as is required to fulfill his obligations under this subsection. 

The Contractor shall comply with all applicable Federal, State and local laws, ordinances, rules 
and regulations and lawful orders of all authorities having jurisdiction for the safety of persons 
and protection of property. 

The Contractor shall designate a responsible member of his organization at the site whose duty 
shall be the prevention of accidents.  This “competent person”, as defined by OSHA, shall have 
the authority to take immediate action to correct unsafe or hazardous conditions and to enforce 
safety precautions and programs. 

SC13 INTERFERENCE WITH EXISTING WORKS 
The Contractor shall develop a program, in cooperation with the Engineer and Owner, which 
shall provide for the construction and putting into service of the new work in the most orderly 
manner possible.  All work shall be planned to interfere with the operation of the existing  
facilities for the shortest time possible when the demands on the facilities best permit such 
interference, even to the extent of working outside normal working hours to meet these 
requirements. 

The Contractor shall have no claim for additional compensation by reason of delay or 
inconvenience in adapting his operations to meet the above requirements. 

SC14 SANITARY REGULATIONS 
The Contractor shall provide adequate sanitary facilities for the use of those employed on the 
Work.  Such facilities shall be made available when the first employees arrive on the site of the 
Work, shall be properly secluded from public observation, and shall be constructed and 
maintained during the progress of the Work in suitable numbers and at such points and in such 
manner as may be required or approved. 

The Contractor shall maintain the sanitary facilities in a satisfactory and sanitary condition at all 
times and shall enforce their use.  He shall rigorously prohibit the committing of nuisances on 
the site of the Work, on the lands of the Owner, or on adjacent property. 

The Owner and the Engineer shall have the right to inspect such facilities at all times to 
determine whether or not they are being properly and adequately maintained. 

SC15 PERMITS 
The Owner has secured permits for the work, copies of which may be found in the Appendix.  
The Contractor is responsible for abiding by all permit conditions. 

END OF SECTION 
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THE COMMONWEALTH OF MASSACHUSETTS 
EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT 

DEPARTMENT OF LABOR STANDARDS 
Prevailing Wage Rates

MAURA HEALEY
Governor

KIM DRISCOLL
Lt. Governor

As determined by the Director under the provisions of the  
Massachusetts General Laws, Chapter 149, Sections 26 to 27H

LAUREN JONES
Secretary

MICHAEL FLANAGAN
Director

Awarding Authority: Marshfield - Select Board City/Town: MARSHFIELD

Wage Request No: 20261015174921 Job Location: Damons Point Road - Pier

Description of Work: Construction of a new wood pier off the existing concrete landing. Replace the existing five piles with five new greenheart piles. Construction 
of about 460 s.f. of wood decks off the existing timber pier.

Contract Number: 2027-MH-1

§§ 26-27D Construction Project

This Prevailing Wage Schedule establishes the minimum wage rates that employees on this public works construction project must be paid. The 
project’s Wage Request Number is listed above and on all pages of this Schedule. This schedule applies only to this specific project.

Awarding Authority Responsibilities Contractor Responsibilities

You must include this Prevailing Wage Schedule (PWS) or an appropriate 

reference to it in all advertisements and calls for bids.

•

The PWS must be incorporated in its entirety into all contracts for this 

project (G.L. c. 149, § 27).

•

The wage rates on this PWS will remain in effect for the duration of the 

project. Exception: You must request an updated schedule for any multi-

year construction project no later than 2 weeks before the project’s yearly 

anniversary date.

For CM AT RISK projects, the anniversary date is the earlier of the 

signing date of: (a) the GMP Amendment; or (b) the first amendment 

to permit procurement of construction services.

○

For all other construction projects, the anniversary date is the date the 

contract was signed by the Awarding Authority and the General 

Contractor.

○

•

You must also request an updated PWS if you have not opened bids or 

selected a contractor within 90 days of the date of issuance on this PWS.

For CM AT RISK projects, the earlier of (a) the signing date of the 

GMP Amendment; or (b) the bid for the first construction scope of 

work must be within 90 days of the date of issuance on this Schedule.

○

•

You must provide any updated PWS to all contractors working on the 

project, including general and sub-contractors.

•

You must keep the contractors’ weekly certified payroll records and 

Statements of Compliance on file for 3 years.

•

Awarding authorities have other prevailing wage responsibilities not listed 

above. Learn more at: [Prevailing wage: for awarding authorities | 

Mass.gov] and G.L. c. 149, §§ 26-27D.

•

You must pay all employees who perform construction work on this project 

at least the wage rate listed on this PWS. Warning! If you do not follow 

this requirement, you can face civil fines, criminal charges, or private 

lawsuits.

•

You must post this PWS at the worksite where it can be easily seen. (G.L. 

c. 149, § 27)

•

You must file weekly payroll reports and a Statement of Compliance with 

the awarding authority (not DLS). You can file payroll reports by mail or 

email and must keep them on file for 3 years. Each weekly payroll report 

must include each employees’ name, address, occupational 

classification(s), hours worked, and wages paid. Find a sample report at: 

mass.gov/dols/pw.

•

You cannot pay any employees at the apprentice rates listed on this PWS 

unless they are registered with the Massachusetts Division of Apprentice 

Standards (DAS). Qualifying apprentices must be paid at the applicable 

step rate and must carry their apprentice ID card during all work hours on 

the project. Apprentices not registered with DAS must be paid at the listed 

journeyworker’s rate, even if they are registered with a different 

federal/state public agency or private entity. For every week in which 

apprentice rates are paid, a copy of each apprentice's apprentice ID card 

issued by DAS shall be attached to the certified payroll records.

•

If you don’t know what classification or rate applies to the work being 

performed, you must ask DLS; paying the wrong rate subjects you to 

enforcement.

•

Please contact DLS if you have any questions about the Prevailing Wage 

Schedule: (617) 626-6953 or DLS.Feedback@mass.gov

•

Employees who are not paid the wage listed on the Prevailing Wage Schedule (PWS) may file a complaint with the Attorney General’s Fair Labor 
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $41.95 $16.17 $21.78 $0.00 $0.00 $79.90

12/1/2026 $41.95 $16.17 $23.52 $0.00 $0.00 $81.64

(2 AXLE) DRIVER - EQUIPMENT 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
1/1/2027 $41.95 $16.77 $23.52 $0.00 $0.00 $82.24

6/1/2026 $42.02 $16.17 $21.78 $0.00 $0.00 $79.97

12/1/2026 $42.02 $16.17 $23.52 $0.00 $0.00 $81.71

(3 AXLE) DRIVER - EQUIPMENT 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
1/1/2027 $42.02 $16.77 $23.52 $0.00 $0.00 $82.31

6/1/2026 $42.14 $16.17 $21.78 $0.00 $0.00 $80.09

12/1/2026 $42.14 $16.17 $23.52 $0.00 $0.00 $81.83

(4 & 5 AXLE) DRIVER - EQUIPMENT 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
1/1/2027 $42.14 $16.77 $23.52 $0.00 $0.00 $82.43

ADS/SUBMERSIBLE PILOT 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

1/1/2024 $117.16 $10.08 $11.62 $12.67 $0.00 $151.53

For apprentice rates see "Apprentice- PILE DRIVER"

6/1/2026 $42.41 $10.90 $9.75 $9.11 $0.00 $72.17

12/1/2026 $43.85 $10.90 $9.75 $9.11 $0.00 $73.61

6/1/2027 $45.30 $10.90 $9.75 $9.11 $0.00 $75.06

12/1/2027 $46.75 $10.90 $9.75 $9.11 $0.00 $76.51

6/1/2028 $48.25 $10.90 $9.75 $9.11 $0.00 $78.01

AIR TRACK OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.75 $10.90 $9.75 $9.11 $0.00 $79.51

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $42.41 $10.90 $9.75 $9.21 $0.00 $72.27AIR TRACK OPERATOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.85 $10.90 $9.75 $9.21 $0.00 $73.71

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

ASBESTOS REMOVER - PIPE / MECH. EQUIPT. 

HEAT & FROST INSULATORS LOCAL 6 

HEAT & FROST INSULATORS LOCAL 6 (BOSTON)

12/1/2025 $44.80 $14.50 $4.30 $6.75 $0.00 $70.35

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

ASPHALT RAKER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.21 $0.00 $71.77ASPHALT RAKER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.35 $10.90 $9.75 $9.21 $0.00 $73.21

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

6/1/2026 $59.38 $17.05 $13.35 $3.25 $0.00 $93.03ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.83 $17.05 $13.35 $3.25 $0.00 $94.48

For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $59.38 $17.05 $13.35 $3.25 $0.00 $93.03BACKHOE/FRONT-END LOADER 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.83 $17.05 $13.35 $3.25 $0.00 $94.48

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

BARCO-TYPE JUMPING TAMPER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $42.41 $10.90 $9.75 $9.11 $0.00 $72.17

12/1/2026 $43.85 $10.90 $9.75 $9.11 $0.00 $73.61

6/1/2027 $45.30 $10.90 $9.75 $9.11 $0.00 $75.06

12/1/2027 $46.75 $10.90 $9.75 $9.11 $0.00 $76.51

6/1/2028 $48.25 $10.90 $9.75 $9.11 $0.00 $78.01

BLOCK PAVER, RAMMER / CURB SETTER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.75 $10.90 $9.75 $9.11 $0.00 $79.51

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $42.41 $10.90 $9.75 $9.21 $0.00 $72.27BLOCK PAVER, RAMMER / CURB SETTER (HEAVY & 

HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)

12/1/2026 $43.85 $10.90 $9.75 $9.21 $0.00 $73.71

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

BOILER MAKER 

BOILERMAKERS LOCAL 29 

BOILERMAKERS LOCAL 29

1/1/2024 $48.12 $7.07 $14.60 $6.00 $0.00 $75.79

8/1/2026 $70.15 $12.84 $15.57 $8.02 $0.00 $106.58BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING) 

BRICKLAYERS LOCAL 3 

BRICKLAYERS LOCAL 3 (QUINCY)

2/1/2027 $71.55 $12.84 $15.57 $8.02 $0.00 $107.98

Apprentice: BOILER MAKER

Effective Date: 1/1/2024

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 65.00 $31.28 $7.07 $9.32 $3.90 $0.00 $51.57

2 65.00 $31.28 $7.07 $9.32 $3.90 $0.00 $51.57

3 70.00 $33.68 $7.07 $10.03 $4.20 $0.00 $54.98

4 75.00 $36.09 $7.07 $10.74 $4.50 $0.00 $58.40

5 80.00 $38.50 $7.07 $11.45 $4.80 $0.00 $61.82

6 85.00 $40.90 $7.07 $12.18 $5.10 $0.00 $65.25

7 90.00 $43.31 $7.07 $12.88 $5.40 $0.00 $68.66

8 95.00 $45.71 $7.07 $13.62 $5.70 $0.00 $72.10

Apprentice to Journeyworker Ratio: 1:4
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35BULLDOZER/GRADER/SCRAPER 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $50.40 $10.90 $9.75 $9.80 $0.00 $80.85CAISSON & UNDERPINNING BOTTOM MAN 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $51.90 $10.90 $9.75 $9.80 $0.00 $82.35

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $49.25 $10.90 $9.75 $9.80 $0.00 $79.70CAISSON & UNDERPINNING LABORER 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $50.75 $10.90 $9.75 $9.80 $0.00 $81.20

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $49.58 $10.90 $9.75 $9.80 $0.00 $80.03CAISSON & UNDERPINNING TOP MAN 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $51.08 $10.90 $9.75 $9.80 $0.00 $81.53

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

CARBIDE CORE DRILL OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

Apprentice: BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY WATERPROOFING)

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $35.08 $12.84 $15.57 $8.02 $0.00 $71.51

2 60.00 $42.09 $12.84 $15.57 $8.02 $0.00 $78.52

3 70.00 $49.11 $12.84 $15.57 $8.02 $0.00 $85.54

4 80.00 $56.12 $12.84 $15.57 $8.02 $0.00 $92.55

5 90.00 $63.14 $12.84 $15.57 $8.02 $0.00 $99.57

Apprentice: BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY WATERPROOFING)

Effective Date: 2/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $35.78 $12.84 $15.57 $8.02 $0.00 $72.21

2 60.00 $42.93 $12.84 $15.57 $8.02 $0.00 $79.36

3 70.00 $50.09 $12.84 $15.57 $8.02 $0.00 $86.52

4 80.00 $57.24 $12.84 $15.57 $8.02 $0.00 $93.67

5 90.00 $64.40 $12.84 $15.57 $8.02 $0.00 $100.83

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

9/1/2026 $52.10 $11.08 $11.47 $8.50 $0.00 $83.15CARPENTER 

CARPENTERS 

CARPENTERS -ZONE 2 (Eastern Massachusetts)
3/1/2027 $53.35 $11.08 $11.47 $8.50 $0.00 $84.40

CARPENTER WOOD FRAME 

CARPENTERS 

CARPENTERS-ZONE 3 (Wood Frame)

10/1/2026 $28.14 $7.66 $4.47 $1.00 $0.00 $41.27

All Aspects of New Wood Frame Work

Apprentice: CARPENTER

Effective Date: 9/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $23.45 $11.08 $0.00 $1.73 $0.00 $36.26

2 45.00 $23.45 $11.08 $0.00 $1.73 $0.00 $36.26

3 55.00 $28.66 $11.08 $0.00 $3.40 $0.00 $43.14

4 55.00 $28.66 $11.08 $0.00 $3.40 $0.00 $43.14

5 70.00 $36.47 $11.08 $11.41 $5.10 $0.00 $64.06

6 70.00 $36.47 $11.08 $11.41 $5.10 $0.00 $64.06

7 80.00 $41.68 $11.08 $11.44 $6.80 $0.00 $71.00

8 80.00 $41.68 $11.08 $11.44 $6.80 $0.00 $71.00

Apprentice: CARPENTER

Effective Date: 3/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $24.01 $11.08 $0.00 $1.73 $0.00 $36.82

2 45.00 $24.01 $11.08 $0.00 $1.73 $0.00 $36.82

3 55.00 $29.34 $11.08 $0.00 $3.40 $0.00 $43.82

4 55.00 $29.34 $11.08 $0.00 $3.40 $0.00 $43.82

5 70.00 $37.35 $11.08 $11.41 $5.10 $0.00 $64.94

6 70.00 $37.35 $11.08 $11.41 $5.10 $0.00 $64.94

7 80.00 $42.68 $11.08 $11.44 $6.80 $0.00 $72.00

8 80.00 $42.68 $11.08 $11.44 $6.80 $0.00 $72.00

Apprentice to Journeyworker Ratio: 1:5

Apprentice: CARPENTER WOOD FRAME

Effective Date: 10/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $16.88 $7.66 $0.00 $0.00 $0.00 $24.54

2 60.00 $16.88 $7.66 $0.00 $0.00 $0.00 $24.54

3 65.00 $18.29 $7.66 $0.00 $0.00 $0.00 $25.95

4 70.00 $19.70 $7.66 $0.00 $0.00 $0.00 $27.36

5 75.00 $21.11 $7.66 $4.47 $0.00 $0.00 $33.24

6 80.00 $22.51 $7.66 $4.47 $0.00 $0.00 $34.64
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

7/1/2026 $54.49 $13.35 $16.43 $7.78 $1.80 $93.85

1/1/2027 $55.94 $13.35 $16.43 $7.78 $1.80 $95.30

7/1/2027 $57.29 $13.35 $16.43 $7.78 $1.80 $96.65

CEMENT MASONRY/PLASTERING 

PLASTERERS AND CEMENT MASONS LOCAL 534 

Plasterers and Cement Masons - Zone 1

1/1/2028 $58.64 $13.35 $16.43 $7.78 $1.80 $98.00

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

CHAIN SAW OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

Apprentice: CARPENTER WOOD FRAME

Effective Date: 10/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

7 85.00 $23.92 $7.66 $4.47 $0.00 $0.00 $36.05

8 90.00 $25.33 $7.66 $4.47 $0.00 $0.00 $37.46

Apprentice to Journeyworker Ratio: 1:5

Apprentice: CEMENT MASONRY/PLASTERING

Effective Date: 7/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $27.25 $13.35 $16.43 $0.00 $0.00 $57.03

2 60.00 $32.69 $13.35 $16.43 $7.78 $1.80 $72.05

3 65.00 $35.42 $13.35 $16.43 $7.78 $1.80 $74.78

4 70.00 $38.14 $13.35 $16.43 $7.78 $1.80 $77.50

5 75.00 $40.87 $13.35 $16.43 $7.78 $1.80 $80.23

6 80.00 $43.59 $13.35 $16.43 $7.78 $1.80 $82.95

7 90.00 $49.04 $13.35 $16.43 $7.78 $0.00 $86.60

Apprentice: CEMENT MASONRY/PLASTERING

Effective Date: 1/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $27.97 $13.35 $16.43 $0.00 $0.00 $57.75

2 60.00 $33.56 $13.35 $16.43 $7.78 $1.80 $72.92

3 65.00 $36.36 $13.35 $16.43 $7.78 $1.80 $75.72

4 70.00 $39.16 $13.35 $16.43 $7.78 $1.80 $78.52

5 75.00 $41.96 $13.35 $16.43 $7.78 $1.80 $81.32

6 80.00 $44.75 $13.35 $16.43 $7.78 $1.80 $84.11

7 90.00 $50.35 $13.35 $16.43 $0.00 $0.00 $80.13

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $60.61 $17.05 $13.35 $3.25 $0.00 $94.26CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.09 $17.05 $13.35 $3.25 $0.00 $95.74

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $37.63 $17.05 $13.35 $3.25 $0.00 $71.28COMPRESSOR OPERATOR 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $38.58 $17.05 $13.35 $3.25 $0.00 $72.23

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE) 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 2

1/1/2026 $59.56 $10.35 $12.00 $12.60 $0.00 $94.51

6/1/2026 $49.30 $10.90 $9.75 $9.65 $0.00 $79.60

12/7/2026 $50.80 $10.90 $9.75 $9.65 $0.00 $81.10

6/7/2027 $52.40 $10.90 $9.75 $9.65 $0.00 $82.70

12/6/2027 $54.00 $10.90 $9.75 $9.65 $0.00 $84.30

6/5/2028 $55.68 $10.90 $9.75 $9.65 $0.00 $85.98

DEMO: ADZEMAN 

LABORERS 

LABORERS - ZONE 2

12/4/2028 $57.35 $10.90 $9.75 $9.65 $0.00 $87.65

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $50.30 $10.90 $9.75 $9.65 $0.00 $80.60

12/7/2026 $51.80 $10.90 $9.75 $9.65 $0.00 $82.10

6/7/2027 $53.40 $10.90 $9.75 $9.65 $0.00 $83.70

12/6/2027 $55.00 $10.90 $9.75 $9.65 $0.00 $85.30

6/5/2028 $56.68 $10.90 $9.75 $9.65 $0.00 $86.98

DEMO: BACKHOE/LOADER/HAMMER OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/4/2028 $58.35 $10.90 $9.75 $9.65 $0.00 $88.65

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $50.05 $10.90 $9.75 $9.65 $0.00 $80.35

12/7/2026 $51.55 $10.90 $9.75 $9.65 $0.00 $81.85

6/7/2027 $53.15 $10.90 $9.75 $9.65 $0.00 $83.45

12/6/2027 $54.75 $10.90 $9.75 $9.65 $0.00 $85.05

6/5/2028 $56.43 $10.90 $9.75 $9.65 $0.00 $86.73

DEMO: BURNERS 

LABORERS 

LABORERS - ZONE 2

12/4/2028 $58.10 $10.90 $9.75 $9.65 $0.00 $88.40

Apprentice: DELEADER (BRIDGE)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $29.78 $10.35 $0.00 $0.00 $0.00 $40.13

2 55.00 $32.76 $10.35 $0.00 $6.93 $0.00 $50.04

3 60.00 $35.74 $10.35 $0.00 $7.56 $0.00 $53.65

4 65.00 $38.71 $10.35 $0.00 $8.19 $0.00 $57.25

5 70.00 $41.69 $10.35 $12.00 $8.82 $0.00 $72.86

6 75.00 $44.67 $10.35 $12.00 $9.45 $0.00 $76.47

7 80.00 $47.65 $10.35 $12.00 $10.08 $0.00 $80.08

8 90.00 $53.60 $10.35 $12.00 $11.34 $0.00 $87.29

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $50.30 $10.90 $9.75 $9.65 $0.00 $80.60

12/7/2026 $51.80 $10.90 $9.75 $9.65 $0.00 $82.10

6/7/2027 $53.40 $10.90 $9.75 $9.65 $0.00 $83.70

12/6/2027 $55.00 $10.90 $9.75 $9.65 $0.00 $85.30

6/5/2028 $56.68 $10.90 $9.75 $9.65 $0.00 $86.98

DEMO: CONCRETE CUTTER/SAWYER 

LABORERS 

LABORERS - ZONE 2

12/4/2028 $58.35 $10.90 $9.75 $9.65 $0.00 $88.65

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $50.05 $10.90 $9.75 $9.65 $0.00 $80.35

12/7/2026 $51.55 $10.90 $9.75 $9.65 $0.00 $81.85

6/7/2027 $53.15 $10.90 $9.75 $9.65 $0.00 $83.45

12/6/2027 $54.75 $10.90 $9.75 $9.65 $0.00 $85.05

6/5/2028 $56.43 $10.90 $9.75 $9.65 $0.00 $86.73

DEMO: JACKHAMMER OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/4/2028 $58.10 $10.90 $9.75 $9.65 $0.00 $88.40

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $49.30 $10.90 $9.75 $9.65 $0.00 $79.60

12/7/2026 $50.80 $10.90 $9.75 $9.65 $0.00 $81.10

6/7/2027 $52.40 $10.90 $9.75 $9.65 $0.00 $82.70

12/6/2027 $54.00 $10.90 $9.75 $9.65 $0.00 $84.30

6/5/2028 $55.68 $10.90 $9.75 $9.65 $0.00 $85.98

DEMO: WRECKING LABORER 

LABORERS 

LABORERS - ZONE 2

12/4/2028 $57.35 $10.90 $9.75 $9.65 $0.00 $87.65

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35DIRECTIONAL DRILL MACHINE OPERATOR 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $78.11 $10.08 $11.62 $10.04 $0.00 $109.85

as of 8-1-24, Apprentices with diving licenses begin at second year. % of Diver wage 70/80/90 2A $69.83, 3A $91.79,4A $102.14 Total Rate

DIVER TENDER 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $55.79 $10.08 $11.62 $12.67 $0.00 $90.16

as of 8-1-24, Apprentices with diving licenses begin at second year. % of Piledriver wage 70/80/90 2A $54.20, 3A $73.93,4A $82.05 Total Rate

DIVER TENDER (EFFLUENT) 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $83.69 $10.08 $11.62 $12.67 $0.00 $118.06

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER/SLURRY (EFFLUENT) 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $117.16 $10.08 $11.62 $12.67 $0.00 $151.53

For apprentice rates see "Apprentice- PILE DRIVER"

DRAWBRIDGE OPERATOR (Construction) 

DRAWBRIDGE - SEIU LOCAL 888  

7/1/2020 $26.77 $6.67 $3.93 $0.00 $0.16 $37.53
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

DRAWBRIDGE - SEIU LOCAL 888

ELECTRICIAN 

ELECTRICIANS LOCAL 223 

ELECTRICIANS LOCAL 223

9/1/2026 $54.72 $12.50 $15.56 $4.00 $0.00 $86.78

1/1/2026 $77.26 $16.38 $11.06 $10.70 $0.00 $115.40ELEVATOR CONSTRUCTOR 

ELEVATOR CONSTRUCTORS LOCAL 4 

ELEVATOR CONSTRUCTORS LOCAL 4
1/1/2027 $80.55 $16.48 $11.16 $11.00 $0.00 $119.19

1/1/2026 $54.08 $16.38 $11.06 $10.07 $0.00 $91.59ELEVATOR CONSTRUCTOR HELPER 

Apprentice: ELECTRICIAN

Effective Date: 9/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 40.00 $21.89 $12.50 $0.66 $0.00 $0.00 $35.05

2 45.00 $24.62 $12.50 $0.74 $0.00 $0.00 $37.86

3 50.00 $27.36 $12.50 $0.82 $0.00 $0.00 $40.68

4 55.00 $30.10 $12.50 $6.92 $2.75 $0.00 $52.27

5 60.00 $32.83 $12.50 $7.54 $2.75 $0.00 $55.62

6 65.00 $35.57 $12.50 $8.18 $2.75 $0.00 $59.00

7 70.00 $38.30 $12.50 $8.81 $2.75 $0.00 $62.36

8 75.00 $41.04 $12.50 $9.43 $2.75 $0.00 $65.72

Apprentice to Journeyworker Ratio: 2:3

Apprentice: ELEVATOR CONSTRUCTOR

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $38.63 $0.00 $0.00 $0.00 $0.00 $38.63

2 55.00 $42.49 $16.38 $11.06 $10.70 $0.00 $80.63

3 65.00 $50.22 $16.38 $11.06 $10.70 $0.00 $88.36

4 70.00 $54.08 $16.38 $11.06 $10.70 $0.00 $92.22

5 80.00 $61.81 $16.38 $11.06 $10.70 $0.00 $99.95

Apprentice: ELEVATOR CONSTRUCTOR

Effective Date: 1/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $40.28 $0.00 $0.00 $0.00 $0.00 $40.28

2 55.00 $44.30 $16.48 $11.16 $11.00 $0.00 $82.94

3 65.00 $52.36 $16.48 $11.16 $11.00 $0.00 $91.00

4 70.00 $56.39 $16.48 $11.16 $11.00 $0.00 $95.03

5 80.00 $64.44 $16.48 $11.16 $11.00 $0.00 $103.08

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

ELEVATOR CONSTRUCTORS LOCAL 4 

ELEVATOR CONSTRUCTORS LOCAL 4

1/1/2027 $56.39 $16.48 $11.16 $11.00 $0.00 $95.03

For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

6/1/2026 $41.91 $10.90 $9.75 $9.21 $0.00 $71.77FENCE & GUARD RAIL ERECTOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.35 $10.90 $9.75 $9.21 $0.00 $73.21

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

5/1/2026 $54.40 $16.55 $13.35 $3.25 $0.00 $87.55

11/1/2026 $55.69 $16.55 $13.35 $3.25 $0.00 $88.84

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
5/1/2027 $57.12 $16.55 $13.35 $3.25 $0.00 $90.27

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

5/1/2026 $56.02 $16.55 $13.35 $3.25 $0.00 $89.17

11/1/2026 $57.32 $16.55 $13.35 $3.25 $0.00 $90.47

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
5/1/2027 $58.77 $16.55 $13.35 $3.25 $0.00 $91.92

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

5/1/2026 $26.28 $16.55 $13.35 $3.25 $0.00 $59.43

11/1/2026 $27.04 $16.55 $13.35 $3.25 $0.00 $60.19

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
5/1/2027 $27.89 $16.55 $13.35 $3.25 $0.00 $61.04

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIRE ALARM INSTALLER 

ELECTRICIANS LOCAL 223 

ELECTRICIANS LOCAL 223

9/1/2026 $54.72 $12.50 $15.56 $4.00 $0.00 $86.78

For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE 

/ COMMISSIONING 

ELECTRICIANS LOCAL 223 

ELECTRICIANS LOCAL 223

9/1/2026 $54.72 $12.50 $15.56 $4.00 $0.00 $86.78

For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

6/1/2026 $47.55 $17.05 $13.35 $3.25 $0.00 $81.20FIREMAN (ASST. ENGINEER) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $48.73 $17.05 $13.35 $3.25 $0.00 $82.38

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $29.21 $10.90 $9.75 $9.21 $0.00 $59.07FLAGGER & SIGNALER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $29.21 $10.90 $9.75 $9.21 $0.00 $59.07

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

9/1/2026 $60.74 $10.33 $11.47 $8.80 $0.00 $91.34FLOORCOVERER 

FLOORCOVERERS LOCAL 2168 

FLOORCOVERERS LOCAL 2168 ZONE I
3/1/2027 $62.24 $10.33 $11.47 $8.80 $0.00 $92.84
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $59.38 $17.05 $13.35 $3.25 $0.00 $93.03FORK LIFT/CHERRY PICKER 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.83 $17.05 $13.35 $3.25 $0.00 $94.48

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $37.63 $17.05 $13.35 $3.25 $0.00 $71.28GENERATOR/LIGHTING PLANT/HEATERS 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $38.58 $17.05 $13.35 $3.25 $0.00 $72.23

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR SYSTEMS) 

GLAZIERS LOCAL 35 

GLAZIERS LOCAL 35 (ZONE 2)

1/1/2026 $49.06 $10.35 $12.00 $12.60 $0.00 $84.01

Apprentice: FLOORCOVERER

Effective Date: 9/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $27.33 $10.33 $0.00 $1.76 $0.00 $39.42

2 45.00 $27.33 $10.33 $0.00 $1.76 $0.00 $39.42

3 55.00 $33.41 $10.33 $0.00 $3.52 $0.00 $47.26

4 55.00 $33.41 $10.33 $0.00 $3.52 $0.00 $47.26

5 70.00 $42.52 $10.33 $11.47 $5.28 $0.00 $69.60

6 70.00 $42.52 $10.33 $11.47 $5.28 $0.00 $69.60

7 80.00 $48.59 $10.33 $11.47 $7.04 $0.00 $77.43

8 80.00 $48.59 $10.33 $11.47 $7.04 $0.00 $77.43

Apprentice: FLOORCOVERER

Effective Date: 3/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $28.01 $10.33 $0.00 $1.76 $0.00 $40.10

2 45.00 $28.01 $10.33 $0.00 $1.76 $0.00 $40.10

3 55.00 $34.23 $10.33 $0.00 $3.52 $0.00 $48.08

4 55.00 $34.23 $10.33 $0.00 $3.52 $0.00 $48.08

5 70.00 $43.57 $10.33 $11.47 $5.28 $0.00 $70.65

6 70.00 $43.57 $10.33 $11.47 $5.28 $0.00 $70.65

7 80.00 $49.79 $10.33 $11.47 $7.04 $0.00 $78.63

8 80.00 $49.79 $10.33 $11.47 $7.04 $0.00 $78.63

Apprentice Notes

Steps are 750 hrs.

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $59.38 $17.05 $13.35 $3.25 $0.00 $93.03HOISTING ENGINEER/CRANES/GRADALLS 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.83 $17.05 $13.35 $3.25 $0.00 $94.48

Apprentice: GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR SYSTEMS)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $24.53 $10.35 $0.00 $0.00 $0.00 $34.88

2 55.00 $26.98 $10.35 $0.00 $6.88 $0.00 $44.21

3 60.00 $29.44 $10.35 $0.00 $7.50 $0.00 $47.29

4 65.00 $31.89 $10.35 $0.00 $8.13 $0.00 $50.37

5 70.00 $34.34 $10.35 $12.00 $8.75 $0.00 $65.44

6 75.00 $36.80 $10.35 $12.00 $9.38 $0.00 $68.53

7 80.00 $39.25 $10.35 $12.00 $10.00 $0.00 $71.60

8 90.00 $44.15 $10.35 $12.00 $11.25 $0.00 $77.75

Apprentice to Journeyworker Ratio: 1:1

Apprentice: HOISTING ENGINEER/CRANES/GRADALLS

Effective Date: 6/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 55.00 $32.66 $0.00 $0.00 $0.00 $0.00 $32.66

2 60.00 $35.63 $17.05 $13.35 $3.25 $0.00 $69.28

3 65.00 $38.60 $17.05 $13.35 $3.25 $0.00 $72.25

4 70.00 $41.57 $17.05 $13.35 $3.25 $0.00 $75.22

5 75.00 $44.54 $17.05 $13.35 $3.25 $0.00 $78.19

6 80.00 $47.50 $17.05 $13.35 $3.25 $0.00 $81.15

7 85.00 $50.47 $17.05 $13.35 $3.25 $0.00 $84.12

8 90.00 $53.44 $17.05 $13.35 $3.25 $0.00 $87.09

Apprentice: HOISTING ENGINEER/CRANES/GRADALLS

Effective Date: 12/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 55.00 $33.46 $0.00 $0.00 $0.00 $0.00 $33.46

2 60.00 $36.50 $17.05 $13.35 $3.25 $0.00 $70.15

3 65.00 $39.54 $17.05 $13.35 $3.25 $0.00 $73.19

4 70.00 $42.58 $17.05 $13.35 $3.25 $0.00 $76.23

5 75.00 $45.62 $17.05 $13.35 $3.25 $0.00 $79.27

6 80.00 $48.66 $17.05 $13.35 $3.25 $0.00 $82.31

7 85.00 $51.71 $17.05 $13.35 $3.25 $0.00 $85.36

8 90.00 $54.75 $17.05 $13.35 $3.25 $0.00 $88.40

Apprentice to Journeyworker Ratio: 1:6
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

HVAC (DUCTWORK) 

SHEETMETAL WORKERS LOCAL 17 

SHEETMETAL WORKERS LOCAL 17 - A

2/1/2026 $62.93 $14.91 $18.74 $9.53 $2.98 $109.09

For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS) 

ELECTRICIANS LOCAL 223 

ELECTRICIANS LOCAL 223

9/1/2026 $54.72 $12.50 $15.56 $4.00 $0.00 $86.78

For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR) 

SHEETMETAL WORKERS LOCAL 17 

SHEETMETAL WORKERS LOCAL 17 - A

2/1/2026 $62.93 $14.91 $18.74 $9.53 $2.98 $109.09

For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (TESTING AND BALANCING -WATER) 

PLUMBERS & PIPEFITTERS LOCAL 51 

PLUMBERS & PIPEFITTERS LOCAL 51

8/25/2025 $55.24 $10.80 $16.80 $4.60 $0.00 $87.44

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC 

PLUMBERS & PIPEFITTERS LOCAL 51 

PLUMBERS & PIPEFITTERS LOCAL 51

8/25/2025 $55.24 $10.80 $16.80 $4.60 $0.00 $87.44

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

6/1/2026 $42.41 $10.90 $9.75 $9.11 $0.00 $72.17

12/1/2026 $43.85 $10.90 $9.75 $9.11 $0.00 $73.61

6/1/2027 $45.30 $10.90 $9.75 $9.11 $0.00 $75.06

12/1/2027 $46.75 $10.90 $9.75 $9.11 $0.00 $76.51

6/1/2028 $48.25 $10.90 $9.75 $9.11 $0.00 $78.01

HYDRAULIC DRILLS 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.75 $10.90 $9.75 $9.11 $0.00 $79.51

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $42.41 $10.90 $9.75 $9.21 $0.00 $72.27HYDRAULIC DRILLS (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.85 $10.90 $9.75 $9.21 $0.00 $73.71

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

INSULATOR (PIPES & TANKS) 

HEAT & FROST INSULATORS LOCAL 6 

HEAT & FROST INSULATORS LOCAL 6 (BOSTON)

9/1/2026 $59.02 $16.15 $11.46 $11.49 $0.00 $98.12

Apprentice: INSULATOR (PIPES & TANKS)

Effective Date: 9/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $29.51 $16.15 $11.21 $5.75 $0.00 $62.62

2 60.00 $35.41 $16.15 $11.26 $6.89 $0.00 $69.71

3 70.00 $41.31 $16.15 $11.31 $8.04 $0.00 $76.81

4 80.00 $47.22 $16.15 $11.36 $9.19 $0.00 $83.92

Apprentice to Journeyworker Ratio: 1:4

Page 14 of 30Wage Request Number: 20261015174921Issue Date: 10/16/2026



Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

IRONWORKER/WELDER 

IRONWORKERS LOCAL 7 

IRONWORKERS LOCAL 7 (BOSTON AREA)

3/16/2026 $58.65 $9.25 $12.75 $15.00 $0.00 $95.65

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

JACKHAMMER & PAVING BREAKER OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.66 $10.90 $9.75 $9.11 $0.00 $71.42

12/1/2026 $43.10 $10.90 $9.75 $9.11 $0.00 $72.86

6/1/2027 $44.55 $10.90 $9.75 $9.11 $0.00 $74.31

12/1/2027 $46.00 $10.90 $9.75 $9.11 $0.00 $75.76

6/1/2028 $47.50 $10.90 $9.75 $9.11 $0.00 $77.26

LABORER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.00 $10.90 $9.75 $9.11 $0.00 $78.76

Apprentice: IRONWORKER/WELDER

Effective Date: 3/16/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 70.00 $41.06 $9.25 $12.75 $5.00 $0.00 $68.06

2 80.00 $46.92 $9.25 $12.75 $5.00 $0.00 $73.92

3 90.00 $52.79 $9.25 $12.75 $5.00 $0.00 $79.79

4 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

5 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

6 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Apprentice to Journeyworker Ratio: 1:4

Apprentice: LABORER

Effective Date: 6/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $25.00 $10.90 $9.75 $9.11 $0.00 $54.76

2 70.00 $29.16 $10.90 $9.75 $9.11 $0.00 $58.92

3 80.00 $33.33 $10.90 $9.75 $9.11 $0.00 $63.09

4 90.00 $37.49 $10.90 $9.75 $9.11 $0.00 $67.25

Apprentice: LABORER

Effective Date: 12/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $25.86 $10.90 $9.75 $9.11 $0.00 $55.62

2 70.00 $30.17 $10.90 $9.75 $9.11 $0.00 $59.93
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $41.66 $10.90 $9.75 $9.21 $0.00 $71.52LABORER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.10 $10.90 $9.75 $9.21 $0.00 $72.96

6/1/2026 $41.66 $10.90 $9.75 $9.11 $0.00 $71.42

12/1/2026 $43.10 $10.90 $9.75 $9.11 $0.00 $72.86

6/1/2027 $44.55 $10.90 $9.75 $9.11 $0.00 $74.31

12/1/2027 $46.00 $10.90 $9.75 $9.11 $0.00 $75.76

6/1/2028 $47.50 $10.90 $9.75 $9.11 $0.00 $77.26

LABORER: CARPENTER TENDER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.00 $10.90 $9.75 $9.11 $0.00 $78.76

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.66 $10.90 $9.75 $9.11 $0.00 $71.42

12/1/2026 $43.10 $10.90 $9.75 $9.11 $0.00 $72.86

6/1/2027 $44.55 $10.90 $9.75 $9.11 $0.00 $74.31

12/1/2027 $46.00 $10.90 $9.75 $9.11 $0.00 $75.76

6/1/2028 $47.50 $10.90 $9.75 $9.11 $0.00 $77.26

LABORER: CEMENT FINISHER TENDER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.00 $10.90 $9.75 $9.11 $0.00 $78.76

For apprentice rates see "Apprentice- LABORER"

Apprentice: LABORER

Effective Date: 12/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

3 80.00 $34.48 $10.90 $9.75 $9.11 $0.00 $64.24

4 90.00 $38.79 $10.90 $9.75 $9.11 $0.00 $68.55

Apprentice to Journeyworker Ratio: 1:5

Apprentice: LABORER (HEAVY & HIGHWAY)

Effective Date: 6/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $25.00 $10.90 $9.75 $9.21 $0.00 $54.86

2 70.00 $29.16 $10.90 $9.75 $9.21 $0.00 $59.02

3 80.00 $33.33 $10.90 $9.75 $9.21 $0.00 $63.19

4 90.00 $37.49 $10.90 $9.75 $9.10 $0.00 $67.24

Apprentice: LABORER (HEAVY & HIGHWAY)

Effective Date: 12/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $25.86 $10.90 $9.75 $9.21 $0.00 $55.72

2 70.00 $30.17 $10.90 $9.75 $9.21 $0.00 $60.03

3 80.00 $34.48 $10.90 $9.75 $9.21 $0.00 $64.34

4 90.00 $38.79 $10.90 $9.75 $9.21 $0.00 $68.65

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $41.75 $10.90 $9.75 $9.65 $0.00 $72.05

12/7/2026 $43.19 $10.90 $9.75 $9.65 $0.00 $73.49

6/7/2027 $44.64 $10.90 $9.75 $9.65 $0.00 $74.94

12/6/2027 $46.09 $10.90 $9.75 $9.65 $0.00 $76.39

6/5/2028 $47.59 $10.90 $9.75 $9.65 $0.00 $77.89

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER 

LABORERS 

LABORERS - ZONE 2

12/4/2028 $49.09 $10.90 $9.75 $9.65 $0.00 $79.39

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

LABORER: MASON TENDER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.21 $0.00 $71.77LABORER: MASON TENDER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.35 $10.90 $9.75 $9.21 $0.00 $73.21

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

6/1/2026 $41.66 $10.90 $9.75 $9.11 $0.00 $71.42

12/1/2026 $43.10 $10.90 $9.75 $9.11 $0.00 $72.86

6/1/2027 $44.55 $10.90 $9.75 $9.11 $0.00 $74.31

12/1/2027 $46.00 $10.90 $9.75 $9.11 $0.00 $75.76

6/1/2028 $47.50 $10.90 $9.75 $9.11 $0.00 $77.26

LABORER: MULTI-TRADE TENDER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.00 $10.90 $9.75 $9.11 $0.00 $78.76

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.66 $10.90 $9.75 $9.11 $0.00 $71.42

12/1/2026 $43.10 $10.90 $9.75 $9.11 $0.00 $72.86

6/1/2027 $44.55 $10.90 $9.75 $9.11 $0.00 $74.31

12/1/2027 $46.00 $10.90 $9.75 $9.11 $0.00 $75.76

6/1/2028 $47.50 $10.90 $9.75 $9.11 $0.00 $77.26

LABORER: TREE REMOVER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.00 $10.90 $9.75 $9.11 $0.00 $78.76

This classification applies to the removal of standing trees, and the trimming and removal of branches and limbs when related to public works construction or site clearance 

incidental to construction . For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

LASER BEAM OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.21 $0.00 $71.77LASER BEAM OPERATOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.35 $10.90 $9.75 $9.21 $0.00 $73.21

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

8/1/2026 $53.84 $12.84 $15.57 $5.78 $0.00 $88.03MARBLE & TILE FINISHERS 

BRICKLAYERS LOCAL 3 

BRICKLAYERS LOCAL 3 - MARBLE & TILE
2/1/2027 $54.96 $12.84 $15.57 $5.78 $0.00 $89.15

8/1/2026 $70.17 $12.84 $15.57 $7.99 $0.00 $106.57MARBLE MASONS,TILELAYERS & TERRAZZO MECH 

BRICKLAYERS LOCAL 3 

BRICKLAYERS LOCAL 3 - MARBLE & TILE
2/1/2027 $71.57 $12.84 $15.57 $7.99 $0.00 $107.97

Apprentice: MARBLE & TILE FINISHERS

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $26.92 $12.84 $15.57 $5.78 $0.00 $61.11

2 60.00 $32.30 $12.84 $15.57 $5.78 $0.00 $66.49

3 70.00 $37.69 $12.84 $15.57 $5.78 $0.00 $71.88

4 80.00 $43.07 $12.84 $15.57 $5.78 $0.00 $77.26

5 90.00 $48.46 $12.84 $15.57 $5.78 $0.00 $82.65

Apprentice: MARBLE & TILE FINISHERS

Effective Date: 2/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $27.48 $12.84 $15.57 $5.78 $0.00 $61.67

2 60.00 $32.98 $12.84 $15.57 $5.78 $0.00 $67.17

3 70.00 $38.47 $12.84 $15.57 $5.78 $0.00 $72.66

4 80.00 $43.97 $12.84 $15.57 $5.78 $0.00 $78.16

5 90.00 $49.46 $12.84 $15.57 $5.78 $0.00 $83.65

Apprentice to Journeyworker Ratio: 1:5

Apprentice: MARBLE MASONS,TILELAYERS & TERRAZZO MECH

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $35.09 $12.84 $15.57 $7.99 $0.00 $71.49

2 60.00 $42.10 $12.84 $15.57 $7.99 $0.00 $78.50

3 70.00 $49.12 $12.84 $15.57 $7.99 $0.00 $85.52

4 80.00 $56.14 $12.84 $15.57 $7.99 $0.00 $92.54

5 90.00 $63.15 $12.84 $15.57 $7.99 $0.00 $99.55

Apprentice: MARBLE MASONS,TILELAYERS & TERRAZZO MECH

Effective Date: 2/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $35.79 $12.84 $15.57 $7.99 $0.00 $72.19

2 60.00 $42.94 $12.84 $15.57 $7.99 $0.00 $79.34
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35MECH. SWEEPER OPERATOR (ON CONST. SITES) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35MECHANICS MAINTENANCE 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 2) 

MILLWRIGHTS LOCAL 1121 

MILLWRIGHTS LOCAL 1121 - Zone 2

1/5/2026 $46.86 $10.58 $11.47 $10.00 $0.00 $78.91

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

MORTAR MIXER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $25.07 $17.05 $13.35 $3.25 $0.00 $58.72OILER (OTHER THAN TRUCK CRANES,GRADALLS) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $25.74 $17.05 $13.35 $3.25 $0.00 $59.39

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

Apprentice: MARBLE MASONS,TILELAYERS & TERRAZZO MECH

Effective Date: 2/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

3 70.00 $50.10 $12.84 $15.57 $7.99 $0.00 $86.50

4 80.00 $57.26 $12.84 $15.57 $7.99 $0.00 $93.66

5 90.00 $64.41 $12.84 $15.57 $7.99 $0.00 $100.81

Apprentice to Journeyworker Ratio: 1:5

Apprentice: MILLWRIGHT (Zone 2)

Effective Date: 1/5/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 55.00 $25.77 $10.58 $0.00 $5.50 $0.00 $41.85

2 65.00 $30.46 $10.58 $0.00 $6.50 $0.00 $47.54

3 75.00 $35.15 $10.58 $11.47 $7.50 $0.00 $64.70

4 85.00 $39.83 $10.58 $11.47 $8.50 $0.00 $70.38

Apprentice Notes

Step 1&2 Appr. indentured after 1/6/2020 receive no pension,

Apprentice to Journeyworker Ratio: 1:4
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $31.17 $17.05 $13.35 $3.25 $0.00 $64.82OILER (TRUCK CRANES, GRADALLS) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $31.97 $17.05 $13.35 $3.25 $0.00 $65.62

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35OTHER POWER DRIVEN EQUIPMENT - CLASS II 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS) 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 2

1/1/2026 $59.56 $10.35 $12.00 $12.50 $0.00 $94.41

PAINTER (SPRAY OR SANDBLAST, NEW) * 

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used. 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 2

1/1/2026 $50.46 $10.35 $12.00 $12.60 $0.00 $85.41

PAINTER (SPRAY OR SANDBLAST, REPAINT) 1/1/2026 $48.52 $10.35 $12.00 $12.60 $0.00 $83.47

Apprentice: PAINTER (BRIDGES/TANKS)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $29.78 $10.35 $0.00 $0.00 $0.00 $40.13

2 55.00 $32.76 $10.35 $0.00 $6.93 $0.00 $50.04

3 60.00 $35.74 $10.35 $0.00 $7.56 $0.00 $53.65

4 65.00 $38.71 $10.35 $0.00 $8.19 $0.00 $57.25

5 70.00 $41.69 $10.35 $12.00 $8.82 $0.00 $72.86

6 75.00 $44.67 $10.35 $12.00 $9.45 $0.00 $76.47

7 80.00 $47.65 $10.35 $12.00 $10.08 $0.00 $80.08

8 90.00 $53.60 $10.35 $12.00 $11.34 $0.00 $87.29

Apprentice to Journeyworker Ratio: 1:1

Apprentice: PAINTER (SPRAY OR SANDBLAST, NEW) *

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $25.23 $10.35 $0.00 $0.00 $0.00 $35.58

2 55.00 $27.75 $10.35 $0.00 $6.93 $0.00 $45.03

3 60.00 $30.28 $10.35 $0.00 $7.56 $0.00 $48.19

4 65.00 $32.80 $10.35 $0.00 $8.19 $0.00 $51.34

5 70.00 $35.32 $10.35 $12.00 $8.82 $0.00 $66.49

6 75.00 $37.85 $10.35 $12.00 $9.45 $0.00 $69.65

7 80.00 $40.37 $10.35 $12.00 $10.08 $0.00 $72.80

8 90.00 $45.41 $10.35 $12.00 $11.34 $0.00 $79.10

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 2

PAINTER / TAPER (BRUSH, NEW) * 

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.  

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 2

1/1/2026 $49.06 $10.35 $12.00 $12.60 $0.00 $84.01

PAINTER / TAPER (BRUSH, REPAINT) 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 2

1/1/2026 $47.12 $10.35 $12.00 $12.60 $0.00 $82.07

Apprentice: PAINTER (SPRAY OR SANDBLAST, REPAINT)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $24.26 $10.35 $0.00 $0.00 $0.00 $34.61

2 55.00 $26.69 $10.35 $0.00 $6.93 $0.00 $43.97

3 60.00 $29.11 $10.35 $0.00 $7.56 $0.00 $47.02

4 65.00 $31.54 $10.35 $0.00 $8.19 $0.00 $50.08

5 70.00 $33.96 $10.35 $12.00 $8.82 $0.00 $65.13

6 75.00 $36.39 $10.35 $12.00 $9.45 $0.00 $68.19

7 80.00 $38.82 $10.35 $12.00 $10.08 $0.00 $71.25

8 90.00 $43.67 $10.35 $12.00 $11.34 $0.00 $77.36

Apprentice to Journeyworker Ratio: 1:1

Apprentice: PAINTER / TAPER (BRUSH, NEW) *

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $24.53 $10.35 $0.00 $0.00 $0.00 $34.88

2 55.00 $26.98 $10.35 $0.00 $6.93 $0.00 $44.26

3 60.00 $29.44 $10.35 $0.00 $7.56 $0.00 $47.35

4 65.00 $31.89 $10.35 $0.00 $8.19 $0.00 $50.43

5 70.00 $34.34 $10.35 $12.00 $8.82 $0.00 $65.51

6 75.00 $36.80 $10.35 $12.00 $9.45 $0.00 $68.60

7 80.00 $39.25 $10.35 $12.00 $10.08 $0.00 $71.68

8 90.00 $44.15 $10.35 $12.00 $11.34 $0.00 $77.84

Apprentice to Journeyworker Ratio: 1:1

Apprentice: PAINTER / TAPER (BRUSH, REPAINT)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $23.56 $10.35 $0.00 $0.00 $0.00 $33.91
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $41.66 $10.90 $9.75 $9.21 $0.00 $71.52PAINTER TRAFFIC MARKINGS (HEAVY/HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.10 $10.90 $9.75 $9.21 $0.00 $72.96

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

6/1/2026 $41.78 $16.17 $21.78 $0.00 $0.00 $79.73

12/1/2026 $41.78 $16.17 $23.52 $0.00 $0.00 $81.47

PANEL & PICKUP TRUCKS DRIVER 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
1/1/2027 $41.78 $16.77 $23.52 $0.00 $0.00 $82.07

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK) 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $55.79 $10.08 $11.62 $12.67 $0.00 $90.16

For apprentice rates see "Apprentice- PILE DRIVER"

PILE DRIVER 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $55.79 $10.08 $11.62 $12.67 $0.00 $90.16

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

PIPELAYER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

Apprentice: PAINTER / TAPER (BRUSH, REPAINT)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

2 55.00 $25.92 $10.35 $0.00 $6.93 $0.00 $43.20

3 60.00 $28.27 $10.35 $0.00 $7.56 $0.00 $46.18

4 65.00 $30.63 $10.35 $0.00 $8.19 $0.00 $49.17

5 70.00 $32.98 $10.35 $12.00 $8.82 $0.00 $64.15

6 75.00 $35.34 $10.35 $12.00 $9.45 $0.00 $67.14

7 80.00 $37.70 $10.35 $12.00 $10.08 $0.00 $70.13

8 90.00 $42.41 $10.35 $12.00 $11.34 $0.00 $76.10

Apprentice to Journeyworker Ratio: 1:1

Apprentice: PILE DRIVER

Effective Date: 8/1/2024

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $25.11 $10.08 $0.00 $2.53 $0.00 $37.72

2 55.00 $30.68 $10.08 $0.00 $5.07 $0.00 $45.83

3 70.00 $39.05 $10.08 $11.62 $7.60 $0.00 $68.35

4 80.00 $44.63 $10.08 $11.62 $10.14 $0.00 $76.47

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.21 $0.00 $71.77PIPELAYER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.35 $10.90 $9.75 $9.21 $0.00 $73.21

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

PLUMBER & PIPEFITTER 

PLUMBERS & PIPEFITTERS LOCAL 51 

PLUMBERS & PIPEFITTERS LOCAL 51

8/25/2025 $55.24 $10.80 $16.80 $4.60 $0.00 $87.44

PNEUMATIC CONTROLS (TEMP.) 

PLUMBERS & PIPEFITTERS LOCAL 51 

PLUMBERS & PIPEFITTERS LOCAL 51

8/25/2025 $55.24 $10.80 $16.80 $4.60 $0.00 $87.44

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

PNEUMATIC DRILL/TOOL OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.21 $0.00 $71.77PNEUMATIC DRILL/TOOL OPERATOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.35 $10.90 $9.75 $9.21 $0.00 $73.21

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

6/1/2026 $42.66 $10.90 $9.75 $9.11 $0.00 $72.42

12/1/2026 $44.10 $10.90 $9.75 $9.11 $0.00 $73.86

6/1/2027 $45.55 $10.90 $9.75 $9.11 $0.00 $75.31

12/1/2027 $47.00 $10.90 $9.75 $9.11 $0.00 $76.76

6/1/2028 $48.50 $10.90 $9.75 $9.11 $0.00 $78.26

POWDERMAN & BLASTER 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $50.00 $10.90 $9.75 $9.11 $0.00 $79.76

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $42.66 $10.90 $9.75 $9.21 $0.00 $72.52POWDERMAN & BLASTER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.10 $10.90 $9.75 $9.21 $0.00 $73.96

Apprentice: PLUMBER & PIPEFITTER

Effective Date: 8/25/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 40.00 $22.10 $10.15 $2.50 $0.00 $0.00 $34.75

2 50.00 $27.62 $10.15 $2.50 $0.00 $0.00 $40.27

3 60.00 $33.14 $10.15 $8.40 $0.50 $0.00 $52.19

4 70.00 $38.67 $10.15 $13.44 $0.80 $0.00 $63.06

5 80.00 $44.19 $10.15 $16.80 $1.00 $0.00 $72.14

Apprentice to Journeyworker Ratio: 1:3
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

6/1/2026 $59.38 $17.05 $13.35 $3.25 $0.00 $93.03POWER SHOVEL/DERRICK/TRENCHING MACHINE 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.83 $17.05 $13.35 $3.25 $0.00 $94.48

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35PUMP OPERATOR (CONCRETE) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $37.63 $17.05 $13.35 $3.25 $0.00 $71.28PUMP OPERATOR (DEWATERING, OTHER) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $38.58 $17.05 $13.35 $3.25 $0.00 $72.23

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER 

TEAMSTERS 653 

TEAMSTERS 653 - Southeastern Concrete (Weymouth)

8/1/2023 $25.00 $13.91 $6.90 $0.00 $0.00 $45.81

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35RECLAIMERS 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

RIDE-ON MOTORIZED BUGGY OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35ROLLER/SPREADER/MULCHING MACHINE 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

8/1/2026 $55.25 $14.53 $12.67 $9.03 $0.00 $91.48

2/1/2027 $57.00 $14.53 $12.67 $9.03 $0.00 $93.23

8/1/2027 $58.75 $14.53 $12.67 $9.03 $0.00 $94.98

2/1/2028 $60.50 $14.53 $12.67 $9.03 $0.00 $96.73

8/1/2028 $62.25 $14.53 $12.67 $9.03 $0.00 $98.48

2/1/2029 $64.00 $14.53 $12.67 $9.03 $0.00 $100.23

8/1/2029 $65.65 $14.53 $12.67 $9.03 $0.00 $101.88

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg) 

ROOFERS LOCAL 33 

ROOFERS LOCAL 33

2/1/2030 $67.40 $14.53 $12.67 $9.03 $0.00 $103.63

Apprentice: ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

8/1/2026 $55.50 $14.53 $12.67 $9.03 $0.00 $91.73

2/1/2027 $57.25 $14.53 $12.67 $9.03 $0.00 $93.48

8/1/2027 $59.00 $14.53 $12.67 $9.03 $0.00 $95.23

2/1/2028 $60.75 $14.53 $12.67 $9.03 $0.00 $96.98

8/1/2028 $62.50 $14.53 $12.67 $9.03 $0.00 $98.73

2/1/2029 $64.25 $14.53 $12.67 $9.03 $0.00 $100.48

8/1/2029 $65.90 $14.53 $12.67 $9.03 $0.00 $102.13

ROOFER SLATE / TILE / PRECAST CONCRETE 

ROOFERS LOCAL 33 

ROOFERS LOCAL 33

2/1/2030 $67.65 $14.53 $12.67 $9.03 $0.00 $103.88

For apprentice rates see "Apprentice- ROOFER"

SHEETMETAL WORKER 

SHEETMETAL WORKERS LOCAL 17 

SHEETMETAL WORKERS LOCAL 17 - A

2/1/2026 $62.93 $14.91 $18.74 $9.53 $2.98 $109.09

Apprentice: ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 0.00 $0.00 $14.53 $6.34 $0.00 $0.00 $20.87

2 0.00 $0.00 $14.53 $12.67 $9.03 $0.00 $36.23

3 0.00 $0.00 $14.53 $12.67 $9.03 $0.00 $36.23

4 0.00 $0.00 $14.53 $12.67 $9.03 $0.00 $36.23

5 0.00 $0.00 $14.53 $12.67 $9.03 $0.00 $36.23

Apprentice: ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)

Effective Date: 2/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 0.00 $0.00 $14.53 $6.34 $0.00 $0.00 $20.87

2 0.00 $0.00 $14.53 $12.67 $9.03 $0.00 $36.23

3 0.00 $0.00 $14.53 $12.67 $9.03 $0.00 $36.23

4 0.00 $0.00 $14.53 $12.67 $9.03 $0.00 $36.23

5 0.00 $0.00 $14.53 $12.67 $9.03 $0.00 $36.23

Apprentice Notes

** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

Apprentice to Journeyworker Ratio: 1:5

Apprentice: SHEETMETAL WORKER

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 42.00 $26.43 $14.91 $6.19 $0.00 $0.00 $47.53

2 42.00 $26.43 $14.91 $6.19 $0.00 $0.00 $47.53

3 47.00 $29.58 $14.91 $10.93 $1.25 $1.62 $58.29
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $42.24 $16.17 $21.78 $0.00 $0.00 $80.19

12/1/2026 $42.24 $16.17 $23.52 $0.00 $0.00 $81.93

SPECIALIZED EARTH MOVING EQUIP < 35 TONS 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
1/1/2027 $42.24 $16.77 $23.52 $0.00 $0.00 $82.53

6/1/2026 $42.53 $16.17 $21.78 $0.00 $0.00 $80.48

12/1/2026 $42.53 $16.17 $23.52 $0.00 $0.00 $82.22

SPECIALIZED EARTH MOVING EQUIP > 35 TONS 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
1/1/2027 $42.53 $16.77 $23.52 $0.00 $0.00 $82.82

10/1/2026 $73.65 $13.55 $7.45 $20.30 $0.00 $114.95SPRINKLER FITTER 

SPRINKLER FITTERS LOCAL 550 

SPRINKLER FITTERS LOCAL 550 - (Section A) Zone 1
1/1/2027 $73.65 $14.80 $7.50 $19.00 $0.00 $114.95

Apprentice: SHEETMETAL WORKER

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

4 47.00 $29.58 $14.91 $10.93 $1.25 $1.62 $58.29

5 52.00 $32.72 $14.91 $11.66 $1.50 $1.74 $62.53

6 52.00 $32.72 $14.91 $11.66 $1.75 $1.75 $62.79

7 60.00 $37.76 $14.91 $12.84 $2.00 $1.93 $69.44

8 65.00 $40.90 $14.91 $13.58 $2.25 $2.04 $73.68

9 75.00 $47.20 $14.91 $15.06 $2.75 $2.28 $82.20

10 85.00 $53.49 $14.91 $16.53 $2.75 $2.49 $90.17

Apprentice to Journeyworker Ratio: 1:4

Apprentice: SPRINKLER FITTER

Effective Date: 10/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 0.00 $25.78 $13.55 $12.05 $2.50 $0.00 $53.88

2 0.00 $29.46 $13.55 $13.07 $2.50 $0.00 $58.58

3 0.00 $33.14 $13.55 $14.09 $2.50 $0.00 $63.28

4 0.00 $36.83 $13.55 $15.11 $2.50 $0.00 $67.99

5 0.00 $40.51 $13.55 $16.11 $2.50 $0.00 $72.67

6 0.00 $44.19 $13.55 $15.63 $4.00 $0.00 $77.37

7 0.00 $47.87 $13.55 $16.65 $4.00 $0.00 $82.07

8 0.00 $51.56 $13.55 $17.67 $4.00 $0.00 $86.78

9 0.00 $55.24 $13.55 $18.67 $4.00 $0.00 $91.46

10 0.00 $58.92 $13.55 $19.69 $4.00 $0.00 $96.16

Apprentice: SPRINKLER FITTER

Effective Date: 1/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 0.00 $25.78 $14.80 $11.65 $2.50 $0.00 $54.73

2 0.00 $29.46 $14.80 $12.60 $2.50 $0.00 $59.36
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35STEAM BOILER OPERATOR 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

9/1/2026 $44.41 $12.25 $12.59 $3.50 $0.00 $72.75TELECOMMUNICATION TECHNICIAN 

TELECOMMUNICATION TECHNICIAN 

ELECTRICIANS LOCAL 223 

ELECTRICIANS LOCAL 223

9/1/2027 $46.51 $12.50 $13.18 $3.75 $0.00 $75.94

For apprentice rates and ratios see "Apprentice- ELECTRICIAN"

8/1/2026 $69.09 $12.84 $15.57 $8.02 $0.00 $105.52TERRAZZO FINISHERS 

BRICKLAYERS LOCAL 3 

BRICKLAYERS LOCAL 3 - MARBLE & TILE
2/1/2027 $70.49 $12.84 $15.57 $8.02 $0.00 $106.92

Apprentice: SPRINKLER FITTER

Effective Date: 1/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

3 0.00 $33.14 $14.80 $13.55 $2.50 $0.00 $63.99

4 0.00 $36.83 $14.80 $14.51 $2.50 $0.00 $68.64

5 0.00 $40.51 $14.80 $15.45 $2.50 $0.00 $73.26

6 0.00 $44.19 $14.80 $14.90 $4.00 $0.00 $77.89

7 0.00 $47.87 $14.80 $15.85 $4.00 $0.00 $82.52

8 0.00 $51.56 $14.80 $16.81 $4.00 $0.00 $87.17

9 0.00 $55.24 $14.80 $17.75 $4.00 $0.00 $91.79

10 0.00 $58.92 $14.80 $18.70 $4.00 $0.00 $96.42

Apprentice Notes

Apprentice entered prior 9/30/10:

Apprentice to Journeyworker Ratio: 1:3

Apprentice: TERRAZZO FINISHERS

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $34.55 $12.84 $15.57 $8.02 $0.00 $70.98

2 60.00 $41.45 $12.84 $15.57 $8.02 $0.00 $77.88

3 70.00 $48.36 $12.84 $15.57 $8.02 $0.00 $84.79

4 80.00 $55.27 $12.84 $15.57 $8.02 $0.00 $91.70

5 90.00 $62.18 $12.84 $15.57 $8.02 $0.00 $98.61
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $53.25 $10.90 $9.75 $9.80 $0.00 $83.70TEST BORING DRILLER 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $54.75 $10.90 $9.75 $9.80 $0.00 $85.20

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $49.37 $10.90 $9.75 $9.80 $0.00 $79.82TEST BORING DRILLER HELPER 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $50.87 $10.90 $9.75 $9.80 $0.00 $81.32

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $49.25 $10.90 $9.75 $9.80 $0.00 $79.70TEST BORING LABORER 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $50.75 $10.90 $9.75 $9.80 $0.00 $81.20

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $58.70 $17.05 $13.35 $3.25 $0.00 $92.35TRACTORS/PORTABLE STEAM GENERATORS 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.14 $17.05 $13.35 $3.25 $0.00 $93.79

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

6/1/2026 $42.82 $16.17 $21.78 $0.00 $0.00 $80.77

12/1/2026 $42.82 $16.17 $23.52 $0.00 $0.00 $82.51

TRAILERS FOR EARTH MOVING EQUIPMENT 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
1/1/2027 $42.82 $16.77 $23.52 $0.00 $0.00 $83.11

6/1/2026 $61.48 $10.90 $9.75 $10.25 $0.00 $92.38TUNNEL WORK - COMPRESSED AIR 

LABORERS 

LABORERS (COMPRESSED AIR)
12/1/2026 $62.98 $10.90 $9.75 $10.25 $0.00 $93.88

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $63.48 $10.90 $9.75 $10.25 $0.00 $94.38TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE) 

LABORERS 

LABORERS (COMPRESSED AIR)
12/1/2026 $64.98 $10.90 $9.75 $10.25 $0.00 $95.88

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $53.55 $10.90 $9.75 $10.25 $0.00 $84.45TUNNEL WORK - FREE AIR 

LABORERS 

LABORERS (FREE AIR TUNNEL)
12/1/2026 $55.05 $10.90 $9.75 $10.25 $0.00 $85.95

For apprentice rates see "Apprentice- LABORER"

Apprentice: TERRAZZO FINISHERS

Effective Date: 2/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $35.25 $12.84 $15.57 $8.02 $0.00 $71.68

2 60.00 $42.29 $12.84 $15.57 $8.02 $0.00 $78.72

3 70.00 $49.34 $12.84 $15.57 $8.02 $0.00 $85.77

4 80.00 $56.39 $12.84 $15.57 $8.02 $0.00 $92.82

5 90.00 $63.44 $12.84 $15.57 $8.02 $0.00 $99.87

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $55.55 $10.90 $9.75 $10.25 $0.00 $86.45TUNNEL WORK - FREE AIR (HAZ. WASTE) 

LABORERS 

LABORERS (FREE AIR TUNNEL)
12/1/2026 $57.05 $10.90 $9.75 $10.25 $0.00 $87.95

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $42.24 $16.17 $21.78 $0.00 $0.00 $80.19

12/1/2026 $42.24 $16.17 $23.52 $0.00 $0.00 $81.93

VAC-HAUL 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
1/1/2027 $42.24 $16.77 $23.52 $0.00 $0.00 $82.53

6/1/2026 $41.91 $10.90 $9.75 $9.11 $0.00 $71.67

12/1/2026 $43.35 $10.90 $9.75 $9.11 $0.00 $73.11

6/1/2027 $44.80 $10.90 $9.75 $9.11 $0.00 $74.56

12/1/2027 $46.25 $10.90 $9.75 $9.11 $0.00 $76.01

6/1/2028 $47.75 $10.90 $9.75 $9.11 $0.00 $77.51

WAGON DRILL OPERATOR 

LABORERS 

LABORERS - ZONE 2

12/1/2028 $49.25 $10.90 $9.75 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"

6/1/2026 $41.91 $10.90 $9.75 $9.21 $0.00 $71.77WAGON DRILL OPERATOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $43.35 $10.90 $9.75 $9.21 $0.00 $73.21

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

6/1/2026 $59.38 $17.05 $13.35 $3.25 $0.00 $93.03WASTE WATER PUMP OPERATOR 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $60.83 $17.05 $13.35 $3.25 $0.00 $94.48

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER 

PLUMBERS & PIPEFITTERS LOCAL 51 

PLUMBERS & PIPEFITTERS LOCAL 51

8/25/2025 $55.24 $10.80 $16.80 $4.60 $0.00 $87.44

For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"
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Additional Apprentice Information

All apprentices must be registered with the Division of Apprenticeship Training(DAS) in accordance with M.G.L.c. 23, §§ 11E-11L. Minimum wage rates for apprentices employed 
on public works projects are listed above as a percentage of the hourly prevailing wage rate established by the Commissioner under the provisions of M.G.L.c. 149, §§ 26-27D.

Apprentice ratios are established by DAS pursuant to M.G.L.c. 23, §§ 11E-11L. Ratios are expressed as the allowable number of apprentices to journeymen or fraction thereof, unless 
otherwise specified. The ratios listed herein have been taken from relevant private collective bargaining agreements(CBAs) and are provided for illustrative purposes only. They have 
not been independently verified as being accurate or continuing to be accurate.

Parties having questions regarding what ratio to use should contact DAS.
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Project 

Hours (A)

Project 

Gross 

Wages

Su. Mo. Tu. We. Th. Fr. Sa.
All Other 

Hours

Total 

Gross 

Wages

APPRENTICESHIP DOCUMENTATION: Please answer the questions below.

(1) Are any apprentice employees identified above? YES NO

(2) If yes, are all apprentice employees identified above currently registered with the MA DLS Division of Apprentice Standards? YES NO

(3) If yes, is a copy of the apprentice ID card issued by the MA DLS Division of Apprentice Standards included for all apprentice employees identified above? YES NO

(B+C+D+E)   (A x F)

General / Prime Contractor's Name: Subcontractor's Name:

Health & 

Welfare 

Insurance 

(C/)

ERISA

Pension 

Plan (D)

Supp. 

Unemp. 

(E/)

Total 

Hourly 

Prev. 

Wage (F)

Check No. 

(H)

Employee Name & 

Complete Address

Work 

Classification

Employee 

is OSHA 10

certified (?)

Appr. 

Rate 

(%)

Hours Worked
Hourly 

Base 

Wage (B)

Project 

Hours 

Non-

Minority

Project 

Hours 

Minority

Project 

Hours 

Women

Public Works Project Name: Public Works Project Location: Min. Wage Rate Sheet Number:Awarding Authority Name:

Employer Hourly Fringe Benefit Contributions

Title: Contract No: Tax Payer ID #: Work Week Ending:Employer's Signature:

Address: Phone No.:

 WEEKLY CERTIFIED PAYROLL REPORT AND WORKFORCE PARTICIPATION FORM

Payroll No.:

CERTIFIED PAYROLL REPORT: Pursuant to MGL c. 149, s. 27B, every contractor and subcontractor is required to submit a true and accurate copy of their certified weekly payroll records to the 

awarding authority by first-class mail or e-mail. In addition, each weekly payroll must be accompanied by a statement of compliance signed by the employer. Failure to comply may result in the commencement of a 

criminal action or the issuance of a civil citation. 

WORKFORCE PARTICIPATION GOALS: The Commonwealth of Massachusetts has set the following goals for workforce participation for minorities and women. The participation goals for this project shall be 

15.3% for minorities and 6.9% for women. The Contractor shall strive to achieve on this project the labor workforce participation goals contained herein.  The Contractor shall enter the number of hours worked 

in each trade by each employee, identified as woman, minority, or non-minority below.

Company Name:

PAGE ________ OF ________

LMoran
Highlight
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WEEKLY STATEMENT OF COMPLIANCE 
In accordance with Massachusetts General Law c. 149, §27B, a true and accurate record must be kept 
of all persons employed on the public works project for which the enclosed rates have been provided. 
A Payroll Form is available from the Department of Labor Standards (DLS) at mass.gov/dols/pw  
and includes all the information required to be kept by law. Every contractor or subcontractor is 
required to keep these records and preserve them for a period of three years from the date of 
completion of the contract.  

On a weekly basis, every contractor and subcontractor is required to submit a certified copy of their 
weekly payroll records to the awarding authority; this includes the payroll forms and the Statement of 
Compliance form. The certified payroll records must be submitted either by regular mail or by e-mail 
to the awarding authority. Once collected, the awarding authority is required to preserve those 
records for three years from the date of completion of the project.  

Each such contractor and subcontractor shall furnish weekly and within 15 days after completion of 
its portion of the work, to the awarding authority directly by first-class mail or email, a statement, 
executed by the contractor, subcontractor or by any authorized officer thereof who supervised the 
payment of wages, this form, accompanied by their payroll: 

WEEKLY STATEMENT OF COMPLIANCE 

            _______________, 20_______ 

   I,___________________________________,___________________________________ 
         (Name of signatory party) (Title)

   do hereby state: 
That I pay or supervise the payment of the persons employed by 

   ___________________________________ on the ______________________________ 
(Contractor, subcontractor or public body) (Building or project)

   and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed on        
   said project have been paid in accordance with wages determined under the provisions of     
   sections twenty-six and twenty-seven of chapter one hundred and forty nine of the
   General Laws.  

Signature _________________________ 

Title _____________________________ 

http://www.mass.gov/dols/pw
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SECTION 01100 
SUMMARY OF WORK 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Description of Work 

B. Contract Type 

C. Work Sequence 

D. Use of Premises 

1.02 DESCRIPTION OF WORK 

A. This contract is for the Damons Point Pier Improvements, Marshfield, MA.   

B. The existing Damons Point Pier consists of a bituminous concrete road/drive that 
leads to a timber bulkhead.  The road/drive and bulkhead are surrounded by riprap 
stone revetment.  There is a concrete handicap ramp that leads to the existing 4-ft. 
wide by 40-ft. long aluminum gangway which lands on three 10-ft. wide by 20-ft. 
long wood floats held in place with five pressure-treated pilings.  

C. Work under this contract generally includes (but is not necessarily limited to) the 
following: 
1. Construction of a new steel-framed wood pier/deck off the existing 

concrete landing.  The new steel-framed wood pier/deck will change the 
location and angle of the existing aluminum gangway. 

2. Replace five existing piles that hold the existing floats in place with five 
new Greenheart piles in the location shown on the plans.  Note that the 
new piles and existing floats will be in a slightly different location than the 
existing configuration.  

3. Construct a new pile-supported, wood-framed deck off the existing wood 
bulkhead.  The new deck will require the installation of twelve new 
Greenheart piles.   The new deck will be ‘L’ shaped with a ±35-ft. long by 
±11.5-ft. wide main leg off the north end of the pier with a ±13.5-ft. by 
±9.5-ft. leg off the east side of the pier. 

1.03 CONTRACT TYPE 

A. Construct the Work under a unit price type contract. 

1.04 WORK SEQUENCE 

A. The Contractor shall coordinate his work with the Owner as necessary. 
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B. The work shall be scheduled so that the project is completed and functional within 
the specified time for completion. 

1.05 USE OF PREMISES 

A. Contractor shall limit use of premises for work storage and access and shall allow: 
1. Owner occupancy on Owner’s property. 

B. Coordinate use of premises with the Owner. 

C. Assume full responsibility for protection and safekeeping of products under this 
Contract. 

END OF SECTION 
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SECTION 01200 
MEASUREMENT AND PAYMENT 

PART 1 GENERAL 

1.01 PROCEDURES 

A. For lump sum items, the Contractor shall be paid in accordance with the progress 
schedule and schedule of values on the basis of actual percentage of work 
accepted until the work item is completed.  Upon completion of the item, 100% of 
the lump sum price may be paid, less retainage. 

B. For unit price items, the Contractor shall be paid for the actual amount of work 
accepted during the period of construction.  After the work is completed, before 
final payment is made, the Engineer shall make final measurements to determine 
the quantities of the various items of work accepted as the basis for final payment. 

C. Once each month the Contractor will prepare and sign an Application for 
Payment, and submit the original and five (5) copies for review and signature of 
the Owner and the Engineer.  These completed forms will provide the basis upon 
which payment will be made to the Contractor. 

D. No payment of any application for Payment or of any retained percentage shall 
relieve the Contractor of his obligation to repair or replace any defective parts of 
the construction or to be responsible for all damage due to such defects during the 
construction period or the one-year guarantee period. 

1.02 SCOPE OF PAYMENT 

A. Payments to the Contractor shall be made for the actual quantities of the contract 
unit price items performed and accepted in accordance with the Contract 
Documents.  Upon completion of construction, if these actual quantities show 
either an increase or decrease from the quantities given in the Bid, the contract 
unit prices will still prevail, except as provided in the General Conditions, 
Supplementary Conditions or Special Conditions. 

B. No payment of any Application for Payment or of any retained percentage shall 
relieve the Contractor of his obligation to repair or replace any defective parts of 
the construction or to be responsible for all damage due to such defects during the 
construction period or the one-year guarantee period. 

1.03 PARTIAL PAYMENTS 

A. Partial payment shall be made monthly as the work progresses.  All partial 
invoices and payments shall be subject to correction in subsequent partial 
payments or the final Application for Payment. 
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1.04 PAYMENT 

The payment for various unit and lump sum items listed below shall include all 
materials, labor, tools, equipment and incidental work necessary to complete the 
item in accordance with the plans and specifications whether or not the particular 
work is mentioned in the following paragraphs.   

A. ITEM 1 – REMOVE AND REPLACE EXISTING FLOAT SUPPORT PILES 
1. Measurement.  The number of piles removed and replaced to be paid for 

under Item 1 shall be the actual number of piles removed, replaced with 
Greenheart piles and driven as shown on the drawing and as specified. 

2. Payment.  The unit price bid for Item 1 shall constitute full compensation 
for all labor, materials, tools, and equipment necessary to remove and 
dispose of the existing piles; furnish and install the new Greenheart piles, 
including stainless steel straps and pile caps, as shown and as directed.  
The unit price shall also include removing the existing floats from the 
existing piles and reinstalling the floats to the new piles. 

B. ITEM 2 – CONSTRUCT STEEL-FRAMED DECK/PIER 
1. The lump-sum price paid for Item 2 shall constitute full compensation for 

furnishing all labor, materials, tools and equipment necessary for 
constructing the steel-framed deck/pier, complete, as indicated on the 
drawings and as specified herein, including cutting the existing fender 
piles, removing existing railing section, removing existing gangway 
connection ‘ears’, furnishing, fabricating and installing the cap beam, HSS 
frame, steel joists, new gangway connection assembly, railing, decking, 
and all required connectors and fasteners.  The lump-sum price for Item 2 
shall also include removing and reinstalling the existing gangway. 

C. ITEM 3 – FURNISH AND INSTALL GREENHEART DECK SUPPORT PILES 
1. Measurement.  The number of Greenheart piles to be paid for under Item 3 

shall be the actual number of piles furnished and driven as shown on the 
drawing and as specified. 

2. Payment.  The unit price bid for Item 2 shall constitute full compensation 
for all labor, materials, tools, and equipment necessary to furnish and 
install the wood piles as shown and as directed. 

D. ITEM 4 – CONSTRUCT ‘L’ SHAPED WOOD-FRAMED DECK 
1. The lump-sum price paid for Item 4 shall constitute full compensation for 

furnishing all labor, materials, tools and equipment necessary for 
constructing the wood-framed deck, complete, as indicated on the 
drawings and as specified herein, including cutting the existing fender 
piles, cutting and removing the existing railing section, furnishing and 
installing the cap beams, wood joists, railing, decking, and all required 
connectors and fasteners.  The lump-sum price for Item 4 shall also 
include saw-cutting and removing 24 s.f. of bituminous concrete and 
repaving to meet the existing bulkhead cap grade. 
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SECTION 01300 
ADMINISTRATIVE REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Coordination and project conditions. 

B. Field engineering. 

C. Preconstruction meeting. 

D. Progress meetings. 

1.02 COORDINATION AND PROJECT CONDITIONS 

A. Coordinate scheduling, submittals, and Work of various sections of Project to 
ensure efficient and orderly sequence of construction. 

B. Coordinate completion and clean up of Work of separate sections in preparation 
for Substantial Completion. 

1.03 FIELD ENGINEERING 

A. Confirm drawing dimensions and elevations. 

1.04 PRECONSTRUCTION MEETING 

A. Owner will schedule meeting after Notice of Award. 

B. Attendance Required:  Owner, Engineer and Contractor. 

C. Agenda: 
1. Submission of list of schedule of values, progress schedule, suppliers and 

vendors. 
2. Designation of personnel representing parties in Contract and Engineer. 
3. Procedures and processing of submittals, substitutions, applications for 

payments, Change Orders, and Contract closeout procedures. 
4. Scheduling. 
5. Owner’s requirements.  
6. Security and housekeeping procedures. 
7. Application for payment procedures. 
8. Inspection and acceptance of facilities. 
9. Safety procedures. 
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D. Engineer will record minutes and distribute copies within two days after meeting 
to participants. 

1.05 PROGRESS MEETINGS 

A. Schedule and administer meetings throughout progress of the Work at maximum 
monthly intervals. 

B. Engineer will make arrangements for meetings, prepare agenda with copies for 
participants, and preside at meetings. 

C. Attendance Required:  Job superintendent, Owner and Owner, as appropriate for 
each meeting. 

D. Agenda: 
1. Review of Work progress. 
2. Field observations, problems, and decisions. 
3. Identification of problems impeding planned progress. 
4. Review of submittals schedule and status of submittals. 
5. Review of delivery schedules. 
6. Maintenance of progress schedule. 
7. Corrective measures to regain projected schedules. 
8. Planned progress during succeeding work period. 
9. Coordination of projected progress. 
10. Maintenance of quality and work standards. 
11. Effect of proposed changes on progress schedule and coordination. 
12. Other business relating to Work. 

E. Engineer will record minutes and distribute copies within two days after meeting 
to participants. 

END OF SECTION 
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SECTION 01330 
SUBMITTAL PROCEDURES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Submittal procedures. 

B. Construction progress schedule. 

C. Shop drawings. 

D. Samples. 

E. Design data. 

F. Test reports. 

G. Certificates. 

H. Manufacturer’s field reports. 

I. Erection drawings. 

1.02 SUBMITTAL PROCEDURES 

A. Transmit each submittal with Contractor’s standard forms. 

B. Identify Project, Contractor, subcontractor and supplier; pertinent drawing and 
detail number, and specification section number, appropriate to submittal. 

C. Certify that review, approval, verification of products required, field dimensions, 
adjacent construction Work, and coordination of information is in accordance 
with requirements of the Work and Contract Documents. 

D. Schedule submittals to expedite Project.  Coordinate submission of related items. 

E. Allow space on submittals for Contractor and Architect/Engineer review stamps. 

F. When revised for resubmission, identify changes made since previous submission. 

G. Distribute copies of reviewed submittals as appropriate.  Instruct parties to 
promptly report inability to comply with requirements. 

H. Submittals not requested will not be recognized or processed. 
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1.03 CONSTRUCTION PROGRESS SCHEDULE 

A. Submit initial progress schedule within 7 days after date established in Notice to 
Proceed. After review, resubmit required revised data within ten days. 

1.04 SHOP DRAWINGS 

A. Shop Drawings:  Submit to Engineer for review for limited purpose of checking 
for conformance with information given and design concept expressed in Contract 
Documents.  Produce copies and distribute in accordance with SUBMITTAL 
PROCEDURES article and for record documents purposes described in Section 
01700. 

1.05 SAMPLES 

A. Samples:  Submit to Engineer for review for limited purpose of checking for 
conformance with information given and design concept expressed in Contract 
Documents.  Produce duplicates and distribute in accordance with SUBMITTAL 
PROCEDURES article and for record documents purposes described in Section 
01700. 

B. Samples For Selection as Specified in Product Sections: 
1. Submit to Engineer for aesthetic, color, or finish selection. 
2. Submit samples of finishes from full range of manufacturers’ standard 

colors, textures, and patterns for Owner’s selection. 

C. Include identification on each sample. 

1.06 DESIGN DATA 

A. Submit for Engineer’s knowledge as contract administrator or for Owner. 

B. Submit for information for limited purpose of assessing conformance with 
information given and design concept expressed in Contract Documents. 

1.07 TEST REPORTS 

A. Submit for Engineer’s knowledge as contract administrator or for Owner. 

B. Submit test reports for information for limited purpose of assessing conformance 
with information given and design concept expressed in Contract Documents. 

1.08 CERTIFICATES 

A. When specified in individual specification sections, submit certification by 
manufacturer, installation/application subcontractor, or Contractor to Engineer, in 
quantities specified for Product Data. 
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B. Indicate material or product conforms to or exceeds specified requirements.  
Submit supporting reference data, affidavits, and certifications as appropriate. 

C. Certificates may be recent or previous test results on material or Product, but must 
be acceptable to Engineer. 

1.09 MANUFACTURER’S FIELD REPORTS 

A. Submit reports for Engineer’s benefit as contract administrator or for Owner. 

B. Submit report within 30 days of observation to Engineer for information. 

C. Submit for information for limited purpose of assessing conformance with 
information given and design concept expressed in Contract Documents. 

1.10 ERECTION DRAWINGS 

A. Submit drawings for Engineer’s benefit as contract administrator or for Owner. 

B. Submit for information for limited purpose of assessing conformance with 
information given and design concept expressed in Contract Documents. 

C. Data indicating inappropriate or unacceptable Work may be subject to action by 
Engineer or Owner. 

END OF SECTION 
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SECTION 01400 
QUALITY REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Quality control and control of installation. 

B. Tolerances. 

C. References. 

D. Testing and inspection services. 

E. Manufacturers’ field services. 

F. Examination. 

G. Preparation. 

1.02 QUALITY CONTROL AND CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, products, services, site 
conditions, and workmanship, to produce Work of specified quality. 

B. Comply with manufacturers’ instructions, including each step in sequence. 

C. When manufacturers’ instructions conflict with Contract Documents, request 
clarification from Engineer before proceeding. 

D. Comply with specified standards as minimum quality for the Work except where 
more stringent tolerances, codes, or specified requirements indicate higher 
standards or more precise workmanship. 

E. Perform Work by persons qualified to produce required and specified quality. 

F. Verify field measurements are as indicated on Shop Drawings or as instructed by 
manufacturer. 

G. Secure products in place with positive anchorage devices designed and sized to 
withstand stresses, vibration, physical distortion, or disfigurement. 

1.03 TOLERANCES 

A. Monitor fabrication and installation tolerance control of products to produce 
acceptable Work.  Do not permit tolerances to accumulate. 
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B. Comply with manufacturers’ tolerances.  When manufacturers’ tolerances conflict 
with Contract Documents, request clarification from Engineer before proceeding. 

C. Adjust products to appropriate dimensions; position before securing products in 
place. 

1.04 REFERENCES 

A. For products or workmanship specified by association, trade, or other consensus 
standards, comply with requirements of standard, except when more rigid 
requirements are specified or are required by applicable codes. 

B. Conform to reference standard by date of issue current on date of Contract 
Documents, except where specific date is established by code. 

C. Obtain copies of standards where required by product specification sections. 

D. When specified reference standards conflict with Contract Documents, request 
clarification from Engineer before proceeding. 

E. Neither contractual relationships, duties, nor responsibilities of parties in Contract 
nor those of Engineer shall be altered from Contract Documents by mention or 
inference otherwise in reference documents. 

1.05 TESTING AND INSPECTION SERVICES 

A. Owner will pay for specified services of an independent firm to perform concrete 
testing and inspection. 

B. Cooperate with independent firm; furnish samples of materials, design mix, 
equipment, tools, storage, safe access, and assistance by incidental labor as 
requested. 
1. Notify Engineer and independent firm 24 hours prior to expected time for 

operations requiring services. 
2. Make arrangements with independent firm and pay for additional samples 

and tests required for Contractor's use. 

C. Testing and employment of testing agency or laboratory shall not relieve 
Contractor of obligation to perform Work in accordance with requirements of 
Contract Documents. 

D. Re-testing or re-inspection required because of non-conformance to specified 
requirements shall be performed by same independent firm on instructions by 
Engineer.  Payment for re-testing or re-inspection will be charged to Contractor 
by deducting testing charges from Contract Sum/Price. 
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1.06 MANUFACTURERS’ FIELD SERVICES 

A. When specified in individual specification sections, require material or product 
suppliers or manufacturers to provide qualified staff personnel to observe site 
conditions, conditions of surfaces and installation, quality of workmanship, start-
up of equipment, test, adjust and balance of equipment as applicable, and to 
initiate instructions when necessary. 

B. Refer to Section 01330 - SUBMITTAL PROCEDURES, Manufacturers’ Field 
Reports article. 

PART 2 PRODUCTS 

A. Unless otherwise indicated on the drawings or specified, only new materials and 
equipment shall be incorporated in the work.  All materials and equipment 
furnished by the Contractor to be incorporated in the work shall be subject to the 
inspection and approval of the Engineer.  No material shall be processed for, 
fabricated for, or delivered to the work without prior approval of the Engineer. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify existing site conditions and substrate surfaces are acceptable for 
subsequent Work.  Beginning new Work means acceptance of existing conditions. 

B. Verify existing substrate is capable of structural support or attachment of new 
Work being applied or attached. 

C. Examine and verify specific conditions described in individual specification 
sections. 

D. Verify utility services are available, of correct characteristics, and in correct 
locations. 

3.02 PREPARATION 

A. Clean substrate surfaces prior to applying next material or substance. 

B. Seal cracks or openings of substrate prior to applying next material or substance. 

C. Apply manufacturer required or recommended substrate primer, sealer, or 
conditioner prior to applying new material or substance in contact or bond. 

END OF SECTION 
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SECTION 01500 
TEMPORARY FACILITIES AND CONTROLS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Temporary Utilities: 
1. Temporary sanitary facilities. 
2. Progress cleaning and waste removal. 
3. Barriers. 
4. Security. 
5. Water control. 
6. Dust control. 
7. Pollution control. 

1.02 TEMPORARY SANITARY FACILITIES 

A. Provide and maintain required facilities and enclosures. Existing facility use is not 
permitted.  Provide facilities at time of project mobilization. 

1.03 PROGRESS CLEANING AND WASTE REMOVAL 

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in clean 
and orderly condition. 

B. Collect and remove waste materials, debris, and rubbish from site periodically and 
dispose off-site. 

1.04 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas and to protect 
existing facilities and adjacent properties from damage from construction 
operations. 

B. Provide protection for plants designated to remain.  Replace damaged plants. 

C. Protect non-owned vehicular traffic, stored materials, site, and structures from 
damage. 

1.05 SECURITY 

A. Security Program: 
1. Protect Work from theft, vandalism, and unauthorized entry. 
2. Initiate program at project mobilization. 
3. Maintain program throughout construction period.  
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B. Entry Control: 
1. Restrict entrance of persons and vehicles into Project site. 
2. Allow entrance only to authorized persons with proper identification. 
3. Maintain log of workers and visitors, make available to Owner on request. 

1.06 WATER CONTROL 

A. Grade site to drain.  Maintain excavations free of water.  Provide, operate, and 
maintain pumping equipment. 

B. Protect site from puddling or running water.   

1.07 DUST CONTROL 

A. Execute Work by methods to minimize raising dust from construction operations. 

1.08 POLLUTION CONTROL 

A. Provide methods, means, and facilities to prevent contamination of soil, water, 
and atmosphere from discharge of noxious, toxic substances, and pollutants 
produced by construction operations. 

B. Comply with pollution and environmental control requirements of authorities 
having jurisdiction. 

END OF SECTION 
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SECTION 01600 
PRODUCT REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Products. 

B. Product delivery requirements. 

C. Product storage and handling requirements. 

D. Product options. 

E. Product substitution procedures. 

1.02 PRODUCTS 

A. Furnish products of qualified manufacturers suitable for intended use.  Furnish 
products of each type by single manufacturer unless specified otherwise. 

B. Do not use materials and equipment removed from existing premises, except as 
specifically permitted by Contract Documents. 

1.03 PRODUCT DELIVERY REQUIREMENTS 

A. Transport and handle products in accordance with manufacturer’s instructions. 

B. Promptly inspect shipments to ensure products comply with requirements, 
quantities are correct and products are undamaged. 

C. Provide equipment and personnel to handle products by methods to prevent 
soiling, disfigurement or damage. 

1.04 PRODUCT STORAGE AND HANDLING REQUIREMENTS 

A. Store and protect products in accordance with manufacturers’ instructions. 

B. Store with seals and labels intact and legible. 

C. Store sensitive products in weather tight, climate controlled, enclosures in an 
environment favorable to product. 

D. For exterior storage of fabricated products, place on sloped supports above 
ground. 
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E. Provide off-site storage and protection when site does not permit on-site storage 
or protection. 

F. Cover products subject to deterioration with impervious sheet covering.  Provide 
ventilation to prevent condensation and degradation of products. 

G. Store loose granular materials on solid flat surfaces in well-drained area.  Prevent 
mixing with foreign matter. 

H. Provide equipment and personnel to store products by methods to prevent soiling, 
disfigurement, or damage. 

I. Arrange storage of products to permit access for inspection. Periodically inspect 
to verify products are undamaged and are maintained in acceptable condition. 

1.05 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only:  Any product 
meeting those standards or description. 

B. Products Specified by Naming One or More Manufacturers: products of one of 
manufacturers named and meeting specifications, no options or substitutions 
allowed. 

C. Products Specified by Naming One or More Manufacturers with Provision for 
Substitutions:  Submit request for substitution for any manufacturer not named in 
accordance with the following article. 

1.06 PRODUCT SUBSTITUTION PROCEDURES 

A. Instructions to Bidders specify time restrictions for submitting requests for 
Substitutions during bidding period. 

B. Substitutions may be considered when a product becomes unavailable through no 
fault of Contractor. 

C. Document each request with complete data substantiating compliance of proposed 
Substitution with Contract Documents. 

D. A request constitutes a representation that Contractor: 
1. Has investigated proposed product and determined that it meets or exceeds 

quality level of specified product. 
2. Will provide same warranty for Substitution as for specified product. 
3. Will coordinate installation and make changes to other Work, which may 

be required for the Work to be complete with no additional cost to Owner. 
4. Waives claims for additional costs or time extension, which may 

subsequently become apparent. 
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5. Will reimburse Owner for review or redesign services associated with re-
approval by authorities having jurisdiction. 

E. Substitutions will not be considered when they are indicated or implied on Shop 
Drawing or Product Data submittals, without separate written request, or when 
acceptance will require revision to Contract Documents. 

F. Substitution Submittal Procedure: 
1. Submit three copies of request for Substitution for consideration.  Limit 

each request to one proposed Substitution. 
2. Submit Shop Drawings, Product Data, and certified test results attesting to 

proposed product equivalence.  Burden of proof is on proposer. 
3. Engineer will notify Contractor in writing of decision to accept or reject 

request. 

END OF SECTION 
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SECTION 01700 
EXECUTION REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Closeout procedures. 

B. Protecting installed construction. 

C. Project record documents. 

1.02 CLOSEOUT PROCEDURES 

A. Submit written certification that Contract Documents have been reviewed, Work 
has been inspected, and that Work is complete in accordance with Contract 
Documents and ready for Engineer’s review. 

B. Provide submittals to Engineer required by authorities having jurisdiction. 

C. Submit final Application for Payment identifying total adjusted Contract Sum, 
previous payments, and sum remaining due. 

1.03 PROTECTING INSTALLED CONSTRUCTION 

A. Protect installed Work and provide special protection where specified in 
individual specification sections. 

B. Provide temporary and removable protection for installed products. Control 
activity in immediate work area to prevent damage. 

C. Prohibit traffic from landscaped areas. 

1.04 PROJECT RECORD DOCUMENTS 

A. Maintain on site one set of the following record documents; record actual 
revisions to the Work: 
1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other modifications to the Contract. 
5. Reviewed Shop Drawings, Product Data, and Samples. 
6. Manufacturer’s instruction for assembly, installation, and adjusting. 

B. Ensure entries are complete and accurate, enabling future reference by Owner. 

C. Store record documents separate from documents used for construction. 
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D. Record information concurrent with construction progress, not less than weekly. 

E. Specifications:  Legibly mark and record at each product section description of 
actual products installed, including the following: 
1. Manufacturer's name and product model and number. 
2. Product substitutions or alternates utilized. 
3. Changes made by Addenda and modifications. 

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual 
construction including: 
1. Measured horizontal and vertical locations of underground appurtenances 

referenced to permanent surface improvements. 
2. Field changes of dimension and detail. 
3. Details not on original Contract drawings. 

G. Submit documents to Engineer.  

END OF SECTION 
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SECTION 02050 
SOILS AND BORROW MATERIAL

PART 1 GENERAL 

1.01 SUMMARY 

A. Section includes materials for pavement base materials, backfill, fill and grading 
purposes. 

B. Related Sections: 
1. Section 02200 - Earth Excavation, Backfill, Fill, and Grading 
2. Section 02740 – Flexible Pavement 

1.02 REFERENCES 

A. MHD M1.03.0, Type c (Massachusetts Highway Department, Standard 
Specifications for Highways and Bridges, latest edition) - Bank Run Gravel, 2 
inches Largest Dimension 

B. MHD M1.03.1 (Massachusetts Highway Department, Standard Specifications for 
Highways and Bridges, latest edition) - Processed Gravel for Subbase. 

C. MHD M1.04.0, Type A (Massachusetts Highway Department, Standard 
Specifications for Highways and Bridges, latest edition) – Sand Borrow, 1/4-inch 
maximum particle size. 

D. MHD M1.09.0, (Massachusetts Highway Department, Standard Specifications for 
Highways and Bridges, latest edition) – Reclaimed Pavement Borrow Material 

E. MHD M2.01.0 (Massachusetts Highway Department, Standard Specifications for 
Highways and Bridges, latest edition) – Crushed Stone 

F. MHD M2.01.7 (Massachusetts Highway Department, Standard Specifications for 
Highways and Bridges, latest edition) - Dense-Graded Crushed Stone for Sub-
base. 

G. MHD M2.05.0 (Massachusetts Highway Department, Standard Specifications for 
Highways and Bridges, latest edition) – Stone Screenings (Stone Dust). 

H. ASTM D422 - Method for Sieve Analysis of Fine and Coarse Aggregates. 

I. ASTM D1557 - Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures Using 10 lb. Rammer and 18 inch Drop. 

J. ASTM D2487 - Classification of Soils for Engineering Purposes. 

K. ASTM D2922 - Test Methods for Density of Soil and Soil-Aggregate in Place by 
Nuclear Methods (Shallow Depth). 
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L. ASTM D3017 - Test Method for Moisture Content of Soil and Soil-Aggregate in 
Place by Nuclear Methods (Shallow Depth). 

M. ASTM D4318 - Test Method for Liquid Limit, Plastic Limit, and Plasticity Index 
of Soils. 

1.03 SUBMITTALS 

A. Section 01330 - Submittal Procedures: Submittal procedures. 

B. Materials Source: Submit name of imported materials suppliers. 

C. Submit grain size analysis and curve performed in accordance with ASTM D422 
for each proposed source of material for review by the Engineer.  The grain size 
analysis shall indicate that the material conforms to the gradation requirements 
specified. 

1.04 QUALITY ASSURANCE 

A. Perform Work in accordance Massachusetts Highway Department, Standard 
Specifications for Highways and Bridges, latest edition. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Bank-Run Gravel: 
1. Bank-run gravel shall conform to meet Massachusetts Standard 

Specification M1.03.0, Type c. 
2. Bank-run gravel shall be a granular material well graded from fine to 

coarse with a maximum size less than 2 inches, obtained from approved 
natural deposits and unprocessed except for the removal of unacceptable 
material and stones larger than the maximum size permitted.  It shall not 
contain vegetation, masses of roots or individual roots more than 12 inches 
long or more than 1/2 inch in diameter.  It shall be substantially free from 
loam and other organic matter, clay and other fine or harmful substances. 

B. Processed Gravel: 
1. Processed gravel shall meet Massachusetts Standard Specification 

M1.03.1. 
2. The gravel shall consist of hard, durable stone and coarse sand.  Approved 

source material shall be processed by mechanical means.  Material shall be 
well graded and stockpiled in such a manner to prevent segregation of 
particles.  Material shall be free of loam, clay or other deleterious material. 

C. Reclaimed Pavement (asphalt): 
1. Reclaimed pavement shall meet the gradation requirements of  

Massachusetts Standard Specification M1.09.0. 
2. The material shall be free of loam, clay and deleterious material including 
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brick, steel, wood, paper, plaster, lathing and building rubble. 

D. Crushed Stone: 
1. Crushed stone shall meet the gradation requirements of Massachusetts 

Standard Specification M2.01.1. 
2. The material shall be screened and well graded in size and shall consist of 

clean, hard and durable particles of rock, free from dirt, vegetation or 
other objectionable matter, and free from soft, thin elongated, laminated or 
disintegrated pieces. 

E. Dense Graded Crushed Stone: 
1. Dense-graded crushed stone shall meet Massachusetts Standard 

Specification M2.01.7. 
2. The material shall be uniformly mixed and well graded in size. The 

crushed stone shall be uniformly mixed coarse and fine aggregates.  
Coarse aggregates shall consist of hard durable, particles or fragments of 
stone or gravel.  Fine aggregates shall consist of natural or crushed stone.  
The composite material shall be free from clay, loam or other deleterious 
material. 

G. SOURCE QUALITY CONTROL 

F. Section 01400 - Quality Requirements: Testing and inspection services. 

G. Testing and Analysis: Perform in accordance with referenced specifications 
and/or as specified by the Engineer. 

H. When tests indicate materials do not meet specified requirements, change material 
or material source and retest. 

I. Furnish materials of each type from same source throughout the Work. 

PART 3 EXECUTION 

3.01 STOCKPILING 

A. Stockpile materials on site at locations designated by the Engineer or Owner. 

B. Stockpile in sufficient quantities to meet Project schedule and requirements. 

C. Separate differing materials with dividers or stockpile apart to prevent mixing. 

D. Direct surface water away from stockpile site so as to prevent erosion or 
deterioration of materials. 

E. Stockpile materials on impervious material and cover to prevent erosion and 
leaching, until disposed of. 

3.02 PLACING AND COMPACTING 
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A. Bank-Run Gravel: 
1. The bank-run gravel shall be spread in layers of uniform thickness not 

exceeding 8 inches before compaction and moistened or allowed to dry as 
directed.  Then it shall be thoroughly compacted by means of suitable 
power-driven tampers or other power-driven equipment. 

B. Processed Gravel: 
1. The material shall be placed in layers of uniform thickness not greater than 

6 inches and then shall be thoroughly compacted by means of a suitable 
vibrator, vibratory roller or mechanical tamper. 

C. Reclaimed Pavement (asphalt): 
1. The material shall be placed in layers of uniform thickness not greater than 

6 inches and then shall be thoroughly compacted by means of a suitable 
vibrator, vibratory roller or mechanical tamper. 

D. Crushed Stone: 
1. The material shall be spread in layers of uniform thickness not greater than 

6 inches and then shall be thoroughly compacted by means of a suitable 
vibrator or mechanical tamper. 

E. Dense Graded Crushed Stone: 
1. The material shall be placed in layers of uniform thickness not greater than 

6 inches and then shall be thoroughly compacted by means of a suitable 
vibratory roller or mechanical tamper. 

G. STOCKPILE CLEANUP 

F. ALL unused materials shall be removed from the project site.   

G. When borrow area is indicated, leave area in clean and neat condition.  Grade site 
surface to prevent freestanding surface water. 

END OF SECTION 
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SECTION 02117 
CLEAN UP 

PART 1 GENERAL 

1.01 SUMMARY 

A. Section includes clean up procedures for the Contractor and/or Sub-Contractors to 
follow throughout construction. 

1.02 CLEANUP 

A. The Contractor is advised that the work site is an environmentally sensitive 
area.  The Contractor shall take care to conduct the work such that 
hazardous materials and oil or fuel required by the Contractor’s equipment 
shall be well contained and not released on the site.  The Contractor shall 
immediately notify the Town of any such release, REGARDLESS of the 
extent, and shall clean up the release immediately and in a manner approved 
by the Town and MassDEP. 

B. During its progress the work and the adjacent areas affected thereby shall be kept 
cleaned up and all rubbish, surplus materials, and unneeded construction 
equipment shall be removed and all damage repaired so that the public and 
property owners will be inconvenienced as little as possible. 

C. Where material or debris has washed or flowed into or been placed in existing 
watercourses, ditches, gutters, drains, pipes, structures, work done under this 
contract, or elsewhere during the course of the Contractor's operations, such 
material or debris shall be entirely removed and satisfactorily disposed of during 
the progress of the work, and the ditches, channels, drains, pipes, structures, and 
work, etc., shall, upon completion of the work, be left in a clean and neat 
condition. 

D. On or before the completion of the work, the Contractor shall, unless otherwise 
especially directed or permitted in writing, tear down and remove all temporary 
buildings and structures built by him; shall remove all temporary works, tools, 
and machinery or other construction equipment furnished by him; shall remove, 
acceptably disinfect, and cover all organic matter and material containing organic 
matter in, under, and around privies, houses, and other buildings used by him; 
shall remove all rubbish from any grounds which he has occupied; and shall leave 
the roads and all parts of the premises and adjacent property affected by his 
operations in a neat and satisfactory condition. 
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E. The Contractor shall restore or replace, when and as directed, any public or 
private property damaged by his work, equipment, or employees, to a condition at 
least equal to that existing immediately prior to the beginning of operations.  To 
this end the Contractor shall do as required all necessary highway or driveway, 
walk, and landscaping work. Suitable materials, equipment, and methods shall be 
used for such restoration. 

F. The Contractor shall thoroughly clean all materials and equipment installed by 
him and his subcontractors, and on completion of the work shall deliver it 
undamaged and in fresh and new-appearing condition.  All mechanical equipment 
shall be left fully charged with lubricant and ready for operation. 

G. The Contractor shall smooth all ruts and track marks on the beach at the end of 
each work day. 

H. The Contractor shall thoroughly clean the work area(s) daily, or as directed by the 
Owner.  The Contractor shall dispose of all unsuitable materials and debris in an 
approved manner. 

END OF SECTION 
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SECTION 02200 
EARTH EXCAVATION, BACKFILL, FILL AND GRADING 

PART 1 GENERAL 

1.01 SUMMARY 

A. This section includes excavating, backfilling, filling and grading required 
pavement foundations, site grading, site structures and utility trenches. 

B. Related Sections: 
1. Section 02050 – Soils and Borrow Materials 
2. Section 02221 – Demolition 
3. Section 02230 – Site Clearing 

1.02 REFERENCES 

A. ASTM D1557 - Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures Using 10 lb. Rammer and 18 inch Drop. 

B. ASTM D2487 - Classification of Soils for Engineering Purposes. 

C. ASTM D2922 - Test Methods for Density of Soil and Soil-Aggregate in Place by 
Nuclear Methods (Shallow Depth). 

D. ASTM D3017 - Test Method for Moisture Content of Soil and Soil-Aggregate in 
Place by Nuclear Methods (Shallow Depth). 

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

3.01 GENERAL 

A. Make excavations in earth for trenches and structures; backfill and grade such 
excavations to the extent necessary and construct embankments and fills.  All 
such work shall be done as indicated on the drawings and as herein specified. 

B. Excavation shall be carried out in such manner as to eliminate all possibility of 
undermining or disturbing the foundations of existing structures or of work 
previously completed under this contract. 

C. Perform all sheeting work, cofferdaming, pumping, and draining to eliminate 
undermining and to render the bottom of all excavations firm and dry prior to the 
placement of any structure. 

D. In no case, except as provided for in the sections EXCAVATION FOR 
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STRUCTURES and PREPARATION OF SUBGRADE, shall the earth be 
plowed, scraped, or dug by machinery so as to disturb material below finished 
subgrade. 

3.02 SEPARATION OF SURFACE MATERIALS. 

A. Remove only as much of any existing pavement as is necessary for the 
prosecution of the work.  Prior to excavation, pavement shall be cut along straight 
edges and, where pavement is removed in large pieces, it shall be disposed of 
before proceeding with the excavation. 

B. From areas within which excavations are to be made, topsoil shall be carefully 
removed and separately stored to be used again as directed; or, if the Contractor 
prefers not to separate the surface materials, he shall furnish, as directed, topsoil 
at least equal in quantity and quality to that excavated. 

3.03 SHEETING AND BRACING 

A. Furnish, install, and maintain such sheeting, bracing, trench box, etc., as may be 
necessary to support the sides of the excavation and to prevent any movement of 
earth which could in any way diminish the width of the excavation to less than 
that necessary for proper construction, or could injure personnel or delay the 
work, or endanger adjacent structures. 

B. Leave in place to be embedded in the backfill or concrete, all sheeting, bracing, 
etc., which is indicated on the drawings to be so left in place. Leave in place any 
other sheeting, bracing, etc., which the Engineer may direct in writing to leave in 
place, at any time during the progress of the work, for the purpose of preventing 
injury to structures or property.  All other sheeting shall be removed. 

C. All sheeting and bracing not to be left in place shall be carefully removed in such 
manner as not to endanger the construction or other structures.  All voids left or 
caused by the withdrawal of sheeting shall be backfilled immediately using 
approved materials and compaction methods.  Such sheeting and bracing, when 
incidental to normal excavation, shall be included in the work to be done under 
items involving normal excavation. 

3.04 DRAINAGE / DEWATERING 

A. To ensure proper conditions at all times during construction, the Contractor shall 
provide and maintain ample means and devices with which to intercept and/or 
remove promptly, and dispose of properly, of all water, which is not the result of 
tidal fluctuations, entering trenches and other excavations.  Such excavations shall 
be kept dry until the structures, pipes and appurtenances to be built therein have 
been completed. 

B. All water pumped or drained from the work shall be disposed of in a suitable 
manner without interference with other work or damage to pavement, other 
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surfaces or property. 

3.05 EXCAVATION FOR STRUCTURES 

A. Excavate to the exact depth required for all foundations and structures. 

B. Excavations shall conform to elevations and dimensions shown on the Drawings 
and extending a sufficient distance from foundations to permit erection and removal 
of concrete forms, other required construction and for inspection.  The Contractor 
shall exercise care so as not to disturb the bottom of the excavation.  

3.06 EXCAVATION NEAR EXISTING STRUCTURES 

A. Attention is directed to the fact that there are pipes, drains and other utilities in 
certain locations.  Some of these have been indicated on the drawings, but all such 
existing utilities are not necessarily shown.  The completeness or accuracy of the 
information given is not guaranteed. 

B. As the excavation approaches pipes, conduits or other underground structures, 
digging by machinery shall be discontinued and the excavation shall be done by 
means of hand tools.  Such manual excavation when incidental to normal 
excavation shall be included in the work to be done under items involving normal 
excavation. 

3.07 PROTECTION OF EXISTING STRUCTURES 

A. All existing pipes, poles, wires, fences, buildings, decks, patios, curbing, 
pavements, property line markers and other structures which the Engineer decides 
must be preserved in place, without being temporarily or permanently relocated, 
shall be carefully supported and protected from injury by the Contractor. 

B. Should such items be injured, the Contractor, without compensation shall restore 
them therefor, to at least as good condition as that in which they were found 
immediately before the work was begun. 

3.08 RELOCATION AND REPLACEMENT OF EXISTING STRUCTURES 

A. Whenever encountering certain existing structures as described below and so 
ordered in writing, do the whole or such portions of the work as may be directed 
to change the location of, remove and later restore, replace such structures or to 
assist the Owner thereof in so doing.  For all such work payment shall be made 
under such items of work as may be applicable, otherwise as Extra Work. 

B. In removing existing pipes or other structures, care shall be used to avoid damage 
to materials and the Engineer shall include for payment only those new materials, 
which, in his judgment, are necessary to replace those unavoidably damaged. 

C. The structures to which the provisions of the preceding two paragraphs shall 
apply include pipes, wires, decks, patios and other structures which meet all of the 
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following:   
1. Are not indicated on the drawings or otherwise provided for.  
2. Encroach upon or are encountered near and substantially parallel to the 

edge of the excavation.  
3. In the opinion of the Engineer will impede progress to such an extent that 

satisfactory construction cannot progress until they have been changed in 
location, removed (to be later restored) or replaced. 

3.09 CARE AND RESTORATION OF PROPERTY 

A. Protect all private and public property adjacent to work from injury due to work. 

B. On paved surfaces the Contractor shall not use or operate tractors, bulldozers, or 
other power-operated equipment with treads or wheels so shaped as to cut or 
otherwise injure such surfaces. 

C. Property injured by the Contractor's operations shall be restored to a condition at 
least equal to that in which they were found immediately before work was begun.  
Suitable materials and methods shall be used for such restoration. 

D. The restoration of existing property or structures shall be done as promptly as 
practicable and shall not be left until the end of the construction period. 

3.10 UNAUTHORIZED EXCAVATION 

A. If the bottom of any excavation is taken out beyond the limits indicated or 
prescribed, the resulting void shall be backfilled and thoroughly compacted at the 
Contractor's expense with bank-run gravel, crushed stone or suitable excavated 
material from the work. 

3.11 ELIMINATION OF UNSUITABLE MATERIAL 

A. If, in the opinion of the Engineer, material unsuitable for foundation is found at or 
below the grade to which excavation would normally be carried in accordance 
with the drawings and/or specifications, remove such material to the required 
width and depth and replace it with thoroughly compacted processed gravel, 
bank-run gravel, crushed stone or concrete as directed. 

3.12 DISPOSAL/STOCKPILING OF SURPLUS EXCAVATED MATERIALS 

A. No excavated materials shall be removed from the site of the work or disposed of 
by the Contractor except as directed or approved. 

B. At the direction of the Owner, and at no additional cost to the Owner, suitable 
surplus excavated material shall be stockpiled on-site until the work is completed. 

C. Surplus excavated materials suitable for backfill shall be used to replace other 
materials unacceptable for use as backfill; or shall be neatly deposited for other 
purposes within a haul of one mile from the point of excavation; all as directed or 
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approved and without additional compensation. 

D. All excavated beach sand and cobble shall remain on the beach and shall not be 
hauled away.  Beach sand and cobble shall be reused for backfill as shown on the 
Drawings.  All excess beach sand and cobble shall be placed on the beach and 
graded to match the profile of the beach. 

E. Except for beach sand and cobble, surplus excavated materials not needed as 
specified above shall be hauled away by the Contractor, at his expense, at 
approved locations, and in accordance with arrangements made by him. 

3.13 DUST CONTROL 

A. During the progress of the work, conduct operations and maintain the area of 
activities, including sweeping and sprinkling of streets, so as to minimize the 
creation and dispersion of dust. 

3.14 BRIDGING EXCAVATIONS 

A. Provide at no expense to the Owner, suitable and safe bridges and other crossings, 
where required for the accommodation of travel, or access to private property 
during construction and remove said structures thereafter. 

3.15 BACKFILLING - GENERAL 

A. In general, and unless other material is indicated on the drawings or specified, 
material used for backfilling trenches and excavations around structures shall be 
suitable material which was removed in the course of making the construction 
excavations. 

B. Frozen material shall not be placed in the backfill nor shall backfill be placed 
upon frozen material.  Previously frozen material shall be removed or shall be 
otherwise treated as required before new backfill is placed. 

C. Wherever a percentage of compaction for backfill is indicated or specified, it shall 
be the percent of maximum density at optimum moisture as determined by 
Method D of ASTM Standard Methods of Test for Moisture-Density Relations of 
Soils Using 10-lb. Rammer and 18-in. Drop, Designation D1557. 

3.16 FILL AND BACKFILL UNDER STRUCTURES 

A. Unless otherwise indicated or specified, all fill and backfill under structures and 
pavements adjacent to structures shall be compacted bank-run gravel as specified 
in Section 02050 – SOILS AND BORROW MATERIALS. 

B. The fill and backfill materials shall be placed in layers not exceeding 6 inches in 
thickness.  Unless otherwise indicated or specified, each layer shall be compacted 
to 95 percent. 
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3.17 BACKFILL AROUND STRUCTURES 

A. Backfill shall not be placed against or on structures until they have attained 
sufficient strength to support the loads (including construction loads) to which 
they will be subjected, without distortion, cracking or other damage.  As soon as 
practicable after the structures are structurally adequate backfilling shall be started 
and then shall proceed until its completion.  The best of the excavated materials 
shall be used in backfilling within 2 feet of the structure.  Unequal soil pressures 
shall be avoided.  Material shall be placed evenly around the structure to avoid 
unequal soil pressures. 

B. The materials shall be placed and compacted to 95 percent unless otherwise 
indicated or specified. 

3.18 MATERIALS FOR FILLING AND EMBANKMENTS 

A. Approved selected materials available from the excavations and not required for 
backfill around pipes or against structures may be used for filling and building 
embankments, except as otherwise specified.  Material needed in addition to that 
available from construction operations shall be obtained from approved gravel 
banks or other approved sources. 

B. All material, whether from the excavations or from borrow, shall be of such 
nature that after it has been placed and properly compacted it will make a dense, 
stable fill.  It shall not contain vegetation, masses of roots, individual roots more 
than 12 inches long, or more than 1/2 inch in diameter, stones over 6 inches in 
diameter or porous matter.  Organic matter shall not exceed minor quantities and 
shall be well distributed. 

3.19 PREPARATION OF SUBGRADE 

A. The Contractor shall remove loam and topsoil, loose vegetable matter, stumps, 
large roots, etc., from areas upon which embankments will be built or material 
will be placed for grading.  The subgrade shall be shaped as indicated on the 
drawings and shall be prepared so that the first layer of the new material placed 
thereon will be well bonded to it. 

3.20 PLACING AND COMPACTING EMBANKMENT MATERIAL 

A. After the subgrade has been prepared as hereinbefore specified, the material shall 
be placed thereon and built up in successive layers until it has reached the 
required elevation. 

B. Layers shall not exceed 8 inches in thickness before compaction.  In 
embankments at structures, the layers shall have a slight downward slope away 
from the structure; in other embankments the layers shall have a slight downward 
slope away from the center.  In general, the finer and less pervious materials shall 
be placed against the structures or in the center, and the coarser and more 
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pervious materials, upon the outer parts of embankments. 

C. Each layer of material shall be compacted by the use of approved rollers or other 
approved means so as to secure a dense, stable and thoroughly compacted mass.  
At such points as cannot be reached by mobile mechanical equipment, the 
materials shall be thoroughly compacted by the use of suitable power-driven 
tampers. 

D. Previously placed or new materials shall be moistened by sprinkling, if required, 
to ensure proper bond and compaction.  No compacting shall be done when the 
material is too wet, from either rain or too great an application of water, to 
compact it properly; at such times the work shall be suspended until the 
previously placed and new materials have dried out sufficiently to permit proper 
compaction or such other precautions shall be taken as may be necessary to obtain 
proper compaction. 

E. Except as noted on the drawings, the portion of embankment constructed below 
proposed structures shall be compacted to 95 percent, the top 2 feet of an 
embankment below a pavement base shall be compacted to 95 percent, and all 
other embankments shall be compacted to 95 percent. 

END OF SECTION 
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SECTION 02230 
SITE CLEARING 

PART 1 GENERAL 

1.01 SUMMARY 

A. This section includes removal of surface debris; clearing and grubbing, 
removal/chipping of trees, shrubs, other vegetation; and topsoil excavation, 
screening and stockpiling.   

B. Related Sections: 
1. Section 02200 - Earth Excavation, Backfill, Fill, and Grading. 
2. Section 02300 - Rock Excavation and Disposal. 
3. Section 02900 - Landscape. 

PART 2 PRODUCTS 

SECTION NOT USED 

PART 3 EXECUTION 

3.01 STOCKPILING 

A. Section 01300 - Administrative Requirements: Verification of existing conditions 
before starting work. 

B. Existing vegetation designated to remain shall be tagged or identified. 

3.02 PROTECTION 

A. Locate, identify and protect from damage utilities, trees, and structures to remain. 

B. The Contractor shall not cut or injure any trees or other vegetation outside the 
limits of the areas on which work is to be done.  These limits shall be clearly 
marked in the field prior to site preparation. 

3.03 CLEARING  

A. Clear areas required for access to site and execution of Work. 

B. From areas to be cleared, cut or otherwise remove all trees, saplings, brush and 
vines; windfalls, logs, and trees lying on the ground; dead trees and stubs 
including their stumps; and any other debris in the area, without disturbing 
subsoil. 

C. Except where clearing is done by uprooting with machinery or where stumps are 
left to facilitate subsequent grubbing operations, trees, saplings, brush, vines, 
stumps to be cleared shall be cut flush with the ground surface. 
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3.04 GRUBBING 

A. In areas to be grubbed, remove completely all stumps, remove to a depth of 12-in. 
all roots larger that 3-in. in diameter, and remove to a depth of 6-in. all roots 
larger than 1/2-in. in diameter.  Such depths shall be measured from the existing 
ground surface or the proposed finished grade whichever is the lower. 

3.05 CHIPPING 

A. All acceptable exfoliated branches, limbs, etc., of trees/saplings, brush and shrubs 
shall be chipped to a size no larger than 5-inches in any dimension by use of a 
chipper approved by the Engineer and used on site as wood chip mulch. 

B. Excess wood chip mulch shall be spread on exposed slopes on site for erosion 
control. 

3.06 REMOVAL 

A. Remove debris, rock and extracted plant life from site, unless otherwise directed. 

B. Temporary removal and suitable storage of statues, plaques, etc. as directed by the 
Engineer.

C. All logs and other wood to be removed in the course of clearing, grubbing and 
stripping shall become the property of the Contractor and shall be disposed of by 
him away from the site in an approved manner. 

3.07 TOPSOIL EXCAVATION 

A. All stumps, roots, foreign matter, topsoil, loam and unsuitable earth shall be 
stripped from the ground surface in areas cleared and grubbed.  The topsoil and 
loam shall be utilized for finish surfacing. 

B. Excavate existing topsoil from areas to be excavated, landscaped or graded, 
without mixing with foreign materials, for use in finish grading. 

C. Excavated topsoil shall be mechanically screened in an approved manner to 
achieve the requirements designated in Section 02900 LANDSCAPE. 

D. Do not excavate wet topsoil. 

E. Stockpile topsoil in area designated on site to depth not exceeding 8-ft. and 
protect from erosion. 

END OF SECTION 
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SECTION 02740 
FLEXIBLE PAVEMENT 

PART 1 GENERAL 

1.01 SUMMARY 

A. Section includes gravel base course, permanent pavement, and cutback asphalt 
and tack coat. 

B. Related Sections: 
1. Section 02050 - Soils and Borrow Material 
2. Section 02200 - Earth Excavation, Backfill, Fill, and Grading 

1.02 REFERENCES 

A. Section 460 (Massachusetts Highway Department, Standard Specifications for 
Highways and Bridges, latest edition). 

B. Section M3 (Massachusetts Highway Department, Standard Specifications for 
Highways and Bridges, latest edition). 

1.03 PERFORMANCE REQUIREMENTS 

A. The Contractor shall maintain permanently placed surfaces under this contract 
until the expiration of the guarantee period.   

B. Should an area that the Contractor has paved settle, he will remove and replace 
the entire pavement in the area. 

1.04 SUBMITTALS 

A. Section 01330 - Submittal Procedures: Requirements for submittals. 

B. Product Data: Submit product information and mix design. 

C. Certificate: Certify Products meet or exceed specified requirements. 

1.05 QUALITY ASSURANCE 

A. Perform Work in accordance with Massachusetts Highway Department, Standard 
Specifications for Highways and Bridges. 

B. Mixing Plant: Conform to Massachusetts Standard Specification M3.11.07.   

C. Obtain materials from same source throughout. 

D. Maintain one copy of each document on site. 
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1.06 ENVIRONMENTAL REQUIREMENTS 

A. Section 01600 - Product Requirements: Environmental conditions affecting 
products on site. 

B. Permanent pavement shall not be placed between November 15 and April 1. 

C. Do not place asphalt when ambient air or base surface temperature is less than 40º 
F, or surface is wet or frozen. 

D. Place bitumen mixture when temperature is not more than 15º F below bitumen 
supplier’s bill of lading and not more than maximum specified temperature. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Bank Run Gravel: In accordance with Section 02050 Bank-Run Gravel 
conforming to meet Massachusetts Standard Specification M1.03.0, Gravel 
Borrow Type c. 

B. Processed Gravel:  In accordance with Section 02050 Processed Gravel 
conforming to meet Massachusetts Standard Specification M1.03.1, Processed 
Gravel for Subbase.  

C. Reclaimed asphalt:  In accordance with Section 02050 Reclaimed Pavement 
conforming to meet Massachusetts Standard Specification M1.09.0. 

D. Asphalt Cement: Shall conform to Massachusetts Standard Specifications 
M3.01.0. 

E. Binder Course: Shall conform to Class I Bituminous Concrete Pavement, Type 
I-l, of Section 460 of the Massachusetts Standard Specifications.  

F. Binder Course: Shall conform to Class I Bituminous Concrete Pavement, “Binder 
Course,” of the Massachusetts Standard Specification M3.11.00. 

G. Wear Course: Shall conform to Class I Bituminous Concrete Pavement, Type I-l, 
of Section 460 of the Massachusetts Standard Specifications. 

H. Wear Course: Shall conform to Class I Bituminous Concrete Pavement, “Top 
Course,” of the Massachusetts Standard Specification M3.11.00. 

I. Cutback Asphalt: Shall conform to Massachusetts Standard Specifications 
M3.02.0. 

J. Tack Coat: Shall be emulsified asphalt, grade RS-1 and shall conform to 
Massachusetts Standard Specifications M3.03.0. 
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2.02 SOURCE QUALITY CONTROL AND TESTS 

A. Section 01400 - Quality Requirements: Testing, inspection and analysis 
requirements. 

B. Section M3.11.00 of the Massachusetts Standard Specifications. 

C. Submit proposed mix design of each class of mix for review prior to beginning of 
Work. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Section 01300 - Administrative Requirements: Verification of existing conditions 
before starting work. 

B. Verify compacted subgrade is ready to accept and support paving and imposed 
loads. 

C. Verify gradients and elevations of base are correct. 

3.02 BASE COURSE 

A. Base course shall be reclaimed asphalt to the lines and grades shown on the 
Contract Drawings.  The base course shall be placed in 6-in. maximum lifts and 
shall be thoroughly compacted with a road roller or by vibratory compactors. 

B. Base course gravel shall provide a stable surface when spread on the road and 
rolled. 

3.03 BITUMINOUS CONCRETE PAVEMENT 

A. Bituminous concrete pavement shall consist of a gravel base course, and two 
courses of bituminous concrete (binder and wearing) to the minimum thicknesses 
shown on the drawings. 

B. The edges of existing pavement shall be cleaned, and painted with cut-back 
asphalt to ensure a satisfactory bond between old and new pavement. 

C. All pavement edges shall be square and straight.  Irregular, jagged edges will not 
be allowed. 

D. There shall be no feathered edges. 

3.04 PREPARATION – CUTBACK ASPHALT 

A. Apply tack coat on asphalt or concrete surfaces over subgrade surface at uniform 
rate of 1/3 gal/sq. yd.  



#109 - Damons Point Pier Improvements Flexible Pavement 
02740-4 

B. Apply cutback asphalt to clean cut edges of existing paved surfaces. 

3.05 PREPARATION - TACK COAT 

A. Apply tack coat on asphalt or concrete surfaces over subgrade surface at uniform 
rate of 1/3 gal/sq. yd.  

B. Apply tack coat to contact surfaces of asphalt curbs and existing paved surfaces. 

C. Coat surfaces of manhole, catch basin and utility frames, grates and covers with 
oil to prevent bond with asphalt pavement.  Do not tack coat these surfaces. 

3.06 PLACING ASPHALT PAVEMENT  

A. Install Work in accordance with Massachusetts Highway Department, Standard 
Specifications for Highways and Bridges, latest edition. 

B. The binder course shall be carefully spread and raked to a uniform surface and 
thoroughly rolled.   

C. Place wearing course only after cleaning and applying tack coat to the binder 
surface. 

D. Place asphalt wearing course within 24 hours of applying tack coat. 

E. Compact pavement by rolling to specified density.  Do not displace or extrude 
pavement from position.  Hand compact in areas inaccessible to rolling 
equipment. 

F. Perform rolling with consecutive passes to achieve even and smooth finish, 
without roller marks. 

3.07 TOLERANCES 

A. Section 01400 - Quality Requirements: Tolerances. 

B. Flatness:  Maximum variation of 1/4-in. measured with 10-ft. straight edge. 

C. Scheduled Compacted Thickness: Within 1/4-in. 

D. Variation from Indicated Elevation: Within 1/4-in. 

3.08 FIELD QUALITY CONTROL 

A. Section 01400 - Quality Requirements: Field inspecting, testing, adjusting, and 
balancing. 

B. Section M3.11.00 of the Massachusetts Standard Specifications. 

3.09 PROTECTION OF FINISHED WORK 
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A. Section 01700 - Execution Requirements: Protecting finished work. 

B. Immediately after placement, protect pavement from mechanical injury for 24 
hours or until surface temperature is less than 140º F, whichever is the longer. 

3.10 PRICE ADJUSTMENT FOR HOT MIX ASPHALT MIXTURES 

A. Payment for asphalt material will be adjusted as follows: 
1. The price for liquid asphalt shall be as listed in Mass DOT Highway 

Division website:  https://www.mass.gov/service-details/massdot-current-
contract-price-adjustments

The “Base Price” shall be the per ton liquid asphalt price on the date of the 
bid for this Contract. 
The “Period Price” shall be the per ton liquid asphalt price on the date 
asphalt is actually placed under this Contract. 
An adjustment factor, representing the percentage increase or decrease in 
the “Period Price” compared to the “Base Price”, shall be applied to the 
“Materials” price bid for this work.  The Contractor shall be paid for 
adjusted unit price for “Materials”. 

END OF SECTION 

https://www.mass.gov/service-details/massdot-current-contract-price-adjustments
https://www.mass.gov/service-details/massdot-current-contract-price-adjustments
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SECTION 02900 
LANDSCAPE 

PART 1 GENERAL 

1.01 SUMMARY 

A. Section includes preparation of subsoil, placing topsoil, seeding/hydroseeding, 
mulching and fertilizer. 

B. Related Sections: 
1. Section 02050 - Soils and Borrow Material. 
2. Section 02200 - Earth Excavation, Backfill, Fill, and Grading. 

1.02 DEFINITIONS 

A. Weeds: Vegetative species other than specified species to be established in given 
area. 

1.03 CLOSEOUT SUBMITTALS 

A. Section 01700 - Execution Requirements:  Closeout procedures. 

B. Operation and Maintenance Data: Include maintenance instructions, cutting 
method and maximum grass height. 

1.04 QUALITY ASSURANCE 

A. Provide seed mixture in containers showing percentage of seed mix, germination 
percentage, inert matter percentage, weed percentage, year of production, net 
weight, date of packaging and location of packaging. 

1.05 DELIVERY, STORAGE, AND HANDLING 

A. Section 01600 - Product Requirements: Product storage and handling 
requirements. 

B. Deliver grass seed mixture in sealed containers.  Seed in damaged packaging is 
not acceptable. 

C. Deliver fertilizer in waterproof bags showing weight, chemical analysis and name 
of manufacturer. 
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1.06 COORDINATION 

A. Section 01300 - Administrative Requirements: Coordination and project 
conditions. 

PART 2 PRODUCTS 

2.01 MATERIAL 

A. Topsoil:  
1. Topsoil shall consist of fertile, friable, natural topsoil. 
2. Free of roots, rocks larger than ½ inch, subsoil, debris, large weeds and 

foreign matter. 

B. Seed: 
1. Seed shall meet Massachusetts Standard Specification M6.03.0 and shall 

conform to the following: 
a. Creeping Red Fescue Grass: 50 percent. 
b. Kentucky Blue Grass: 25 percent. 
c. Domestic Rye: 10 percent. 
d. Red Top: 10 percent. 
e. Ladino Clover: 5 percent. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Section 01300 - Administrative Requirements:  Coordination and project 
conditions. 

B. Verify building and trench backfilling have been inspected. 

C. Verify substrate base has been contoured and compacted. 

3.02 SUBSTRATE PREPARATION 

A. Prepare sub-soil to eliminate uneven areas and low spots.  Maintain lines, levels, 
profiles and contours. Make changes in grade gradual.  Blend slopes into level 
areas.   

B. Remove debris, roots, branches, and stones, in excess of ½ inch in size. 

C. Scarify surface to depth of 3 inches where topsoil is scheduled.  Scarify in areas 
where equipment used for hauling and spreading topsoil has compacted subsoil. 

3.03 PLACING TOPSOIL 

A. Place topsoil during dry weather and on dry unfrozen subgrade. 
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B. Place topsoil in areas where seeding, sod, and planting is required to nominal 
depth of 4-inches. 

C. Grade topsoil to eliminate rough, low or soft areas, and to ensure positive 
drainage.  Maintain profiles and contour of subgrade. 

D. Remove roots, weeds, rocks, and foreign material while spreading. 

E. Manually spread topsoil close to building to prevent damage. 

F. Roll placed topsoil. 

G. SURPLUS SUBSOIL AND TOPSOIL TO REMAIN ON SITE. 

3.04 FERTILIZING 

A. Apply lime and fertilizer based on results of soil analysis. 

B. Apply after smooth raking of topsoil [and prior to roller compaction]. 

C. Do not apply fertilizer at same time or with same machine used to apply seed. 

D. Mix fertilizer thoroughly into upper 2-in. of topsoil. 

E. Lightly water soil to aid dissipation of fertilizer.  Irrigate top level of soil 
uniformly. 

3.05 SEEDING 

A. Apply seed at rate of approximately 50 lb. per acre evenly in two intersecting 
directions.  Rake in lightly. 

B. Do not seed areas in excess of that which can be mulched on same day. 

C. Planting Season:  Between March 15 and June 1, or August 15 to October 15. 

D. Do not sow immediately following rain, when ground is too dry, or when winds 
are over 12 mph. 

E. Roll seeded area with roller not exceeding 100 lbs per tread. 

F. The surface shall be kept moist by a fine spray until the grass shows uniform 
germination over the entire area.  Wherever poor germination occurs in areas 
larger than 2 sq. ft., the Contractor shall re-seed, roll, and water as necessary to 
obtain proper germination and shall otherwise maintain and protect seeded areas 
as necessary to produce a dense, healthy growth of perennial lawn grass. 

3.06 HYDROSEEDING 

A. Apply fertilizer and seeded slurry with hydraulic seeder at rate that will yield 



#109 - Damons Point Pier Improvements Landscape 
02900-4 

deposits of the fertilizer and seed that equal the quantity specified above. 

B. After application, apply water with fine spray immediately after each area has 
been hydroseeded.  Saturate to 4-in. of soil and maintain moisture levels two to 
four inches. 

C. The surface shall be kept moist by a fine spray until the grass shows uniform 
germination over the entire area.  Wherever poor germination occurs in areas 
larger than 2 sq. ft., the Contractor shall re-seed, roll, and water as necessary to 
obtain proper germination and shall otherwise maintain and protect seeded areas 
as necessary to produce a dense, healthy growth of perennial lawn grass. 

3.07 SCHEDULE 

A. Loam and Seed Area:  Grass seed mixture specified, 4-in. topsoil. 

B. Sloped Wood Chip Mulched Area:  4-in. depth. 

3.08 TOLERANCES 

A. Section 01400 - Quality Requirements: Tolerances. 

B. Depth of Topsoil:  Plus or minus 1/2-in. 

3.09 PROTECTION OF INSTALLED WORK 

A. Section 01700 - Execution Requirements. 

B. Protect landscaping and other features remaining as final Work. 

C. Protect existing structures, fences, sidewalks, utilities, paving, and curbs. 

D. Prohibit construction traffic over topsoil. 

END OF SECTION 
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SECTION 05102 
MISCELLANEOUS METALWORK 

PART 1 GENERAL 

1.01 SUMMARY  

A. Section includes: 
1. Aluminum gangway 
2. All other miscellaneous metalwork indicated 

B. Related Sections: 
1. Section 06100 - ROUGH CARPENTRY. 
2. Section 06130, HEAVY TIMBER CONSTRUCTION. 

1.02 SUBMITTALS 

A. Refer to Section 01330, SUBMITTALS for submittal provisions and procedures. 

B. Shop Drawings: Submit shop drawings of work showing size and thickness of 
each member, type of material, method of connection and assembly.  Show 
dimensions, clearances, anchorages, relationships to surrounding work, coatings, 
and other pertinent details of fabrication and installation. 
1. Show profiles, reinforcing, fasteners, and any accessories.  
2. Indicate welded connections using standard AWS welding symbols. 

Indicate net weld lengths. 

C. Product Data: Provide manufacturer’s product data, installation instructions, use 
limitations, and recommendations for each material used. Provide certifications 
that materials comply with requirements. 

D. Welders Certification: Provide certifications, signed by Contractor, certifying that 
welders employed at project comply with requirements specified under AWS 
D1.1 and AWS D1.2. 

E. Test Reports: Submit certified reports for tests required. 

1.03 QUALITY ASSURANCE 

A. Shop fabricate work to greatest extent possible. Label each piece in shop to 
facilitate field assembly. 

B. Welding: Perform welding in conformance with AWS D1.1 and D1.3 as 
applicable. 

C. Metal Bar Gratings:  Comply with NAAMM MBG 531, “Metal Bar Grating 
Manual for Steel, Stainless Steel, and Aluminum Gratings and Stair Treads”. 
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1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, protect, and handle products in accordance with Section 01600, 
PRODUCT REQUIREMENTS. 

B. Store work off ground and under cover.  Protect from damage.  Repair and clean 
work before erection. 

1.05 PROJECT CONDITIONS  

A. Do not permit use of stairs, ladders, handrails, or other work until work is 
completely and fully installed and ready to assume intended design loads.  Do not 
permit overloading of metal fabrication systems. 

PART 2 PRODUCTS  

2.01 MATERIALS 

A. General:  Provide products and materials of new stock, free from defects, and of 
best commercial quality for each intended purpose. 

B. Abrasive cast aluminum shall be Alumalun made by American Abrasive Metals 
Co., Alumogrit made by Wooster Products, Inc., Wooster, OH; Perma Grit made 
by Andco Building Specialty, Inc., Greensboro, NC; or an approved equal 
product. 

Aluminum work shall be fabricated of plates, rolled of extruded shapes, sheets or 
castings conforming to the following alloy and temperature designations of The 
Aluminum Association: 
1. Structural rolled or extruded shapes 6061-T6 
2. Extruded shapes 6063-T5 
3. Plates 6061-T6 
4. Castings 241 
5. Sheets Alclad 3003-H14 and 3003 
6. Bolts and nuts 2024-T4 

C. Stainless steel shall be Type 304 unless otherwise indicated or specified.  
Stainless steel to be welded shall be Type 304L. 

D. Steel Plates, Shapes, and Bars: ASTM A36. 

E. Bolts and Fasteners: ASTM A307 and A325. 

F. Inserts:  Type 316 stainless steel, threaded or wedge type.  Provide threaded 
inserts and wedge inserts manufactured by one of the following or Designer 
approved equal: 
1. Hilti  
2. Red Head  
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3. Powers/Rawl 

G. Provide anchors, bolts, sockets, sleeves, and other parts required for securing each 
item of work to other construction. Furnish inserts and sleeves to be set into 
concrete formwork and concrete under Section 03300, CAST-IN-PLACE 
CONCRETE. 
1. Anchor bolts, bolts smaller than 5/8-in., and fasteners shall be Type 316 

stainless steel.  

H. Provide exposed fastenings of same material and finish as metal to which applied, 
unless otherwise noted. 

I. Welding Rods: Conform to AWS Standards and recommendations of welding rod 
manufacturer. 

J. Grout for Exterior Applications:  Provide Factory-packaged, non-shrink, non-
staining, hydraulic controlled expansion cement formulation for mixing with 
water at project site. Provide formulation that is resistant to erosion from water 
exposure without need for protection by a sealer or waterproof coating.  Provide 
Super Por-Rok, Erosion-Resistant Anchoring Cement, manufactured by Minwax 
Construction Products Division, or equal as approved by Designer. 

2.02 FABRICATION- GENERAL 

A. Fabricate work of this Section to be straight, plumb, level and square, and to sizes, 
shapes and profiles indicated on approved shop drawings. Ease exposed edges. 
Cut, reinforce, drill and tap metal work as required for proper assembly. 
1. Fabricate miscellaneous supports, brackets, braces and the like required to 

fully complete the work. 
2. Obtain loading requirements from suppliers of work to be supported.  

Design and support systems with a safety factor of at least 6 unless 
otherwise indicated.  

3. Allow for thermal movement resulting from 100º F change in ambient 
temperature.  

4. Shear and punch metals accurately.  Remove burrs. 
5. Ease exposed edges to a radius of approximately 1/32-in., unless indicated 

otherwise. Form bent corners to smallest radius possible without causing 
grain separation or impairing work. 

6. Remove sharp or rough areas on exposed traffic surfaces. 
7. Weld seams continuously. Spot welding is permitted for temporary 

welding only. 

B. Work Exposed to View:  For work exposed to view, select materials with special 
care. Provide materials, which are smooth and free of blemishes such as pits, 
roller marks, trade names, scale and roughness. Fabricate work with uniform 
hairline joints. Form welded joints and seams continuously. Grind welds flush to 
be smooth after painting. For exposed fasteners, use hex head bolts or Phillips 
head machine screws. 
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C. Galvanizing:  Hot-dip galvanize exterior metal fabrications and other items 
indicated to be galvanized, in compliance with ASTM A123, ASTM A153, or 
ASTM A386. Provide minimum 1.5 oz./ft.2 nickel zinc coating. Galvanize after 
fabrication. 

D. Rough Hardware:  Furnish bent, or otherwise custom-fabricated, bolts, plates, 
anchors, hangers, dowels, and other miscellaneous steel and iron shapes as 
required for framing and supporting woodwork, and for anchoring or securing 
woodwork to concrete or other structures.  Straight bolts and other stock rough 
hardware items are specified in Division 6 Sections. 
1. Fabricate items to sizes, shapes, and dimensions required.  Furnish 

malleable-iron washers for heads and nuts that bear on wood structural 
connections, and furnish steel washers elsewhere. 

E. Miscellaneous Bearing and Leveling Plate Fabrication: Provide miscellaneous 
loose bearing and leveling plates for steel items bearing on masonry or concrete 
construction. Fabricate units flat, free from warps or twists, and of required 
thickness and bearing area.  Drill plates to receive anchor bolts as required. 

F. Miscellaneous Items:  Items of miscellaneous metalwork not particularly 
specified hereinafter shall be of the shape, size, material, and details indicated on 
the drawings or suitable for the purpose as approved. 

G. Aluminum Railings:  The aluminum pipe railings shall be all-welded railings 
fabricated as indicated and shall consist of 1-1/2-in. IPS, Schedule 80 aluminum 
pipe, alloy 6063-T6 for stanchions and 1-1/2-in. Schedule 40 aluminum pipe, 
alloy 6063-T6 for top and intermediate rails and returns.  The railings shall be 
fabricated in panels with joints made in a neat and inconspicuous manner.  All 
exposed welds shall be ground smooth. 

The stanchions set into concrete shall be set into preformed holes and secured in 
place with nonshrinking grout.  The holes shall be at least ½-in. greater in 
diameter than the outside diameter of the stanchions and shall be a minimum of 4-
in. deep. 

The complete railing assembly including anchoring of posts and framing of 
members shall be capable of withstanding a minimum load of at least 200 lb. 
applied in any direction at any point on the top rail. 

After fabrication, all aluminum pipe railings shall receive an Aluminum 
Association Standard Anodic Finish, Designation C22A31, followed by a shop 
coat of methacrylate lacquer. 

2.03 HOT-DIP GALVANIZING OF GALVANIZED SURFACES 

A. Galvanizing: For those items shown for galvanizing, apply nickel zinc coating by 
the hot-dip process complying with the following requirements: 
1. ASTM A153 for galvanizing iron and steel hardware. 
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2. ASTM A123 for galvanizing both fabricated and unfabricated iron and 
steel products made of uncoated rolled, pressed, and forged shapes, plates, 
bars, and strip 0.0299-inch (0.76 mm) thick or thicker. 

B. Hot-Dip Galvanizing: Provide coating for iron and steel fabrications applied by 
the hot-dip process with 0.05 to 0.09 percent nickel and other earthly materials in 
the galvanizing kettle forming an alloy, DELTAGALV by Duncan Galvanizing or 
approved equal meeting all requirements of this specification. Comply with 
ASTM A123 for fabricated products and ASTM A153 for hardware. Provide 
thickness of galvanizing specified in referenced standards. 

C. Galvanizing Application:  Galvanize materials in accordance with specified 
standards and this specification.  Galvanizing shall provide an acceptable 
substrate for applied coatings. The dry kettle process shall be used to eliminate 
any flux inclusions on the surface of the galvanized material. 

2.04 FINISHING OF ALUMINUM    

A. Class I, Clear Anodic Finish:  AA-M12C22A41 (Mechanical Finish fabricated; 
Chemical Finish: etched, medium matte; Anodic Coating: clear coating 0.018 mm 
or thicker) complying with AAMA 607.1. 

PART 3 EXECUTION 

3.01 PREPARATION 

A. Coordinate and furnish anchorage devices, setting drawings, diagrams, templates, 
instructions, and directions for installation of concrete inserts, sleeves, anchor 
bolts, and miscellaneous items to be embedded or attached to concrete work, 
masonry work, or structural steel work. 

3.02 INSTALLATION, GENERAL 

A. Fastening to In-Place Construction: Provide anchorage devices and fasteners 
necessary for securing work of this Section to in-place construction.   Include 
threaded fasteners for concrete and masonry inserts, toggle bolts, through bolts, 
lag bolts, wood screws and other connectors required. 

B. Cutting, Fitting, and Placement:  Perform cutting, drilling, and fitting required for 
installation of work of this Section 

C. Erect work square, plumb and true, accurately fitted, and with tight joints and 
intersections. All anchors, inserts and other members to be set in concrete or 
masonry shall be furnished loose by this trade to be built-into concrete and 
masonry by those trades.  Avoid field cutting or drilling to greatest extent 
possible. 

D. Brace work rigid and secure to surrounding construction.  Provide temporary 
bracing or anchors where required. 
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E. Fit exposed connections accurately together to form hairline joints. Shop weld 
connections, except when work cannot be shop welded due to shipping size or 
galvanizing limitations. 

F. Field Welding: Comply with AWS D1.1 and UI.Z for procedures of manual 
metal-arc welding, appearance and quality of welds, and correction methods for 
defective welds. 

G. Where members other than expansion bolts or inserts are fastened into concrete, 
set such members in proprietary-type expanding grout manufactured specifically 
for such purpose. Use grouts strictly in accordance with manufacturer’s 
directions. Form to receive members with galvanized metal sleeves, or other 
approved method to provide at least 1/2-in. clearance around entire perimeter. At 
exposed applications, hold expanding grout back 1/2-in. from finish surface and 
fill voids with Portland cement grout to match color and texture of surrounding 
concrete surface. 

3.03 INSTALLATION 

A. Miscellaneous Bearing and Leveling Plates: Clean concrete and masonry surfaces 
of bond reducing materials.  Roughen surfaces if required to improve bond to 
surface.  Clean bottom surface of leveling plates immediately prior to installation. 
1. Set loose leveling and bearing plates on wedges or other adjustable 

devices.  Tighten anchor bolts after plates have been positioned plumb and 
level. Pack voids between plates and bearing surfaces solidly with 
specified grout. 

B. Miscellaneous Items: Carefully review Drawings for miscellaneous metal items 
required by various trades but not specifically listed above, such as miscellaneous 
clip angles, miscellaneous steel bracketing, and other miscellaneous metal items 
as indicated on Drawings, reasonably implied therefrom, or reasonably necessary 
for thorough completion of work. 

3.04 REPAIRING, CLEANING, AND PROTECTION 

A. Touch-Up and Repair: For damaged and field-welded metal-coated surfaces, 
clean welds, bolted connections and abraded areas. 
1. At galvanized surfaces, apply organic zinc repair paint complying with 

requirements of ASTM A780. Galvanizing repair paint shall have 65 
percent zinc by weight, ZIRP by Duncan Galvanizing, Tnemec 90-97 
Zinc-Rich Primer, or approved equal. Thickness of applied galvanizing 
repair paint shall be not less than coating thickness required by ASTM 
A123 or ASTM A153, as applicable. Touch-up of galvanized surfaces 
with aerosol spray, silver paint, bright paint, or aluminum paints shall not 
be acceptable. 
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B. Aluminum Work Protection:  Aluminum surfaces which after erection would be 
in contact with concrete or brick masonry, or with mortar, shall be protected from 
contact therewith by a coat of Bitumastic Super Service Black manufactured by 
the Koppers Co., Inc., Pittsburgh, PA; Tarmastic 102 manufactured by Porter 
Coating Division, Louisville, KY; or an approved equal product.  Areas where the 
paint has been damaged by abrasion or other cause shall be cleaned and repainted 
as directed so that the aluminum will have a complete protective paint film when 
brought into contact with the material against which it is being protected.  Before 
application of coating, the surface shall be cleaned of all dirt, heavy deposits of 
grease or oil, and other foreign substances; and shall be immersed n or swabbed 
with an approved solvent.  Next the surfaces shall be rinsed with clear water and 
thoroughly dried. 

During construction, care shall be taken to prevent damage to the aluminum work 
from splashing or the accumulation of paint, concrete, mortar, or other similar 
materials. 

C. Cleaning Aluminum Work: After aluminum has been erected, it shall be cleaned 
with mild soap and water, followed by a clear water rinse. 

END OF SECTION 
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SECTION 06100 
ROUGH CARPENTRY 

PART 1 GENERAL 

1.01 GENERAL PROVISIONS 

A. Attention is directed to the AGREEMENT and all Sections within DIVISION 1, 
which are hereby made a part of this Section of the Specifications. 

B. Where the specifications/requirements of this section conflict with those on the 
Contract Drawings, the Contract Drawings shall govern. 

1.02 DESCRIPTION OF WORK 

A. Work Included: Provide all rough carpentry work, as indicated on the Drawings 
and as specified herein. Rough carpentry shall include but not be limited to: 
1. Rough hardware, inserts, and related metal components, for work of this 

Section, except those items specifically specified to be provided by other 
trades.  

2. Plywood backing panels for electrical and telephone work. 
3. Rough carpentry framing, sleepers, blockings, curbs, cants, edgings, 

grounds, nailers, furring, strapping, sheathing, etc., required for all trades.  
Pressure treated if within 8 inches of exterior finish grade. 

4. Wood preservative treatments and applications. 
5. Other usual items of normal rough carpentry work indicated on the 

Drawings or necessary for the proper completion of the Project, even 
though not specifically mentioned herein. 

B. Related Work: The following items are not included in this Section and will be 
performed under the designated Sections: 
1. Section 05102, MISCELLANEOUS METALWORK.  
2. Section 06130, HEAVY TIMBER CONSTRUCTION 

1.03 SUBMITTALS   

A. Refer to Section 01330, SUBMITTALS for submittal provisions and procedures. 

B. Product Data: Submit manufacturer’s printed product data, specifications, 
standard details, installation instructions, use limitations and recommendations for 
each product used. Provide certifications that materials and systems comply with 
specified requirements. 

1.04 QUALITY ASSURANCE 

A. All material supplied shall be of the best grade material and construction. 
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B. Lumber and plywood shall bear the grade-trademark of the association under the 
rules or standards of which they were produced.  Grade-trademarks shall conform 
to the rule or standard under which the material is produced, including 
requirements for qualifications and authority of the inspection organization, usage 
of authorized identification, and information included in the identification. 
1. Grades specified are the minimum acceptable.  Lumber grades shall be 

determined in accordance with ASTM D 245. 
2. Lumber shall bear the grade mark of an American Lumber Standards 

Committee, Board of Review-approved agency. Lumber shall conform to 
USDC PS 20.  

3. Lumber shall bear a mark of mill identification. 
4. Plywood shall comply with APA grading requirements. USDC PS I, and 

ANSI A199.1. 

1.05 COORDINATION 

A. Work under this section shall be properly coordinated with the work of other 
sections to assure the steady progress of all the work of the Contract. 

1.06 PRODUCT DELIVERY, STORAGE, AND HANDLING  

A. Deliver, store, protect, and handle products in accordance with Section 01600, 
PRODUCT REQUIREMENTS. 

B. Deliver items in manufacturer's original unopened protective packaging. 

C. Rough carpentry materials shall be stored on elevated piles to allow for air 
circulation below and tipped in one direction to effectively drain moisture.  
Lumber shall be wrapped completely, including bottoms, in waterproof tarps.  
Tarps shall be tied down to protect against wind blow-off.  Should delays in 
Project be anticipated, lumber shall be stored in covered storage trailers. 

D. Do not leave any newly installed wood blocking exposed. Cover and protect all 
new wood daily with the new roof systems or other suitable covering approved by 
the Designer. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Lumber shall be of sound stock, new, straight, of consistent size, free of stains and 
mildew, and kiln dried to a moisture content of not more than 19%, by weight. 
Where exposed or semi-exposed, wood members shall be selected for best 
possible appearance from the grade of stock specified. 



#109 - Damons Point Pier Improvements Rough Carpentry 
06100-3 

1. Lumber shall be surfaced four sides (S4S) and shall bear the grade and 
trademark of the association under whose rules it is produced, and a mark 
of mill identification.  

2. Lumber shall be furnished in longest practical lengths with respect to each 
intended use, and single length pieces shall be used wherever possible. 

B. SEE THE APPENDIX AND CONTRACT DRAWINGS FOR ADDITIONAL 
SPECIFICATIONS.  

PART 3 EXECUTION 

3.01 ROUGH CARPENTRY WORK, GENERAL 

A. No attempt is made in this Specification to list the various elements of rough 
carpentry work, as the major part of the work to be done is clearly shown on or 
reasonably inferred from the Drawings. The rough carpentry work required shall 
include all such work, regardless of whether or not each and every item is 
specifically called for.  Refer to Drawings to determine the major extent of the 
rough carpentry work required. 

B. The Contractor shall be responsible for structural integrity, connections, and 
anchorage of rough carpentry work. All nailing shall be in accordance with the 
Building Code. 

C. Discard units of material which are unsound, warped, bowed, twisted, improperly 
treated, not adequately seasoned, or too small to fabricate with minimum number 
of joint or optimum jointing arrangements, or which are of defective quality with 
respect to surfaces or sizes. 

D. Butt joints in wood shall be flush to provide a smooth, uniform line with no 
irregularities. Built-up blocking shall have butt joints staggered 4-in. minimum 
layer to layer. 

E. Construct all rough carpentry work plumb, level, and true with tight, close fitting 
joints, securely attached and braced to surrounding construction, all in a first class 
workmanlike manner. Counterbore for bolt heads, nuts, and washers where 
required to avoid interference with other materials. 

F. All connections, nailing, and fastening of rough carpentry work shall conform to 
requirements of the governing laws and codes. 

END OF SECTION 
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SECTION 06130 
HEAVY TIMBER CONSTRUCTION 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section includes heavy structural timber for piles, posts, beams and joists; and connection 
hardware. 

B. Related Sections: 
1. Section 05102, MISCELLANEOUS METALWORK. 
2. Section 06100 - ROUGH CARPENTRY. 

1.2 REFERENCES 

A. American Institute of Timber Construction: 
1. AITC 108 - Standard For Heavy Timber Construction. 

B. ASTM International: 
1. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) 

Coatings on Iron and Steel Products. 
2. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron 

and Steel Hardware. 

C. American Wood-Preservers’ Association: 
1. AWPA M4 - Standard for the Care of Preservative-Treated Wood Products. 
2. AWPA U1 - Use Category System: User Specification for Treated Wood. 

D. Forest Stewardship Council: 
1. FSC Guidelines - Forest Stewardship Council Guidelines. 

E. Southern Pine Inspection Bureau: 
1. SPIB - Standard Grading Rules for Southern Pine Lumber. 

1.3 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Submittal procedures. 

B. Product Data: Submit technical data on wood preservative materials. 

C. Shop Drawings: Indicate dimensions, wood species and grades, component profiles, 
drilled holes, fasteners, connectors, erection details. Indicate welded connections using 
standard AWS welding symbols. Indicate net weld lengths. 
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1.4 QUALITY ASSURANCE 

A. Lumber Grading Agency: Certified by DOC PS 20. 

B. Perform Work in accordance with the Building Code.  

1.5 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacture of heavy timber framing certified by 
AITC. 

PART 2 PRODUCTS 

2.1 HEAVY TIMBER FRAMING 

A. Manufacturers: 
1. Georgia-Pacific Building Products. 
2. Louisiana-Pacific Corporation. 
3. Substitutions: Section 01600 - Product Requirements. 

2.2 PILES 

A. Piles shall be Greenhearts (Chlorocardium rodiei). 

2.3 SEE THE APPENDIX AND CONTRACT DRAWINGS FOR ADDITIONAL 
SPECIFICATIONS 

PART 3 EXECUTION 

3.1 ERECTION 

A. Set structural timber framing level and plumb, in correct position. 

B. Install structural timbers with minimum 1/2 inch clearance around timbers set into 
concrete or masonry for air circulation. 

C. Make provisions for erection loads, and for sufficient temporary bracing to maintain 
structure safe, plumb, and in indicated alignment until completion of erection and 
installation of permanent bracing. 

D. Do not field cut or alter structural members without approval of Architect/Engineer. 

END OF SECTION 

http://www.specagent.com/LookUp/?ulid=7974&mf=04&src=wd
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GENERAL NOTES 

1. The Contractor shall obtain all necessary permits for the work.   The Contractor is 
responsible for conforming to all permits as an integral part of his work.  Fees for Town 
permits are waived. 

2. The Contractor shall notify Dig-Safe prior to the start of construction and shall comply with 
all regulations. 

3. The Contractor shall verify the location of underground utilities with utility owners and shall 
comply with their requirements for protection of utilities. 

4. The Contractor shall immediately repair any damage to existing utilities resulting from his 
work at no expense to the Owner. 

5. The Contractor shall immediately repair any damage to adjacent structures resulting from his 
work at no expense to the Owner. 

6. Care shall be taken to prevent damage to vegetation intended to remain.   

7. The Contractor shall not restrict traffic circulation in the project area, including nearby roads.   

8. All landscaping, driveway, sidewalk or roadway surfaces, paved or gravel, removed or 
damaged by work under this contract shall be restored to a condition at least equal to that 
existing prior to the start of work. 

9. All backfill shall be mechanically tamped; no jetting shall be allowed. 

10. The Contractor shall handle groundwater, where encountered, in an approved manner. 

11. The Contractor shall provide telephone numbers of responsible personnel of his organization 
whose duty it shall be to take immediate action to correct unsafe or hazardous conditions.  
Such persons shall be available 24 hours per day to correct such conditions. 

12. The Contractor is responsible for the method of removing asphalt, concrete, debris, 
unsuitable material, etc. from the work site.   

13. Spills by the Contractor of any hazardous material must be reported and remedied 
immediately by the Contractor, to the satisfaction of the Engineer, at no cost to the Owner.  

14. Construction equipment left at the work site during off hours shall be stored safely outside of 
resource areas.  

15. Police details are not anticipated to be required.  Should police details be required, the Owner 
will pay for details directly. 











DEPARTMENT OF THE ARMY 
US ARMY CORPS OF ENGINEERS 

NEW ENGLAND DISTRICT 
696 VIRGINIA ROAD 

CONCORD MA 01742-2751

October 9, 2025 
Regulatory Division 
File Number: NAE-2015-00553 

Michael DiMeo 
Town of Marshfield Harbormaster 
1639 Ocean Street 
Marshfield, Massachusetts 02050 
Sent by email: mdimeo@marshfieldpolice.org 

Dear Michael DiMeo: 

 The U.S. Army Corps of Engineers (USACE) has reviewed your application to 
maintain an existing 600 square foot (200 linear feet) riprap slope by replacing about 35 
cubic yards of material to stabilize the stone revetment. The applicant also proposes to 
remove and replace the existing float system. The existing eight-foot by 60-foot float 
held by five 12-inch diameter piles will be removed. A ten-foot by 62-foot float system 
including a two-foot by ten-foot rack will be placed at a slightly different location and 
supported by five 12-inch diameter timber piles. Two decks totaling about 476 square 
feet will be installed along the revetment and supported by nine 12-inch diameter timber 
piles. The float-support piles will be driven from an approximately 1,000 square foot 
barge while the remaining nine piles will be installed from land. All piles will be driven 
using a vibratory hammer and a slow start will be utilized. Work is proposed in the fall of 
2026. This project is located in the North River at the end of Damon’s Point Road in 
Marshfield, MA 02050. The work is shown on the enclosed plans titled “PLAN 
ACCOMPANYING PETITION OF THE TOWN OF MARSHFIELD TO MAINTAIN THE 
EXISTING REVETMENT, REMOVE THE EXISTING FLOAT SYSTEM, CONSTRUCT 
AND MAINTAIN PILE FLOATS, AND TO CONSTRUCT AND MAINTAIN TWO PILE 
SUPPORTED DECKS,” on four sheets, and dated “7/15/2025.” 

 Based on the information that you have provided, we verify that the activity is 
authorized under General Permit # 2 and 4 of the June 2, 2023, federal permit known as 
the Massachusetts General Permits (GPs). The GPs are available at 
https://www.nae.usace.army.mil/Missions/Regulatory/State-General-Permits/
Massachusetts-General-Permit. 

 Please review the enclosed GPs carefully, in particular the general conditions 
beginning on page 35, and ensure that you and all personnel performing work authorized 
by the GPs are fully aware of and comply with its terms and conditions. A copy of the 
GPs and this verification letter shall be available at the work site as required by General 
Condition 17. You must perform this work in compliance with the following special 
conditions: 

mailto:mdimeo@marshfieldpolice.org
https://www.nae.usace.army.mil/Missions/Regulatory/State-General-Permits/%E2%80%8CMassachusetts-General-Permit
https://www.nae.usace.army.mil/Missions/Regulatory/State-General-Permits/%E2%80%8CMassachusetts-General-Permit
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1. All work shall be performed outside of the time of year (TOY) restrictions of April
1 to June 15 and July 15 to November 20 in order to minimize impacts to the
federally listed Rufa red knot.

2. A “soft start” is required to allow animals an opportunity to leave the project
vicinity before sound pressure levels increase. In addition to using a soft start at
the beginning of the workday for pile driving, one must also be used at any time
following cessation of pile driving for a period of 30 minutes or longer. Pile driving
will commence with an initial set of three strikes by the hammer at 40% energy,
followed by a one-minute wait period, then two subsequent three-strike sets at
40% energy, with one-minute waiting periods, before initiating continuous impact
driving. This is required to protect listed endangered species pursuant to Section
7 of the Endangered Species Act.

3. You must complete and return the enclosed Certificate of Compliance within one
month following the completion of the authorized work.

 This authorization expires on June 1, 2028. You must commence or have under 
contract to commence the work authorized herein by June 1, 2028, and complete the 
work by June 1, 2029. If not, you must contact this office to determine the need for 
further authorization and we recommend you contact us before the work authorized 
herein expires. Please contact us immediately if you change the plans or construction 
methods for work within our jurisdiction as we must approve any changes before you 
undertake them. Performing work within our jurisdiction that is not specifically 
authorized by this determination or failing to comply with the special condition(s) 
provided above or all the terms and conditions of the GPs may subject you to the 
enforcement provisions of our regulations. 

 This authorization does not obviate the need to obtain other federal, state, or local 
authorizations required by law. Applicants are responsible for applying for and obtaining 
any other approvals. 

 Your project is located within, or may affect resources within, the coastal zone. The 
Massachusetts Office of Coastal Zone Management (CZM) has already determined that 
no further Federal Consistency Review is required. 

 We continually strive to improve our customer service. To better serve you, we 
would appreciate your completing our Customer Service Survey located at  
https://regulatory.ops.usace.army.mil/customer-service-survey. 

Please contact Abigail Thrall of my staff at abigail.e.thrall@usace.army.mil or    
(978) 318-8029 if you have any questions.

https://regulatory.ops.usace.army.mil/customer-service-survey/
mailto:abigail.e.thrall@usace.army.mil
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Sincerely, 

Christine Jacek 
Chief, Massachusetts Branch 
Regulatory Division 

cc:   
Patrick Brennan, PGB Engineering, LLC, PGBEngineeringLLC@gmail.com 
EPA Region 1, R1_CWA404_REG@epa.gov 
Alexa Cacacie, NMFS, Gloucester, MA; alexa.cacacie@noaa.gov 
Maissoun Reda, Chief, DEP SERO, Wetlands and Waterways, Lakeville, MA; 
maissoun.reda@mass.gov  
MassDEP-WRP, Boston, MA; dep.waterways@mass.gov  
David Robinson, MA Board of Underwater Archaeological Resources (BUAR); 
david.s.robinson@mass.gov 
Marshfield Conservation Commission, bgrafton@townofmarshfield.org, 
lkeenliside@townofmarshfield.org, lanoja@townofmarshfield.org  

mailto:PGBEngineeringLLC@gmail.com
mailto:R1_CWA404_REG@epa.gov
mailto:alexa.cacacie@noaa.gov
mailto:maissoun.reda@mass.gov
mailto:dep.waterways@mass.gov
mailto:david.s.robinson@mass.gov
mailto:bgrafton@townofmarshfield.org
mailto:lkeenliside@townofmarshfield.org
mailto:lanoja@townofmarshfield.org
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	01100 Summary of Work
	1.01 SECTION INCLUDES
	A. Description of Work
	B. Contract Type
	C. Work Sequence
	D. Use of Premises

	1.02 DESCRIPTION OF WORK
	A. This contract is for the Damons Point Pier Improvements, Marshfield, MA.
	B. The existing Damons Point Pier consists of a bituminous concrete road/drive that leads to a timber bulkhead.  The road/drive and bulkhead are surrounded by riprap stone revetment.  There is a concrete handicap ramp that leads to the existing 4-ft. ...
	C. Work under this contract generally includes (but is not necessarily limited to) the following:
	1. Construction of a new steel-framed wood pier/deck off the existing concrete landing.  The new steel-framed wood pier/deck will change the location and angle of the existing aluminum gangway.
	2. Replace five existing piles that hold the existing floats in place with five new Greenheart piles in the location shown on the plans.  Note that the new piles and existing floats will be in a slightly different location than the existing configurat...
	3. Construct a new pile-supported, wood-framed deck off the existing wood bulkhead.  The new deck will require the installation of twelve new Greenheart piles.   The new deck will be ‘L’ shaped with a ±35-ft. long by ±11.5-ft. wide main leg off the no...


	1.03 CONTRACT TYPE
	A. Construct the Work under a unit price type contract.

	1.04 WORK SEQUENCE
	A. The Contractor shall coordinate his work with the Owner as necessary.
	B. The work shall be scheduled so that the project is completed and functional within the specified time for completion.

	1.05 USE OF PREMISES
	A. Contractor shall limit use of premises for work storage and access and shall allow:
	1. Owner occupancy on Owner’s property.

	B. Coordinate use of premises with the Owner.
	C. Assume full responsibility for protection and safekeeping of products under this Contract.


	01200 Measurement and Payment - Lump Sum
	PART 1 GENERAL
	1.01 PROCEDURES
	A. For lump sum items, the Contractor shall be paid in accordance with the progress schedule and schedule of values on the basis of actual percentage of work accepted until the work item is completed.  Upon completion of the item, 100% of the lump sum...
	B. For unit price items, the Contractor shall be paid for the actual amount of work accepted during the period of construction.  After the work is completed, before final payment is made, the Engineer shall make final measurements to determine the qua...
	C. Once each month the Contractor will prepare and sign an Application for Payment, and submit the original and five (5) copies for review and signature of the Owner and the Engineer.  These completed forms will provide the basis upon which payment wi...
	D. No payment of any application for Payment or of any retained percentage shall relieve the Contractor of his obligation to repair or replace any defective parts of the construction or to be responsible for all damage due to such defects during the c...

	1.02 SCOPE OF PAYMENT
	A. Payments to the Contractor shall be made for the actual quantities of the contract unit price items performed and accepted in accordance with the Contract Documents.  Upon completion of construction, if these actual quantities show either an increa...
	B. No payment of any Application for Payment or of any retained percentage shall relieve the Contractor of his obligation to repair or replace any defective parts of the construction or to be responsible for all damage due to such defects during the c...

	1.03 PARTIAL PAYMENTS
	A. Partial payment shall be made monthly as the work progresses.  All partial invoices and payments shall be subject to correction in subsequent partial payments or the final Application for Payment.

	1.04  PAYMENT

	The payment for various unit and lump sum items listed below shall include all materials, labor, tools, equipment and incidental work necessary to complete the item in accordance with the plans and specifications whether or not the particular work is ...
	A. ITEM 1 – REMOVE AND REPLACE EXISTING FLOAT SUPPORT PILES
	1. Measurement.  The number of piles removed and replaced to be paid for under Item 1 shall be the actual number of piles removed, replaced with Greenheart piles and driven as shown on the drawing and as specified.
	2. Payment.  The unit price bid for Item 1 shall constitute full compensation for all labor, materials, tools, and equipment necessary to remove and dispose of the existing piles; furnish and install the new Greenheart piles, including stainless steel...
	B. ITEM 2 – CONSTRUCT STEEL-FRAMED DECK/PIER
	1. The lump-sum price paid for Item 2 shall constitute full compensation for furnishing all labor, materials, tools and equipment necessary for constructing the steel-framed deck/pier, complete, as indicated on the drawings and as specified herein, in...

	C. ITEM 3 – FURNISH AND INSTALL GREENHEART DECK SUPPORT PILES
	1. Measurement.  The number of Greenheart piles to be paid for under Item 3 shall be the actual number of piles furnished and driven as shown on the drawing and as specified.
	2. Payment.  The unit price bid for Item 2 shall constitute full compensation for all labor, materials, tools, and equipment necessary to furnish and install the wood piles as shown and as directed.

	D. ITEM 4 – CONSTRUCT ‘L’ SHAPED WOOD-FRAMED DECK
	1. The lump-sum price paid for Item 4 shall constitute full compensation for furnishing all labor, materials, tools and equipment necessary for constructing the wood-framed deck, complete, as indicated on the drawings and as specified herein, includin...




	01300 Administrative Requirements
	PART 1 GENERAL
	1.01 SECTION INCLUDES
	A. Coordination and project conditions.
	B. Field engineering.
	C. Preconstruction meeting.
	D. Progress meetings.

	1.02 COORDINATION AND PROJECT CONDITIONS
	A. Coordinate scheduling, submittals, and Work of various sections of Project to ensure efficient and orderly sequence of construction.
	B. Coordinate completion and clean up of Work of separate sections in preparation for Substantial Completion.

	1.03 FIELD ENGINEERING
	A. Confirm drawing dimensions and elevations.

	1.04 PRECONSTRUCTION MEETING
	A. Owner will schedule meeting after Notice of Award.
	B. Attendance Required:  Owner, Engineer and Contractor.
	C. Agenda:
	1. Submission of list of schedule of values, progress schedule, suppliers and vendors.
	2. Designation of personnel representing parties in Contract and Engineer.
	3. Procedures and processing of submittals, substitutions, applications for payments, Change Orders, and Contract closeout procedures.
	4. Scheduling.
	5. Owner’s requirements.
	6. Security and housekeeping procedures.
	7. Application for payment procedures.
	8. Inspection and acceptance of facilities.
	9. Safety procedures.

	D.  Engineer will record minutes and distribute copies within two days after meeting to participants.

	1.05 PROGRESS MEETINGS
	A. Schedule and administer meetings throughout progress of the Work at maximum monthly intervals.
	B. Engineer will make arrangements for meetings, prepare agenda with copies for participants, and preside at meetings.
	C. Attendance Required:  Job superintendent, Owner and Owner, as appropriate for each meeting.
	D. Agenda:
	1. Review of Work progress.
	2. Field observations, problems, and decisions.
	3. Identification of problems impeding planned progress.
	4. Review of submittals schedule and status of submittals.
	5. Review of delivery schedules.
	6. Maintenance of progress schedule.
	7. Corrective measures to regain projected schedules.
	8. Planned progress during succeeding work period.
	9. Coordination of projected progress.
	10. Maintenance of quality and work standards.
	11. Effect of proposed changes on progress schedule and coordination.
	12. Other business relating to Work.

	E. Engineer will record minutes and distribute copies within two days after meeting to participants.



	01330 Submittal Procedures
	PART 1 GENERAL
	1.01 SECTION INCLUDES
	A. Submittal procedures.
	B. Construction progress schedule.
	C. Shop drawings.
	D. Samples.
	E. Design data.
	F. Test reports.
	G. Certificates.
	H. Manufacturer’s field reports.
	I. Erection drawings.

	1.02 SUBMITTAL PROCEDURES
	A. Transmit each submittal with Contractor’s standard forms.
	B. Identify Project, Contractor, subcontractor and supplier; pertinent drawing and detail number, and specification section number, appropriate to submittal.
	C. Certify that review, approval, verification of products required, field dimensions, adjacent construction Work, and coordination of information is in accordance with requirements of the Work and Contract Documents.
	D. Schedule submittals to expedite Project.  Coordinate submission of related items.
	E. Allow space on submittals for Contractor and Architect/Engineer review stamps.
	F. When revised for resubmission, identify changes made since previous submission.
	G. Distribute copies of reviewed submittals as appropriate.  Instruct parties to promptly report inability to comply with requirements.
	H. Submittals not requested will not be recognized or processed.

	1.03  CONSTRUCTION PROGRESS SCHEDULE
	A. Submit initial progress schedule within 7 days after date established in Notice to Proceed. After review, resubmit required revised data within ten days.

	1.04 SHOP DRAWINGS
	A. Shop Drawings:  Submit to Engineer for review for limited purpose of checking for conformance with information given and design concept expressed in Contract Documents.  Produce copies and distribute in accordance with SUBMITTAL PROCEDURES article ...

	1.05 SAMPLES
	A. Samples:  Submit to Engineer for review for limited purpose of checking for conformance with information given and design concept expressed in Contract Documents.  Produce duplicates and distribute in accordance with SUBMITTAL PROCEDURES article an...
	B. Samples For Selection as Specified in Product Sections:
	1. Submit to Engineer for aesthetic, color, or finish selection.
	2. Submit samples of finishes from full range of manufacturers’ standard colors, textures, and patterns for Owner’s selection.

	C. Include identification on each sample.

	1.06 DESIGN DATA
	A. Submit for Engineer’s knowledge as contract administrator or for Owner.
	B. Submit for information for limited purpose of assessing conformance with information given and design concept expressed in Contract Documents.

	1.07 TEST REPORTS
	A. Submit for Engineer’s knowledge as contract administrator or for Owner.
	B. Submit test reports for information for limited purpose of assessing conformance with information given and design concept expressed in Contract Documents.

	1.08 CERTIFICATES
	A. When specified in individual specification sections, submit certification by manufacturer, installation/application subcontractor, or Contractor to Engineer, in quantities specified for Product Data.
	B. Indicate material or product conforms to or exceeds specified requirements.  Submit supporting reference data, affidavits, and certifications as appropriate.
	C. Certificates may be recent or previous test results on material or Product, but must be acceptable to Engineer.

	1.09 MANUFACTURER’S FIELD REPORTS
	A. Submit reports for Engineer’s benefit as contract administrator or for Owner.
	B. Submit report within 30 days of observation to Engineer for information.
	C. Submit for information for limited purpose of assessing conformance with information given and design concept expressed in Contract Documents.

	1.10 ERECTION DRAWINGS
	A. Submit drawings for Engineer’s benefit as contract administrator or for Owner.
	B. Submit for information for limited purpose of assessing conformance with information given and design concept expressed in Contract Documents.
	C. Data indicating inappropriate or unacceptable Work may be subject to action by Engineer or Owner.



	01400 Quality Requirements
	PART 1 GENERAL
	1.01 SECTION INCLUDES
	A. Quality control and control of installation.
	B. Tolerances.
	C. References.
	D. Testing and inspection services.
	E. Manufacturers’ field services.
	F. Examination.
	G. Preparation.

	1.02 QUALITY CONTROL AND CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and workmanship, to produce Work of specified quality.
	B. Comply with manufacturers’ instructions, including each step in sequence.
	C. When manufacturers’ instructions conflict with Contract Documents, request clarification from Engineer before proceeding.
	D. Comply with specified standards as minimum quality for the Work except where more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.
	E. Perform Work by persons qualified to produce required and specified quality.
	F. Verify field measurements are as indicated on Shop Drawings or as instructed by manufacturer.
	G. Secure products in place with positive anchorage devices designed and sized to withstand stresses, vibration, physical distortion, or disfigurement.

	1.03 TOLERANCES
	A. Monitor fabrication and installation tolerance control of products to produce acceptable Work.  Do not permit tolerances to accumulate.
	B.  Comply with manufacturers’ tolerances.  When manufacturers’ tolerances conflict with Contract Documents, request clarification from Engineer before proceeding.
	C. Adjust products to appropriate dimensions; position before securing products in place.

	1.04 REFERENCES
	A. For products or workmanship specified by association, trade, or other consensus standards, comply with requirements of standard, except when more rigid requirements are specified or are required by applicable codes.
	B. Conform to reference standard by date of issue current on date of Contract Documents, except where specific date is established by code.
	C. Obtain copies of standards where required by product specification sections.
	D. When specified reference standards conflict with Contract Documents, request clarification from Engineer before proceeding.
	E. Neither contractual relationships, duties, nor responsibilities of parties in Contract nor those of Engineer shall be altered from Contract Documents by mention or inference otherwise in reference documents.

	1.05 TESTING AND INSPECTION SERVICES
	A. Owner will pay for specified services of an independent firm to perform concrete testing and inspection.
	B. Cooperate with independent firm; furnish samples of materials, design mix, equipment, tools, storage, safe access, and assistance by incidental labor as requested.
	1. Notify Engineer and independent firm 24 hours prior to expected time for operations requiring services.
	2. Make arrangements with independent firm and pay for additional samples and tests required for Contractor's use.

	C. Testing and employment of testing agency or laboratory shall not relieve Contractor of obligation to perform Work in accordance with requirements of Contract Documents.
	D. Re-testing or re-inspection required because of non-conformance to specified requirements shall be performed by same independent firm on instructions by Engineer.  Payment for re-testing or re-inspection will be charged to Contractor by deducting t...

	1.06  MANUFACTURERS’ FIELD SERVICES
	A. When specified in individual specification sections, require material or product suppliers or manufacturers to provide qualified staff personnel to observe site conditions, conditions of surfaces and installation, quality of workmanship, start-up o...
	B. Refer to Section 01330 - SUBMITTAL PROCEDURES, Manufacturers’ Field Reports article.


	PART 2 PRODUCTS
	A. Unless otherwise indicated on the drawings or specified, only new materials and equipment shall be incorporated in the work.  All materials and equipment furnished by the Contractor to be incorporated in the work shall be subject to the inspection ...

	PART 3 EXECUTION
	3.01 EXAMINATION
	A. Verify existing site conditions and substrate surfaces are acceptable for subsequent Work.  Beginning new Work means acceptance of existing conditions.
	B. Verify existing substrate is capable of structural support or attachment of new Work being applied or attached.
	C. Examine and verify specific conditions described in individual specification sections.
	D. Verify utility services are available, of correct characteristics, and in correct locations.

	3.02 PREPARATION
	A. Clean substrate surfaces prior to applying next material or substance.
	B. Seal cracks or openings of substrate prior to applying next material or substance.
	C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to applying new material or substance in contact or bond.



	01500 Temporary Facilities and Controls
	PART 1 GENERAL
	1.01 SECTION INCLUDES
	A. Temporary Utilities:
	1. Temporary sanitary facilities.
	2. Progress cleaning and waste removal.
	3. Barriers.
	4. Security.
	5. Water control.
	6. Dust control.
	7. Pollution control.


	1.02 TEMPORARY SANITARY FACILITIES
	A. Provide and maintain required facilities and enclosures. Existing facility use is not permitted.  Provide facilities at time of project mobilization.

	1.03 PROGRESS CLEANING AND WASTE REMOVAL
	A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in clean and orderly condition.
	B. Collect and remove waste materials, debris, and rubbish from site periodically and dispose off-site.

	1.04 BARRIERS
	A. Provide barriers to prevent unauthorized entry to construction areas and to protect existing facilities and adjacent properties from damage from construction operations.
	B. Provide protection for plants designated to remain.  Replace damaged plants.
	C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

	1.05 SECURITY
	A. Security Program:
	1. Protect Work from theft, vandalism, and unauthorized entry.
	2. Initiate program at project mobilization.
	3. Maintain program throughout construction period.

	B.  Entry Control:
	1. Restrict entrance of persons and vehicles into Project site.
	2. Allow entrance only to authorized persons with proper identification.
	3. Maintain log of workers and visitors, make available to Owner on request.


	1.06 WATER CONTROL
	A. Grade site to drain.  Maintain excavations free of water.  Provide, operate, and maintain pumping equipment.
	B. Protect site from puddling or running water.

	1.07 DUST CONTROL
	A. Execute Work by methods to minimize raising dust from construction operations.

	1.08 POLLUTION CONTROL
	A. Provide methods, means, and facilities to prevent contamination of soil, water, and atmosphere from discharge of noxious, toxic substances, and pollutants produced by construction operations.
	B. Comply with pollution and environmental control requirements of authorities having jurisdiction.



	01600 Product Requirements
	PART 1 GENERAL
	1.01 SECTION INCLUDES
	A. Products.
	B. Product delivery requirements.
	C. Product storage and handling requirements.
	D. Product options.
	E. Product substitution procedures.

	1.02 PRODUCTS
	A. Furnish products of qualified manufacturers suitable for intended use.  Furnish products of each type by single manufacturer unless specified otherwise.
	B. Do not use materials and equipment removed from existing premises, except as specifically permitted by Contract Documents.

	1.03 PRODUCT DELIVERY REQUIREMENTS
	A. Transport and handle products in accordance with manufacturer’s instructions.
	B. Promptly inspect shipments to ensure products comply with requirements, quantities are correct and products are undamaged.
	C. Provide equipment and personnel to handle products by methods to prevent soiling, disfigurement or damage.

	1.04 PRODUCT STORAGE AND HANDLING REQUIREMENTS
	A. Store and protect products in accordance with manufacturers’ instructions.
	B. Store with seals and labels intact and legible.
	C. Store sensitive products in weather tight, climate controlled, enclosures in an environment favorable to product.
	D. For exterior storage of fabricated products, place on sloped supports above ground.
	E.  Provide off-site storage and protection when site does not permit on-site storage or protection.
	F. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to prevent condensation and degradation of products.
	G. Store loose granular materials on solid flat surfaces in well-drained area.  Prevent mixing with foreign matter.
	H. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or damage.
	I. Arrange storage of products to permit access for inspection. Periodically inspect to verify products are undamaged and are maintained in acceptable condition.

	1.05 PRODUCT OPTIONS
	A. Products Specified by Reference Standards or by Description Only:  Any product meeting those standards or description.
	B. Products Specified by Naming One or More Manufacturers: products of one of manufacturers named and meeting specifications, no options or substitutions allowed.
	C. Products Specified by Naming One or More Manufacturers with Provision for Substitutions:  Submit request for substitution for any manufacturer not named in accordance with the following article.

	1.06 PRODUCT SUBSTITUTION PROCEDURES
	A. Instructions to Bidders specify time restrictions for submitting requests for Substitutions during bidding period.
	B. Substitutions may be considered when a product becomes unavailable through no fault of Contractor.
	C. Document each request with complete data substantiating compliance of proposed Substitution with Contract Documents.
	D. A request constitutes a representation that Contractor:
	1. Has investigated proposed product and determined that it meets or exceeds quality level of specified product.
	2. Will provide same warranty for Substitution as for specified product.
	3. Will coordinate installation and make changes to other Work, which may be required for the Work to be complete with no additional cost to Owner.
	4. Waives claims for additional costs or time extension, which may subsequently become apparent.
	5.  Will reimburse Owner for review or redesign services associated with re-approval by authorities having jurisdiction.

	E. Substitutions will not be considered when they are indicated or implied on Shop Drawing or Product Data submittals, without separate written request, or when acceptance will require revision to Contract Documents.
	F. Substitution Submittal Procedure:
	1. Submit three copies of request for Substitution for consideration.  Limit each request to one proposed Substitution.
	2. Submit Shop Drawings, Product Data, and certified test results attesting to proposed product equivalence.  Burden of proof is on proposer.
	3. Engineer will notify Contractor in writing of decision to accept or reject request.




	01700 Execution Requirements
	PART 1 GENERAL
	1.01 SECTION INCLUDES
	A. Closeout procedures.
	B. Protecting installed construction.
	C. Project record documents.

	1.02 CLOSEOUT PROCEDURES
	A. Submit written certification that Contract Documents have been reviewed, Work has been inspected, and that Work is complete in accordance with Contract Documents and ready for Engineer’s review.
	B. Provide submittals to Engineer required by authorities having jurisdiction.
	C. Submit final Application for Payment identifying total adjusted Contract Sum, previous payments, and sum remaining due.

	1.03 PROTECTING INSTALLED CONSTRUCTION
	A. Protect installed Work and provide special protection where specified in individual specification sections.
	B. Provide temporary and removable protection for installed products. Control activity in immediate work area to prevent damage.
	C. Prohibit traffic from landscaped areas.

	1.04 PROJECT RECORD DOCUMENTS
	A. Maintain on site one set of the following record documents; record actual revisions to the Work:
	1. Drawings.
	2. Specifications.
	3. Addenda.
	4. Change Orders and other modifications to the Contract.
	5. Reviewed Shop Drawings, Product Data, and Samples.
	6. Manufacturer’s instruction for assembly, installation, and adjusting.

	B. Ensure entries are complete and accurate, enabling future reference by Owner.
	C. Store record documents separate from documents used for construction.
	D. Record information concurrent with construction progress, not less than weekly.
	E. Specifications:  Legibly mark and record at each product section description of actual products installed, including the following:
	1. Manufacturer's name and product model and number.
	2. Product substitutions or alternates utilized.
	3. Changes made by Addenda and modifications.

	F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction including:
	1. Measured horizontal and vertical locations of underground appurtenances referenced to permanent surface improvements.
	2. Field changes of dimension and detail.
	3. Details not on original Contract drawings.

	G. Submit documents to Engineer.



	02050 Soils and Borrow Materials
	PART 1 GENERAL
	1.01 SUMMARY
	A. Section includes materials for boat ramp and pavement base materials, backfill, fill and grading purposes.
	B. Related Sections:
	1. Section 02200 - Earth Excavation, Backfill, Fill, and Grading
	2. Section 02740 – Flexible Pavement


	1.02 REFERENCES
	A. MHD M1.03.0, Type c (Massachusetts Highway Department, Standard Specifications for Highways and Bridges, latest edition) - Bank Run Gravel, 2 inches Largest Dimension
	B. MHD M1.03.1 (Massachusetts Highway Department, Standard Specifications for Highways and Bridges, latest edition) - Processed Gravel for Subbase.
	C. MHD M1.04.0, Type A (Massachusetts Highway Department, Standard Specifications for Highways and Bridges, latest edition) – Sand Borrow, 1/4-inch maximum particle size.
	D. MHD M1.09.0, (Massachusetts Highway Department, Standard Specifications for Highways and Bridges, latest edition) – Reclaimed Pavement Borrow Material
	E. MHD M2.01.0 (Massachusetts Highway Department, Standard Specifications for Highways and Bridges, latest edition) – Crushed Stone
	F. MHD M2.01.7 (Massachusetts Highway Department, Standard Specifications for Highways and Bridges, latest edition) - Dense-Graded Crushed Stone for Sub-base.
	G. MHD M2.05.0 (Massachusetts Highway Department, Standard Specifications for Highways and Bridges, latest edition) – Stone Screenings (Stone Dust).
	H. ASTM D422 - Method for Sieve Analysis of Fine and Coarse Aggregates.
	I. ASTM D1557 - Test Methods for Moisture-Density Relations of Soils and Soil-Aggregate Mixtures Using 10 lb. Rammer and 18 inch Drop.
	J. ASTM D2487 - Classification of Soils for Engineering Purposes.
	K. ASTM D2922 - Test Methods for Density of Soil and Soil-Aggregate in Place by Nuclear Methods (Shallow Depth).
	L. ASTM D3017 - Test Method for Moisture Content of Soil and Soil-Aggregate in Place by Nuclear Methods (Shallow Depth).
	M. ASTM D4318 - Test Method for Liquid Limit, Plastic Limit, and Plasticity Index of Soils.

	1.03 SUBMITTALS
	A. Section 01330 - Submittal Procedures: Submittal procedures.
	B. Materials Source: Submit name of imported materials suppliers.
	C. Submit grain size analysis and curve performed in accordance with ASTM D422 for each proposed source of material for review by the Engineer.  The grain size analysis shall indicate that the material conforms to the gradation requirements specified.

	1.04 QUALITY ASSURANCE
	A. Perform Work in accordance Massachusetts Highway Department, Standard Specifications for Highways and Bridges, latest edition.


	PART 2 PRODUCTS
	2.01 MATERIALS
	A. Bank-Run Gravel:
	1. Bank-run gravel shall conform to meet Massachusetts Standard Specification M1.03.0, Type c.
	2. Bank-run gravel shall be a granular material well graded from fine to coarse with a maximum size less than 2 inches, obtained from approved natural deposits and unprocessed except for the removal of unacceptable material and stones larger than the ...

	B. Processed Gravel:
	1. Processed gravel shall meet Massachusetts Standard Specification M1.03.1.
	2. The gravel shall consist of hard, durable stone and coarse sand.  Approved source material shall be processed by mechanical means.  Material shall be well graded and stockpiled in such a manner to prevent segregation of particles.  Material shall b...

	C. Reclaimed Pavement (asphalt):
	1. Reclaimed pavement shall meet the gradation requirements of  Massachusetts Standard Specification M1.09.0.
	2. The material shall be free of loam, clay and deleterious material including brick, steel, wood, paper, plaster, lathing and building rubble.

	D. Crushed Stone:
	1. Crushed stone shall meet the gradation requirements of Massachusetts Standard Specification M2.01.1.
	2. The material shall be screened and well graded in size and shall consist of clean, hard and durable particles of rock, free from dirt, vegetation or other objectionable matter, and free from soft, thin elongated, laminated or disintegrated pieces.

	E. Dense Graded Crushed Stone:
	1. Dense-graded crushed stone shall meet Massachusetts Standard Specification M2.01.7.
	2. The material shall be uniformly mixed and well graded in size. The crushed stone shall be uniformly mixed coarse and fine aggregates.  Coarse aggregates shall consist of hard durable, particles or fragments of stone or gravel.  Fine aggregates shal...
	G. SOURCE QUALITY CONTROL

	F. Section 01400 - Quality Requirements: Testing and inspection services.
	G. Testing and Analysis: Perform in accordance with referenced specifications and/or as specified by the Engineer.
	H. When tests indicate materials do not meet specified requirements, change material or material source and retest.
	I. Furnish materials of each type from same source throughout the Work.


	PART 3 EXECUTION
	3.01 STOCKPILING
	A. Stockpile materials on site at locations designated by the Engineer or Owner.
	B. Stockpile in sufficient quantities to meet Project schedule and requirements.
	C. Separate differing materials with dividers or stockpile apart to prevent mixing.
	D. Direct surface water away from stockpile site so as to prevent erosion or deterioration of materials.
	E. Stockpile materials on impervious material and cover to prevent erosion and leaching, until disposed of.

	3.02 PLACING AND COMPACTING
	A. Bank-Run Gravel:
	1. The bank-run gravel shall be spread in layers of uniform thickness not exceeding 8 inches before compaction and moistened or allowed to dry as directed.  Then it shall be thoroughly compacted by means of suitable power-driven tampers or other power...

	B. Processed Gravel:
	1. The material shall be placed in layers of uniform thickness not greater than 6 inches and then shall be thoroughly compacted by means of a suitable vibrator, vibratory roller or mechanical tamper.

	C. Reclaimed Pavement (asphalt):
	1. The material shall be placed in layers of uniform thickness not greater than 6 inches and then shall be thoroughly compacted by means of a suitable vibrator, vibratory roller or mechanical tamper.

	D. Crushed Stone:
	1. The material shall be spread in layers of uniform thickness not greater than 6 inches and then shall be thoroughly compacted by means of a suitable vibrator or mechanical tamper.

	E. Dense Graded Crushed Stone:
	1. The material shall be placed in layers of uniform thickness not greater than 6 inches and then shall be thoroughly compacted by means of a suitable vibratory roller or mechanical tamper.
	G. STOCKPILE CLEANUP

	F. ALL unused materials shall be removed from the project site.
	G. When borrow area is indicated, leave area in clean and neat condition.  Grade site surface to prevent freestanding surface water.



	02117 Clean Up
	PART 1 GENERAL
	1.01 SUMMARY
	A. Section includes clean up procedures for the Contractor and/or Sub-Contractors to follow throughout construction.

	1.02 CLEANUP
	A. The Contractor is advised that the work site is an environmentally sensitive area.  The Contractor shall take care to conduct the work such that hazardous materials and oil or fuel required by the Contractor’s equipment shall be well contained and ...
	B. During its progress the work and the adjacent areas affected thereby shall be kept cleaned up and all rubbish, surplus materials, and unneeded construction equipment shall be removed and all damage repaired so that the public and property owners wi...
	C. Where material or debris has washed or flowed into or been placed in existing watercourses, ditches, gutters, drains, pipes, structures, work done under this contract, or elsewhere during the course of the Contractor's operations, such material or ...
	D. On or before the completion of the work, the Contractor shall, unless otherwise especially directed or permitted in writing, tear down and remove all temporary buildings and structures built by him; shall remove all temporary works, tools, and mach...
	E.  The Contractor shall restore or replace, when and as directed, any public or private property damaged by his work, equipment, or employees, to a condition at least equal to that existing immediately prior to the beginning of operations.  To this e...
	F. The Contractor shall thoroughly clean all materials and equipment installed by him and his subcontractors, and on completion of the work shall deliver it undamaged and in fresh and new-appearing condition.  All mechanical equipment shall be left fu...
	G. The Contractor shall smooth all ruts and track marks on the beach at the end of each work day.
	H. The Contractor shall thoroughly clean the work area(s) daily, or as directed by the Owner.  The Contractor shall dispose of all unsuitable materials and debris in an approved manner.



	02200 Earth Excavation Backfill Fill & Grading
	02230 Site Clearing
	PART 1 GENERAL
	1.01 SUMMARY
	A. This section includes removal of surface debris; clearing and grubbing, removal/chipping of trees, shrubs, other vegetation; and topsoil excavation, screening and stockpiling.
	B. Related Sections:
	1. Section 02200 - Earth Excavation, Backfill, Fill, and Grading.
	2. Section 02300 - Rock Excavation and Disposal.
	3. Section 02900 - Landscape.



	PART 2 PRODUCTS
	SECTION NOT USED

	PART 3 EXECUTION
	3.01 STOCKPILING
	A. Section 01300 - Administrative Requirements: Verification of existing conditions before starting work.
	B. Existing vegetation designated to remain shall be tagged or identified.

	3.02 PROTECTION
	A. Locate, identify and protect from damage utilities, trees, and structures to remain.
	B. The Contractor shall not cut or injure any trees or other vegetation outside the limits of the areas on which work is to be done.  These limits shall be clearly marked in the field prior to site preparation.

	3.03 CLEARING
	A. Clear areas required for access to site and execution of Work.
	B. From areas to be cleared, cut or otherwise remove all trees, saplings, brush and vines; windfalls, logs, and trees lying on the ground; dead trees and stubs including their stumps; and any other debris in the area, without disturbing subsoil.
	C. Except where clearing is done by uprooting with machinery or where stumps are left to facilitate subsequent grubbing operations, trees, saplings, brush, vines, stumps to be cleared shall be cut flush with the ground surface.

	3.04 GRUBBING
	A. In areas to be grubbed, remove completely all stumps, remove to a depth of 12-in. all roots larger that 3-in. in diameter, and remove to a depth of 6-in. all roots larger than 1/2-in. in diameter.  Such depths shall be measured from the existing gr...

	3.05 CHIPPING
	A. All acceptable exfoliated branches, limbs, etc., of trees/saplings, brush and shrubs shall be chipped to a size no larger than 5-inches in any dimension by use of a chipper approved by the Engineer and used on site as wood chip mulch.
	B. Excess wood chip mulch shall be spread on exposed slopes on site for erosion control.

	3.06 REMOVAL
	A. Remove debris, rock and extracted plant life from site, unless otherwise directed.
	B. Temporary removal and suitable storage of statues, plaques, etc. as directed by the Engineer.
	C. All logs and other wood to be removed in the course of clearing, grubbing and stripping shall become the property of the Contractor and shall be disposed of by him away from the site in an approved manner.

	3.07 TOPSOIL EXCAVATION
	A. All stumps, roots, foreign matter, topsoil, loam and unsuitable earth shall be stripped from the ground surface in areas cleared and grubbed.  The topsoil and loam shall be utilized for finish surfacing.
	B. Excavate existing topsoil from areas to be excavated, landscaped or graded, without mixing with foreign materials, for use in finish grading.
	C. Excavated topsoil shall be mechanically screened in an approved manner to achieve the requirements designated in Section 02900 LANDSCAPE.
	D. Do not excavate wet topsoil.
	E. Stockpile topsoil in area designated on site to depth not exceeding 8-ft. and protect from erosion.



	02740 Flexible Pavement
	02900 Landscape
	05102 Misc Metalwork
	PART 1 GENERAL
	1.01 SUMMARY
	A. Section includes:
	1. Aluminum gangway
	2. All other miscellaneous metalwork indicated

	B. Related Sections:
	1. Section 06100 - ROUGH CARPENTRY.
	2. Section 06130, HEAVY TIMBER CONSTRUCTION.


	1.02 SUBMITTALS
	A. Refer to Section 01330, SUBMITTALS for submittal provisions and procedures.
	B. Shop Drawings: Submit shop drawings of work showing size and thickness of each member, type of material, method of connection and assembly.  Show dimensions, clearances, anchorages, relationships to surrounding work, coatings, and other pertinent d...
	1. Show profiles, reinforcing, fasteners, and any accessories.
	2. Indicate welded connections using standard AWS welding symbols. Indicate net weld lengths.

	C. Product Data: Provide manufacturer’s product data, installation instructions, use limitations, and recommendations for each material used. Provide certifications that materials comply with requirements.
	D. Welders Certification: Provide certifications, signed by Contractor, certifying that welders employed at project comply with requirements specified under AWS D1.1 and AWS D1.2.
	E. Test Reports: Submit certified reports for tests required.

	1.03 QUALITY ASSURANCE
	A. Shop fabricate work to greatest extent possible. Label each piece in shop to facilitate field assembly.
	B. Welding: Perform welding in conformance with AWS D1.1 and D1.3 as applicable.
	C. Metal Bar Gratings:  Comply with NAAMM MBG 531, “Metal Bar Grating Manual for Steel, Stainless Steel, and Aluminum Gratings and Stair Treads”.

	1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, protect, and handle products in accordance with Section 01600, PRODUCT REQUIREMENTS.
	B. Store work off ground and under cover.  Protect from damage.  Repair and clean work before erection.

	1.05 PROJECT CONDITIONS
	A. Do not permit use of stairs, ladders, handrails, or other work until work is completely and fully installed and ready to assume intended design loads.  Do not permit overloading of metal fabrication systems.


	PART 2 PRODUCTS
	2.01 MATERIALS
	A. General:  Provide products and materials of new stock, free from defects, and of best commercial quality for each intended purpose.
	B. Abrasive cast aluminum shall be Alumalun made by American Abrasive Metals Co., Alumogrit made by Wooster Products, Inc., Wooster, OH; Perma Grit made by Andco Building Specialty, Inc., Greensboro, NC; or an approved equal product.
	Aluminum work shall be fabricated of plates, rolled of extruded shapes, sheets or castings conforming to the following alloy and temperature designations of The Aluminum Association:
	1. Structural rolled or extruded shapes 6061-T6
	2. Extruded shapes 6063-T5
	3. Plates 6061-T6
	4. Castings  241
	5. Sheets Alclad 3003-H14 and 3003
	6. Bolts and nuts 2024-T4

	C. Stainless steel shall be Type 304 unless otherwise indicated or specified.  Stainless steel to be welded shall be Type 304L.
	D. Steel Plates, Shapes, and Bars: ASTM A36.
	E. Bolts and Fasteners: ASTM A307 and A325.
	F. Inserts:  Type 316 stainless steel, threaded or wedge type.  Provide threaded inserts and wedge inserts manufactured by one of the following or Designer approved equal:
	1. Hilti
	2. Red Head
	3. Powers/Rawl

	G. Provide anchors, bolts, sockets, sleeves, and other parts required for securing each item of work to other construction. Furnish inserts and sleeves to be set into concrete formwork and concrete under Section 03300, CAST-IN-PLACE CONCRETE.
	1. Anchor bolts, bolts smaller than 5/8-in., and fasteners shall be Type 316 stainless steel.

	H. Provide exposed fastenings of same material and finish as metal to which applied, unless otherwise noted.
	I. Welding Rods: Conform to AWS Standards and recommendations of welding rod manufacturer.
	J. Grout for Exterior Applications:  Provide Factory-packaged, non-shrink, non-staining, hydraulic controlled expansion cement formulation for mixing with water at project site. Provide formulation that is resistant to erosion from water exposure with...

	2.02 FABRICATION- GENERAL
	A. Fabricate work of this Section to be straight, plumb, level and square, and to sizes, shapes and profiles indicated on approved shop drawings. Ease exposed edges. Cut, reinforce, drill and tap metal work as required for proper assembly.
	1. Fabricate miscellaneous supports, brackets, braces and the like required to fully complete the work.
	2. Obtain loading requirements from suppliers of work to be supported.  Design and support systems with a safety factor of at least 6 unless otherwise indicated.
	3. Allow for thermal movement resulting from 100º F change in ambient temperature.
	4. Shear and punch metals accurately.  Remove burrs.
	5. Ease exposed edges to a radius of approximately 1/32-in., unless indicated otherwise. Form bent corners to smallest radius possible without causing grain separation or impairing work.
	6. Remove sharp or rough areas on exposed traffic surfaces.
	7. Weld seams continuously. Spot welding is permitted for temporary welding only.

	B. Work Exposed to View:  For work exposed to view, select materials with special care. Provide materials, which are smooth and free of blemishes such as pits, roller marks, trade names, scale and roughness. Fabricate work with uniform hairline joints...
	C. Galvanizing:  Hot-dip galvanize exterior metal fabrications and other items indicated to be galvanized, in compliance with ASTM A123, ASTM A153, or ASTM A386. Provide minimum 1.5 oz./ft.2 nickel zinc coating. Galvanize after fabrication.
	D. Rough Hardware:  Furnish bent, or otherwise custom-fabricated, bolts, plates, anchors, hangers, dowels, and other miscellaneous steel and iron shapes as required for framing and supporting woodwork, and for anchoring or securing woodwork to concret...
	1. Fabricate items to sizes, shapes, and dimensions required.  Furnish malleable-iron washers for heads and nuts that bear on wood structural connections, and furnish steel washers elsewhere.

	E. Miscellaneous Bearing and Leveling Plate Fabrication: Provide miscellaneous loose bearing and leveling plates for steel items bearing on masonry or concrete construction. Fabricate units flat, free from warps or twists, and of required thickness an...
	F. Miscellaneous Items:  Items of miscellaneous metalwork not particularly specified hereinafter shall be of the shape, size, material, and details indicated on the drawings or suitable for the purpose as approved.
	G. Aluminum Railings:  The aluminum pipe railings shall be all-welded railings fabricated as indicated and shall consist of 1-1/2-in. IPS, Schedule 80 aluminum pipe, alloy 6063-T6 for stanchions and 1-1/2-in. Schedule 40 aluminum pipe, alloy 6063-T6 f...
	The stanchions set into concrete shall be set into preformed holes and secured in place with nonshrinking grout.  The holes shall be at least ½-in. greater in diameter than the outside diameter of the stanchions and shall be a minimum of 4-in. deep.
	The complete railing assembly including anchoring of posts and framing of members shall be capable of withstanding a minimum load of at least 200 lb. applied in any direction at any point on the top rail.
	After fabrication, all aluminum pipe railings shall receive an Aluminum Association Standard Anodic Finish, Designation C22A31, followed by a shop coat of methacrylate lacquer.

	2.03 HOT-DIP GALVANIZING OF GALVANIZED SURFACES
	A. Galvanizing: For those items shown for galvanizing, apply nickel zinc coating by the hot-dip process complying with the following requirements:
	1. ASTM A153 for galvanizing iron and steel hardware.
	2. ASTM A123 for galvanizing both fabricated and unfabricated iron and steel products made of uncoated rolled, pressed, and forged shapes, plates, bars, and strip 0.0299-inch (0.76 mm) thick or thicker.

	B. Hot-Dip Galvanizing: Provide coating for iron and steel fabrications applied by the hot-dip process with 0.05 to 0.09 percent nickel and other earthly materials in the galvanizing kettle forming an alloy, DELTAGALV by Duncan Galvanizing or approved...
	C. Galvanizing Application:  Galvanize materials in accordance with specified standards and this specification.  Galvanizing shall provide an acceptable substrate for applied coatings. The dry kettle process shall be used to eliminate any flux inclusi...

	2.04 FINISHING OF ALUMINUM
	A. Class I, Clear Anodic Finish:  AA-M12C22A41 (Mechanical Finish fabricated; Chemical Finish: etched, medium matte; Anodic Coating: clear coating 0.018 mm or thicker) complying with AAMA 607.1.


	PART 3 EXECUTION
	3.01 PREPARATION
	A. Coordinate and furnish anchorage devices, setting drawings, diagrams, templates, instructions, and directions for installation of concrete inserts, sleeves, anchor bolts, and miscellaneous items to be embedded or attached to concrete work, masonry ...

	3.02 INSTALLATION, GENERAL
	A. Fastening to In-Place Construction: Provide anchorage devices and fasteners necessary for securing work of this Section to in-place construction.   Include threaded fasteners for concrete and masonry inserts, toggle bolts, through bolts, lag bolts,...
	B. Cutting, Fitting, and Placement:  Perform cutting, drilling, and fitting required for installation of work of this Section
	C. Erect work square, plumb and true, accurately fitted, and with tight joints and intersections. All anchors, inserts and other members to be set in concrete or masonry shall be furnished loose by this trade to be built-into concrete and masonry by t...
	D. Brace work rigid and secure to surrounding construction.  Provide temporary bracing or anchors where required.
	E. Fit exposed connections accurately together to form hairline joints. Shop weld connections, except when work cannot be shop welded due to shipping size or galvanizing limitations.
	F. Field Welding: Comply with AWS D1.1 and UI.Z for procedures of manual metal-arc welding, appearance and quality of welds, and correction methods for defective welds.
	G. Where members other than expansion bolts or inserts are fastened into concrete, set such members in proprietary-type expanding grout manufactured specifically for such purpose. Use grouts strictly in accordance with manufacturer’s directions. Form ...

	3.03 INSTALLATION
	A. Miscellaneous Bearing and Leveling Plates: Clean concrete and masonry surfaces of bond reducing materials.  Roughen surfaces if required to improve bond to surface.  Clean bottom surface of leveling plates immediately prior to installation.
	1. Set loose leveling and bearing plates on wedges or other adjustable devices.  Tighten anchor bolts after plates have been positioned plumb and level. Pack voids between plates and bearing surfaces solidly with specified grout.

	B. Miscellaneous Items: Carefully review Drawings for miscellaneous metal items required by various trades but not specifically listed above, such as miscellaneous clip angles, miscellaneous steel bracketing, and other miscellaneous metal items as ind...

	3.04 REPAIRING, CLEANING, AND PROTECTION
	A. Touch-Up and Repair: For damaged and field-welded metal-coated surfaces, clean welds, bolted connections and abraded areas.
	1. At galvanized surfaces, apply organic zinc repair paint complying with requirements of ASTM A780. Galvanizing repair paint shall have 65 percent zinc by weight, ZIRP by Duncan Galvanizing, Tnemec 90-97 Zinc-Rich Primer, or approved equal. Thickness...

	B.  Aluminum Work Protection:  Aluminum surfaces which after erection would be in contact with concrete or brick masonry, or with mortar, shall be protected from contact therewith by a coat of Bitumastic Super Service Black manufactured by the Koppers...
	During construction, care shall be taken to prevent damage to the aluminum work from splashing or the accumulation of paint, concrete, mortar, or other similar materials.
	C. Cleaning Aluminum Work: After aluminum has been erected, it shall be cleaned with mild soap and water, followed by a clear water rinse.



	06100 Rough Carpentry
	PART 1 GENERAL
	1.01 GENERAL PROVISIONS
	A. Attention is directed to the AGREEMENT and all Sections within DIVISION 1, which are hereby made a part of this Section of the Specifications.
	B. Where the specifications/requirements of this section conflict with those on the Contract Drawings, the Contract Drawings shall govern.

	1.02 DESCRIPTION OF WORK
	A. Work Included: Provide all rough carpentry work, as indicated on the Drawings and as specified herein. Rough carpentry shall include but not be limited to:
	1. Rough hardware, inserts, and related metal components, for work of this Section, except those items specifically specified to be provided by other trades.
	2. Plywood backing panels for electrical and telephone work.
	3. Rough carpentry framing, sleepers, blockings, curbs, cants, edgings, grounds, nailers, furring, strapping, sheathing, etc., required for all trades.  Pressure treated if within 8 inches of exterior finish grade.
	4. Wood preservative treatments and applications.
	5. Other usual items of normal rough carpentry work indicated on the Drawings or necessary for the proper completion of the Project, even though not specifically mentioned herein.

	B. Related Work: The following items are not included in this Section and will be performed under the designated Sections:
	1. Section 05102, MISCELLANEOUS METALWORK.
	2. Section 06130, HEAVY TIMBER CONSTRUCTION


	1.03 SUBMITTALS
	A. Refer to Section 01330, SUBMITTALS for submittal provisions and procedures.
	B. Product Data: Submit manufacturer’s printed product data, specifications, standard details, installation instructions, use limitations and recommendations for each product used. Provide certifications that materials and systems comply with specifie...

	1.04 QUALITY ASSURANCE
	A. All material supplied shall be of the best grade material and construction.
	B.  Lumber and plywood shall bear the grade-trademark of the association under the rules or standards of which they were produced.  Grade-trademarks shall conform to the rule or standard under which the material is produced, including requirements for...
	1. Grades specified are the minimum acceptable.  Lumber grades shall be determined in accordance with ASTM D 245.
	2. Lumber shall bear the grade mark of an American Lumber Standards Committee, Board of Review-approved agency. Lumber shall conform to USDC PS 20.
	3. Lumber shall bear a mark of mill identification.
	4. Plywood shall comply with APA grading requirements. USDC PS I, and ANSI A199.1.


	1.05 COORDINATION
	A. Work under this section shall be properly coordinated with the work of other sections to assure the steady progress of all the work of the Contract.

	1.06 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, protect, and handle products in accordance with Section 01600, PRODUCT REQUIREMENTS.
	B. Deliver items in manufacturer's original unopened protective packaging.
	C. Rough carpentry materials shall be stored on elevated piles to allow for air circulation below and tipped in one direction to effectively drain moisture.  Lumber shall be wrapped completely, including bottoms, in waterproof tarps.  Tarps shall be t...
	D. Do not leave any newly installed wood blocking exposed. Cover and protect all new wood daily with the new roof systems or other suitable covering approved by the Designer.


	PART 2 PRODUCTS
	2.01 MATERIALS
	A. Lumber shall be of sound stock, new, straight, of consistent size, free of stains and mildew, and kiln dried to a moisture content of not more than 19%, by weight. Where exposed or semi-exposed, wood members shall be selected for best possible appe...
	1.  Lumber shall be surfaced four sides (S4S) and shall bear the grade and trademark of the association under whose rules it is produced, and a mark of mill identification.
	2. Lumber shall be furnished in longest practical lengths with respect to each intended use, and single length pieces shall be used wherever possible.

	B. SEE THE APPENDIX AND CONTRACT DRAWINGS FOR ADDITIONAL SPECIFICATIONS.


	PART 3 EXECUTION
	3.01 ROUGH CARPENTRY WORK, GENERAL
	A. No attempt is made in this Specification to list the various elements of rough carpentry work, as the major part of the work to be done is clearly shown on or reasonably inferred from the Drawings. The rough carpentry work required shall include al...
	B. The Contractor shall be responsible for structural integrity, connections, and anchorage of rough carpentry work. All nailing shall be in accordance with the Building Code.
	C. Discard units of material which are unsound, warped, bowed, twisted, improperly treated, not adequately seasoned, or too small to fabricate with minimum number of joint or optimum jointing arrangements, or which are of defective quality with respec...
	D. Butt joints in wood shall be flush to provide a smooth, uniform line with no irregularities. Built-up blocking shall have butt joints staggered 4-in. minimum layer to layer.
	E. Construct all rough carpentry work plumb, level, and true with tight, close fitting joints, securely attached and braced to surrounding construction, all in a first class workmanlike manner. Counterbore for bolt heads, nuts, and washers where requi...
	F. All connections, nailing, and fastening of rough carpentry work shall conform to requirements of the governing laws and codes.



	06130 Heavy Timber Construction
	PART 1 GENERAL
	1.1 SUMMARY
	A. Section includes heavy structural timber for piles, posts, beams and joists; and connection hardware.
	B. Related Sections:
	1. Section 05102, MISCELLANEOUS METALWORK.
	2. Section 06100 - ROUGH CARPENTRY.


	1.2 REFERENCES
	A. American Institute of Timber Construction:
	1. AITC 108 - Standard For Heavy Timber Construction.

	B. ASTM International:
	1. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron and Steel Products.
	2. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel Hardware.

	C. American Wood-Preservers’ Association:
	1. AWPA M4 - Standard for the Care of Preservative-Treated Wood Products.
	2. AWPA U1 - Use Category System: User Specification for Treated Wood.

	D. Forest Stewardship Council:
	1. FSC Guidelines - Forest Stewardship Council Guidelines.

	E. Southern Pine Inspection Bureau:
	1. SPIB - Standard Grading Rules for Southern Pine Lumber.


	1.3 SUBMITTALS
	A. Section 01 33 00 - Submittal Procedures: Submittal procedures.
	B. Product Data: Submit technical data on wood preservative materials.
	C. Shop Drawings: Indicate dimensions, wood species and grades, component profiles, drilled holes, fasteners, connectors, erection details. Indicate welded connections using standard AWS welding symbols. Indicate net weld lengths.

	1.4 QUALITY ASSURANCE
	A. Lumber Grading Agency: Certified by DOC PS 20.
	B. Perform Work in accordance with the Building Code.

	1.5 QUALIFICATIONS
	A. Manufacturer: Company specializing in manufacture of heavy timber framing certified by AITC.


	PART 2 PRODUCTS
	2.1 HEAVY TIMBER FRAMING
	A. Manufacturers:
	1. Georgia-Pacific Building Products.
	2. Louisiana-Pacific Corporation.
	3. Substitutions: Section 01600 - Product Requirements.


	2.2 PILES
	A. Piles shall be Greenhearts (Chlorocardium rodiei).

	2.3 SEE THE APPENDIX AND CONTRACT DRAWINGS FOR ADDITIONAL SPECIFICATIONS

	PART 3 EXECUTION
	3.1 ERECTION
	A. Set structural timber framing level and plumb, in correct position.
	B. Install structural timbers with minimum 1/2 inch clearance around timbers set into concrete or masonry for air circulation.
	C. Make provisions for erection loads, and for sufficient temporary bracing to maintain structure safe, plumb, and in indicated alignment until completion of erection and installation of permanent bracing.
	D. Do not field cut or alter structural members without approval of Architect/Engineer.
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